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APPROPRIATION SUMMARY DOLLARS IN THOUSANDS
APPROPRIATION

FY2012 FY2013 FY2013 OCO FY2013 TOTAL FY2014
Line No ITEM NOMENCLATURE ID QTY COST QTY COST QTY COST QTY COST QTY COST
Tactical Vehicles

1 Tactical Trailers/Dolly Sets (DA0100) A 25 4,000               

2 Semitrailers, Flatbed: (D01001) A 596 27 7,097 27 7,097 40 6,841               

3 Family Of Medium Tactical Veh (FMTV) (D15500) 1,706 434,030 1,248 346,115 149 28,247 1,397 374,362 837 223,910           

4 Firetrucks & Associated Firefighting Equip (D15800) 21,930 19,292 19,292 11,880             

5 Family Of Heavy Tactical Vehicles (FHTV) (DA0500) 10,732 645,008 1,534 52,933 2,050 1,534 54,983 220 14,731             

6 PLS ESP (D16506) A 564 251,667 18,035 18,035 74 44,252             

7 Mine Protection Vehicle Family (D02901) A 56,671

8 Truck, Tractor, Line Haul, M915/M916 (DA0600) 12 3,619 12 3,619

9 Hvy Expanded Mobile Tactical Truck Ext Serv (DV0021) 426 156,247 60 26,859 60 26,859 77 39,525             

10 HMMWV Recapitalization Program (DV0230) 4,313 2,128 271,000 2,128 271,000

11 Tactical Wheeled Vehicle Protection Kits (D04003) A 584 39,908 950 69,163 950 69,163 746 51,258             

12 Modification Of In Svc Equip (DA0924) 81 344,772 91,754 91,754 34 49,904             

13 Mine-Resistant Ambush-Protected (MRAP) Mods (D03002) A 224 571,179 927,400 927,400 2,200               

SUB-ACTIVITY TOTAL 2,526,321 634,867 1,228,697 1,863,564 448,501          

Non-Tactical Vehicles

14 Heavy Armored Sedan (D22100) 1,161 400                  

15 Passenger Carrying Vehicles (D23000) 3,222 2,548 2,548 716

16 NonTactical Vehicles, Other (D30000) A 27,429 16,791 16,791 5,619

SUB-ACTIVITY TOTAL 31,812 19,339 19,339 6,735              

ACTIVITY TOTAL 2,558,133 654,206 1,228,697 1,882,903 455,236           
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LI DA0100 - Tactical Trailers/Dolly Sets UNCLASSIFIED
Army Page 1 of 2 P-1 Line #1

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0100 - Tactical Trailers/Dolly Sets

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -     25   -     25 172 212 206 202 Continuing Continuing
Gross/Weapon System Cost ($ in Millions)   -       -       -     4.000   -     4.000 8.079 10.159 10.076 10.078 Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -       -       -     4.000   -     4.000 8.079 10.159 10.076 10.078 Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -      -      -    4.000   -    4.000 8.079 10.159 10.076 10.078 Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -     160.000   -     160.000 46.971 47.920 48.913 49.891 Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
Tactical trailers and dolly sets are used to transport generators, shelters, drinking water, ammunition, and general cargo.  This budget line funds the Light Engineer Utility Trailer (LEUT).  The Light Engineer
Utility Trailer (LEUT) is a new start program in FY14; the LEUT is used to transport key construction enablers such as Skid Steer Loaders (SSL) and Backhoe Loaders (BHL).  The prime movers for the Type
I and Type II LEUT trailers are the Engineer Bradley Fighting Vehicles (EBFV), Engineer Squad Vehicles (ESV), M113 series Armored Personnel Carriers (APC), Armored Combat Earthmover (ACE), 2.5-ton
cargo, 5-ton cargo, Cargo HEMTT, and 5, 10, and 20-ton dump trucks.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -     9   -     9 55 61 42 15Army
Total Obligation Authority   -       -     1.350   -     1.350 2.592 2.912 2.051 0.740
Quantity   -       -     11   -     11 66 81 96 114ANG
Total Obligation Authority   -       -     1.850   -     1.850 3.111 3.887 4.710 5.678
Quantity   -       -     5   -     5 51 70 68 73AR
Total Obligation Authority   -       -     0.800   -     0.800 2.376 3.360 3.315 3.660
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UNCLASSIFIED

LI DA0100 - Tactical Trailers/Dolly Sets UNCLASSIFIED
Army Page 2 of 2 P-1 Line #1

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0100 - Tactical Trailers/Dolly Sets

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Light Equipment Utility Trailer P40A   -       -       -       -       -       -       -       -       -     160.000 25 4.000   -       -       -     160.000 25 4.000

Total Gross/Weapon
System Cost

  -      -      -    4.000   -    4.000

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $4.000 million supports the procurement of 25 LEUTs to include government testing, manuals, fielding and transportation.  The LEUT will provide engineer units
with a critically needed dedicated small equipment transport capability. LEUT are able to transport key construction enablers, the LEUT will allow future force units the ability to gain, control and sustain route
access in a timely manner and effectively maintain momentum/mobility throughout the battlespace.

In accoradance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 1 of 8 P-1 Line #2

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each) 2,243   -       -     40   -     40 1   -       -       -       -     2,284
Gross/Weapon System Cost ($ in Millions) 152.083 0.596 7.097 6.841   -     6.841 0.162 0.108   -       -       -     166.887
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 152.083 0.596 7.097 6.841   -     6.841 0.162 0.108   -       -       -     166.887
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 152.083 0.596 7.097 6.841   -    6.841 0.162 0.108   -      -      -    166.887

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

67.803   -       -     171.025   -     171.025 162.000   -       -       -       -     0.073

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The M870 series of Low-Bed Semitrailers, of which the M870A4 is the newest model, is a 40-ton mechanical folding gooseneck and a level deck with beaver tail capable of handling payloads up to 80,000
pounds on primary, secondary, and trail profiles.  The semitrailer is a 45-foot long, 96-inch wide multi-axle state-of-the-art trailer with vehicle front end loading capability, dual 12/24 volt electrical system
including light emitting diode (LED) lights and extensions to expand the trailer width to 126 inches.  The semitrailer is connected to its prime movers via either a 2 or 3.5-inch king pin assembly. The primary
mission of the M870A4 is to transport engineering equipment, as well as pavers, compactors, the Hydraulic Excavator (HYEX) and dozers. The prime mover is the M983 LET series tractor and M916 Light
Equipment Transporter.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority   -     7.097   -       -       -       -       -       -       -    
Quantity   -       -     40   -     40 1   -       -       -    ANG
Total Obligation Authority   -       -     6.841   -     6.841 0.162 0.108   -       -    
Quantity   -       -       -       -       -       -       -       -       -    AR
Total Obligation Authority 0.596   -       -       -       -       -       -       -       -    
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UNCLASSIFIED

LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 2 of 8 P-1 Line #2

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D00700 - SEMITRAILER LB
40T M870A1 (CCE)

P5, P5A, P21 A 67.803   -     152.083   -       -     0.596   -       -     7.097 171.025 40 6.841   -       -       -     171.025 40 6.841

Total Gross/Weapon
System Cost

152.083 0.596 7.097 6.841   -    6.841

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 base procurement dollars in the amount of $6.841 million procures 40 M870A4 Semitrailers to transport engineering equipment, including pavers, compactors, the Hydraulic Excavator (HYEX), and
dozers.

There are no FY 14 OCO procurement funding requirements for this program.

IAW Section 1815 of the FY08 NDAA this item is necessary for use by the active components and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses and
providing military support to civil authorities.

4
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LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 3 of 8 P-1 Line #2

Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

Item Nomenclature (Item Number - Item
Name, DODIC):
D00700 - SEMITRAILER LB 40T
M870A1 (CCE)

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -     40   -     40
Gross/Weapon System Cost ($ in Millions) 152.083 0.596 7.097 6.841   -     6.841
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 152.083 0.596 7.097 6.841   -     6.841
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 152.083 0.596 7.097 6.841   -    6.841

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 67.803   -       -     171.025   -     171.025

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

Hardware 67.800 2,243 152.083   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

† M870A4
SEMITRAILER

  -       -       -       -       -       -     60.000 27 1.615 62.000 40 2.470   -       -       -     62.000 40 2.470

Recurring
Engineering (STS)

  -       -       -       -       -     0.220   -       -     0.691   -       -       -       -       -       -       -       -       -    

FRET   -       -       -       -       -       -       -       -     0.190   -       -       -       -       -       -       -       -       -    

Engineering Change   -       -       -       -       -       -       -       -     0.049   -       -     0.249   -       -       -       -       -     0.249

Project Management
Support

  -       -       -       -       -     0.200   -       -     1.853   -       -     1.675   -       -       -       -       -     1.675

Testing   -       -       -       -       -     0.170   -       -     1.151   -       -       -       -       -       -       -       -       -    

Documentation   -       -       -       -       -     0.006   -       -     0.703   -       -     0.089   -       -       -       -       -     0.089

Fielding   -       -       -       -       -       -       -       -     0.805   -       -     1.243   -       -       -       -       -     1.243

First Destination
Transportation

  -       -       -       -       -       -       -       -     0.040   -       -     1.115   -       -       -       -       -     1.115

Total Recurring Cost 152.083 0.596 7.097 6.841   -    6.841

Total Flyaway Cost 152.083 0.596 7.097 6.841   -    6.841

Gross Weapon System
Cost

152.083 0.596 7.097 6.841   -    6.841

P-5 Remarks:

5
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LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 4 of 8 P-1 Line #2

Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

Item Nomenclature (Item Number - Item
Name, DODIC):
D00700 - SEMITRAILER LB 40T
M870A1 (CCE)

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority   -     7.097   -       -       -    

Quantity   -       -     40   -     40ANG

Total Obligation Authority   -       -     6.841   -     6.841

Quantity   -       -       -       -       -    AR

Total Obligation Authority 0.596   -       -       -       -    
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Army Page 5 of 8 P-1 Line #2

Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

Item Nomenclature:
D00700 - SEMITRAILER LB 40T
M870A1 (CCE)

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†M870A4 SEMITRAILER 2013 Globe Trailer / Florida C / FFP TACOM,
Warren, MI Jun 2013 Feb 2014 27 60.000 N

†M870A4 SEMITRAILER 2014 Globe Trailer / Florida C / FFP TACOM,
Warren, MI Jun 2014 Feb 2015 40 62.000 N
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LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 6 of 8 P-1 Line #2

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

Item Nomenclature:
D00700 - SEMITRAILER LB 40T
M870A1 (CCE)

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T
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R

A
P
R
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Y
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N
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B
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L

M870A4 SEMITRAILER

1 2013 ARMY 27   -     27   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     3 3 4 4 4 3 3 3   -    

1 2014 ARMY 40   -     40   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     40
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N
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R

A
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L
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UNCLASSIFIED

LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 7 of 8 P-1 Line #2

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

Item Nomenclature:
D00700 - SEMITRAILER LB 40T
M870A1 (CCE)

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

M870A4 SEMITRAILER

1 2013 ARMY 27 27   -       -    

1 2014 ARMY 40   -     40   -       -       -       -     5 5 5 4 4 4 4 3 2 2 2   -    

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
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UNCLASSIFIED

LI D01001 - Semitrailers, Flatbed: UNCLASSIFIED
Army Page 8 of 8 P-1 Line #2

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D01001 - Semitrailers, Flatbed:

Item Nomenclature:
D00700 - SEMITRAILER LB 40T
M870A1 (CCE)

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Globe Trailer - Florida 12.00 12.00 66.00   -     9 8 17   -     9 8 17
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
Army Page 1 of 22 P-1 Line #3

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements: 0604604A
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     2,910 1,397 837   -     837   -       -       -       -     Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 14,142.359 434.030 374.362 223.910   -     223.910   -       -       -       -     Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 14,142.359 434.030 374.362 223.910   -     223.910   -       -       -       -     Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 14,142.359 434.030 374.362 223.910   -    223.910   -      -      -      -    Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     149.151 267.976 267.515   -     267.515   -       -       -       -     Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks and trailers, based on a common chassis, that vary by payload and mission. The Light Medium Tactical Vehicle (LMTV) has a
2-1/2-ton capacity consisting of cargo and van models. The Medium Tactical Vehicle (MTV) has a 5-ton capacity, consisting of cargo, tractor, van, wrecker, load handling system, and dump truck models. Sub-
variants provide Air Drop capability for contingency and rapid deployment operations. Commonality between variants significantly reduces operation and maintenance costs. FMTV performs over 55% of the
Army's local, line haul, and unit resupply missions in combat, combat support, and combat service support units. Extended applications of the FMTV include support to other Army requirements such as:  High
Mobility Artillery Rocket System (HIMARS); Warfighter Information Network - Tactical (WIN-T); Patriot; Aviation Ground Support Equipment (AGSE); Chemical and Biological Protection Shelter (CBPS); Medium
Extended Air Defense System (MEADS); CAMEL II Unit Water Pod System; Terminal High Altitude Area Defense (THAAD); and EQ-36 Fire Finder Radar. FMTV trailers (LMTV & MTV) have the same payload
as the LMTV/MTV trucks.

The Approved Acquisition Objective (AAO) is 83,185 trucks; 45,090 MTV trucks, 38,095 LMTV trucks.

Prior year quantities reflect trucks only. FY 2011 through FY 2014 quantities reflect trucks and trailers calculated at different unit prices.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 314 479 35   -     35   -       -       -       -    Army
Total Obligation Authority 38.941 136.038 9.915   -     9.915   -       -       -       -    
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UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
Army Page 2 of 22 P-1 Line #3

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements: 0604604A
MDAP/MAIS Code(s):

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 2,205 554 567   -     567   -       -       -       -    ANG
Total Obligation Authority 366.986 150.276 150.367   -     150.367   -       -       -       -    
Quantity 391 364 235   -     235   -       -       -       -    AR
Total Obligation Authority 28.103 88.048 63.628   -     63.628   -       -       -       -    

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D03500 - TRLR CARGO
LMTV

P5, P5A, P21   -       -     1,113.188 50.772 565 28.686 46.123 65 2.998 54.667 21 1.148   -       -       -     54.667 21 1.148

D04500 - MTV TRAILER P5, P5A, P21   -       -     798.721 61.246 1,072 65.656 56.882 34 1.934 67.833 36 2.442   -       -       -     67.833 36 2.442

D13500 - LIGHT MEDIUM
TACT VEHICLE FAMILY
(4X4)

P5   -       -     4,251.550   -       -       -     188.289 76 14.310   -       -       -       -       -       -       -       -       -    

D14500 - MEDIUM TACT
VEHICLE FAMILY (6X6)

P5   -       -     6,297.136 266.841 1,273 339.688 290.606 1,222 355.120 282.462 780 220.320   -       -       -     282.462 780 220.320

Total Gross/Weapon
System Cost

14,142.359 434.030 374.362 223.910   -    223.910

Item Schedule FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D03500 - TRLR CARGO
LMTV

P5, P5A, P21   -       -       -       -       -       -       -       -       -       -       -       -     Continuing Continuing

D04500 - MTV TRAILER P5, P5A, P21   -       -       -       -       -       -       -       -       -       -       -       -     Continuing Continuing

D13500 - LIGHT MEDIUM
TACT VEHICLE FAMILY
(4X4)

P5   -       -       -       -       -       -       -       -       -       -       -       -    
Continuing Continuing

D14500 - MEDIUM TACT
VEHICLE FAMILY (6X6)

P5   -       -       -       -       -       -       -       -       -       -       -       -     Continuing Continuing

Total Gross/Weapon
System Cost

  -      -      -      -    Continuing Continuing

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 2014 Base Procurement dollars in the amount of $223.910 million supports a quantity of 780 various armor capable trucks and 57 various trailers to fill 2-1/2-ton and 5-ton truck and trailer requirements,
fulfill Army modularity requirements and modernize the medium fleet, reduce operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose
transportation vehicle used by combat, combat support, and combat service support units.
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UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
Army Page 3 of 22 P-1 Line #3

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements: 0604604A
MDAP/MAIS Code(s):

There are no FY 2014 OCO Procurement funding requirements for this program. The following SSNs below roll-up to the parent SSN:

LIGHT MEDIUM TACTICAL VEHICLE TRAILER D03500
FY 2014 Base Procurement dollars in the amount of $1.148 million supports a quantity of 21 LMTV trailers to fill the 2.5 ton trailer requirement, fulfill Army modularity requirements, and modernize the medium
fleet, reduce operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose trailer used by combat, combat support, and combat service support
units.

There are no FY14 OCO Procurement funding requirements for this program.

MEDIUM TACTICAL VEHICLE TRAILER D04500
FY 2014 Base Procurement dollars in the amount of $2.442 million supports a quantity of 36 M1095s to fill the 5-ton trailer requirement and modernize the medium fleet, reduce operating and support costs,
resolve potential operational deficiencies and operate throughout the theater as a multi-purpose trailer used by combat, combat support and combat service support units.

There are no FY 2014 OCO Procurement funding requirements for this program.

LIGHT MEDIUM TACTICAL VEHICLE FAMILY D13500
There are no FY 2014 Base Procurement funding requirements for this program.

There are no FY 2014 OCO Procurement funding requirements for this program.

MEDIUM TACTICAL VEHICLE FAMILY D14500
FY 2014 Base Procurement dollars in the amount of $220.320 million supports a quantity of 780 various armor capable MTV trucks to fill the 5-ton truck requirement and modernize the medium fleet, reduce
operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose transportation vehicle used by combat, combat support, and combat service support
units.

There are no FY 2014 OCO Procurement requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.

13



UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
Army Page 4 of 22 P-1 Line #3

Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D03500 - TRLR CARGO LMTV

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     565 65 21   -     21   -       -       -       -     Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 1,113.188 28.686 2.998 1.148   -     1.148   -       -       -       -     Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,113.188 28.686 2.998 1.148   -     1.148   -       -       -       -     Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,113.188 28.686 2.998 1.148   -    1.148   -      -      -      -    Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     50.772 46.123 54.667   -     54.667   -       -       -       -     Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† LMTV Trailers
M1082

24.744 804 19.894 26.336 565 14.880 26.985 65 1.754 31.190 21 0.655   -       -       -     31.190 21 0.655

Kits   -       -       -       -       -     0.690   -       -     0.073   -       -     0.028   -       -       -       -       -     0.028

Recurring
Engineering (STS)

  -       -       -       -       -     4.813   -       -     0.291   -       -     0.079   -       -       -       -       -     0.079

Quality Assurance   -       -       -       -       -     0.318   -       -     0.016   -       -     0.008   -       -       -       -       -     0.008

Engineering Changes   -       -       -       -       -     1.791   -       -     0.053   -       -     0.020   -       -       -       -       -     0.020

Program
Management

  -       -       -       -       -     3.195   -       -     0.191   -       -     0.094   -       -       -       -       -     0.094

Testing   -       -       -       -       -     0.090   -       -     0.004   -       -     0.002   -       -       -       -       -     0.002

Fielding   -       -       -       -       -     2.909   -       -     0.616   -       -     0.262   -       -       -       -       -     0.262

Total Recurring Cost 19.894 28.686 2.998 1.148   -    1.148

Total Flyaway Cost 19.894 28.686 2.998 1.148   -    1.148

Gross Weapon System
Cost

1,113.188 28.686 2.998 1.148   -    1.148
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UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
Army Page 5 of 22 P-1 Line #3

Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D03500 - TRLR CARGO LMTV

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† LMTV Trailers
M1082

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Kits   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Program
Management

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -      -      -      -      -      -    

Total Flyaway Cost   -      -      -      -      -      -    

Gross Weapon System
Cost

  -      -      -      -    Continuing Continuing

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 200 9   -       -       -       -       -       -       -    Army

Total Obligation Authority 10.892 0.498   -       -       -       -       -       -       -    

Quantity 285 56 21   -     21   -       -       -       -    ANG

Total Obligation Authority 13.437 2.500 1.148   -     1.148   -       -       -       -    

Quantity 80   -       -       -       -       -       -       -       -    AR

Total Obligation Authority 4.357   -       -       -       -       -       -       -       -    
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UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D03500 - TRLR CARGO LMTV

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†LMTV Trailers M1082 2012 Oshkosh
Corporation / Oshkosh C / FFP TACOM,

Warren, MI Mar 2012 Mar 2013 565 26.336 N

†LMTV Trailers M1082 2013 Oshkosh
Corporation / Oshkosh C / FFP TACOM,

Warren, MI Jan 2013 Jan 2014 65 26.985 N

†LMTV Trailers M1082 2014 Oshkosh
Corporation / Oshkosh C / FFP TACOM,

Warren, MI Dec 2013 Dec 2014 21 31.190 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D03500 - TRLR CARGO LMTV

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
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B
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P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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LMTV Trailers M1082

1 2012 ARMY 565   -     565   -       -       -       -       -     A  -       -       -       -       -       -       -       -       -       -       -       -     47 47 47 47 47 47 47 236

1 2012 ◆ OTH 2   -     2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2   -       -       -       -       -    

1 2012 ◆ FMS 2   -     2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2   -       -       -       -       -    

1 2012 TOTAL 569   -    569   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    47 47 51 47 47 47 47 236

1 2013 ARMY 65   -     65   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -     65

1 2014 ARMY 21   -     21   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     21

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

17



UNCLASSIFIED

LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D03500 - TRLR CARGO LMTV

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
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T

N
O
V
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P
R
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LMTV Trailers M1082

1 2012 ARMY 565 329 236 47 47 48 47 47   -    

1 2012 ◆ OTH 2 2   -       -       -       -       -       -       -    

1 2012 ◆ FMS 2 2   -       -       -       -       -       -       -    

1 2012 TOTAL 569 333 236 47 47 48 47 47   -    

1 2013 ARMY 65   -     65   -       -       -     6 6 6 6 6 5 5 5 5 5 5 5   -    

1 2014 ARMY 21   -     21   -       -     A  -       -       -       -       -       -       -       -       -       -       -       -     1 2 2 2 2 2 2 2 2 2 2
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D03500 - TRLR CARGO LMTV

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT

O
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T
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R
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LMTV Trailers M1082

1 2012 ARMY 565 565   -       -    

1 2012 ◆ OTH 2 2   -       -    

1 2012 ◆ FMS 2 2   -       -    

1 2012 TOTAL 569 569   -      -    

1 2013 ARMY 65 65   -       -    

1 2014 ARMY 21 19 2 1 1   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D03500 - TRLR CARGO LMTV

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corporation -
Oshkosh

105.00 105.00 300.00   -     3 12 15   -     3 12 15

Remarks:
Minimum Production Rate: The Government is not obligated to furnish supplies or services under this contract in the amount less than 1 vehicle.
‡ Delivery rows marked with the ◆ symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D04500 - MTV TRAILER

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     1,072 34 36   -     36   -       -       -       -     Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 798.721 65.656 1.934 2.442   -     2.442   -       -       -       -     Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 798.721 65.656 1.934 2.442   -     2.442   -       -       -       -     Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 798.721 65.656 1.934 2.442   -    2.442   -      -      -      -    Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     61.246 56.882 67.833   -     67.833   -       -       -       -     Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† MTV Trailers M1095 33.000 192 6.323 34.745 1,072 37.247 35.618 34 1.211 41.139 36 1.481   -       -       -     41.139 36 1.481

LHS Trailer M1147   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Kits   -       -       -       -       -     1.297   -       -     0.038   -       -     0.047   -       -       -       -       -     0.047

Recurring
Engineering (STS)

  -       -       -       -       -     10.036   -       -     0.188   -       -     0.168   -       -       -       -       -     0.168

Quality Assurance   -       -       -       -       -     0.663   -       -     0.010   -       -     0.017   -       -       -       -       -     0.017

Engineering Changes   -       -       -       -       -     3.568   -       -     0.036   -       -     0.044   -       -       -       -       -     0.044

Program
Management

  -       -       -       -       -     6.663   -       -     0.123   -       -     0.200   -       -       -       -       -     0.200

Testing   -       -       -       -       -     0.187   -       -     0.003   -       -     0.005   -       -       -       -       -     0.005

Fielding   -       -       -       -       -     5.995   -       -     0.325   -       -     0.480   -       -       -       -       -     0.480

Total Recurring Cost 6.323 65.656 1.934 2.442   -    2.442

Total Flyaway Cost 6.323 65.656 1.934 2.442   -    2.442

Gross Weapon System
Cost

798.721 65.656 1.934 2.442   -    2.442
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LI D15500 - Family Of Medium Tactical Veh (FMTV) UNCLASSIFIED
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D04500 - MTV TRAILER

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† MTV Trailers M1095   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

LHS Trailer M1147   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Kits   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Program
Management

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -      -      -      -      -      -    

Total Flyaway Cost   -      -      -      -      -      -    

Gross Weapon System
Cost

  -      -      -      -    Continuing Continuing

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army

Total Obligation Authority   -     0.434   -       -       -       -       -       -       -    

Quantity 800 34 36   -     36   -       -       -       -    ANG

Total Obligation Authority 50.297 1.500 2.442   -     2.442   -       -       -       -    

Quantity 272   -       -       -       -       -       -       -       -    AR

Total Obligation Authority 15.359   -       -       -       -       -       -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D04500 - MTV TRAILER

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†MTV Trailers M1095 2012 Oshkosh Corp / Oshkosh C / FFP TACOM,
Warren, MI Mar 2012 Mar 2013 1,072 34.745 N

†MTV Trailers M1095 2013 Oshkosh Corp / Oshkosh C / FFP TACOM,
Warren, MI Jan 2013 Jan 2014 34 35.618 N

†MTV Trailers M1095 2014 Oshkosh Corp / Oshkosh C / FFP TACOM,
Warren, MI Dec 2013 Dec 2014 36 41.139 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D04500 - MTV TRAILER

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013
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# FY SERVICE‡
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PRIOR
TO 1
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2011
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AS OF
1 OCT
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MTV Trailers M1095

1 2012 ARMY 1,072   -     1,072   -       -       -       -       -     A  -       -       -       -       -       -       -       -       -       -       -       -     89 89 89 89 89 89 89 449

1 2012 ◆ OTH 8   -     8   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2 2 2 2   -       -    

1 2012 ◆ FMS 156   -     156   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     13 13 130

1 2012 TOTAL 1,236   -    1,236   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    89 89 91 91 91 104 102 579

1 2013 ARMY 34   -     34   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -     34

1 2014 ARMY 36   -     36   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     36
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D04500 - MTV TRAILER

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT
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MTV Trailers M1095

1 2012 ARMY 1,072 623 449 89 90 90 90 90   -       -       -       -       -       -    

1 2012 ◆ OTH 8 8   -       -       -       -       -       -       -       -       -       -       -       -    

1 2012 ◆ FMS 156 26 130 13 13 13 13 13 13 13 13 13 13   -    

1 2012 TOTAL 1,236 657 579 102 103 103 103 103 13 13 13 13 13   -    

1 2013 ARMY 34   -     34   -       -       -     3 3 3 3 3 3 3 3 3 3 2 2   -    

1 2014 ARMY 36   -     36   -       -     A  -       -       -       -       -       -       -       -       -       -       -       -     3 3 3 3 3 3 3 3 3 3 6
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D04500 - MTV TRAILER

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT
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MTV Trailers M1095

1 2012 ARMY 1,072 1,072   -       -    

1 2012 ◆ OTH 8 8   -       -    

1 2012 ◆ FMS 156 156   -       -    

1 2012 TOTAL 1,236 1,236   -      -    

1 2013 ARMY 34 34   -       -    

1 2014 ARMY 36 30 6 3 3   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh (FMTV)

Item Nomenclature:
D04500 - MTV TRAILER

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corp - Oshkosh 105.00 105.00 300.00   -     3 12 15   -     3 12 15
Remarks:
Minimum Production Rate: The Government is not obligated to furnish supplies or services under this contract in the amount less than 1 vehicle.
‡ Delivery rows marked with the ◆ symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D13500 - LIGHT MEDIUM TACT
VEHICLE FAMILY (4X4)

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -     76   -       -       -       -       -       -       -     Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 4,251.550   -     14.310   -       -       -       -       -       -       -     Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 4,251.550   -     14.310   -       -       -       -       -       -       -     Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 4,251.550   -    14.310   -      -      -      -      -      -      -    Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -     188.289   -       -       -       -       -       -       -     Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

--LMTV Cargo M1078 136.102 1,585 215.722   -       -       -     147.689 45 6.646   -       -       -       -       -       -       -       -       -    

--LMTV Cargo W/W
M1078

145.792 101 14.725   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--LMTV Van M1079 204.561 155 31.707   -       -       -     222.323 31 6.892   -       -       -       -       -       -       -       -       -    

Kits   -       -       -       -       -       -       -       -     0.083   -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -     0.406   -       -       -       -       -       -       -       -       -    

Program
Management

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -       -       -       -     0.283   -       -       -       -       -       -       -       -       -    

Total Recurring Cost 262.154   -    14.310   -      -      -    

Total Flyaway Cost 262.154   -    14.310   -      -      -    

Gross Weapon System
Cost

4,251.550   -    14.310   -      -      -    
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D13500 - LIGHT MEDIUM TACT
VEHICLE FAMILY (4X4)

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

--LMTV Cargo M1078   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--LMTV Cargo W/W
M1078

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--LMTV Van M1079   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Kits   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Program
Management

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -      -      -      -      -      -    

Total Flyaway Cost   -      -      -      -      -      -    

Gross Weapon System
Cost

  -      -      -      -    Continuing Continuing

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -     31   -       -       -       -       -       -       -    Army

Total Obligation Authority   -     7.155   -       -       -       -       -       -       -    

Quantity   -     34   -       -       -       -       -       -       -    ANG

Total Obligation Authority   -     5.438   -       -       -       -       -       -       -    

Quantity   -     11   -       -       -       -       -       -       -    AR

Total Obligation Authority   -     1.717   -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D14500 - MEDIUM TACT VEHICLE
FAMILY (6X6)

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     1,273 1,222 780   -     780   -       -       -       -     Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 6,297.136 339.688 355.120 220.320   -     220.320   -       -       -       -     Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 6,297.136 339.688 355.120 220.320   -     220.320   -       -       -       -     Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 6,297.136 339.688 355.120 220.320   -    220.320   -      -      -      -    Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     266.841 290.606 282.462   -     282.462   -       -       -       -     Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

--MTV Cargo M1083 148.825 1,437 213.862 158.000 6 0.948 161.240 75 12.093 188.076 250 47.019   -       -       -     188.076 250 47.019

--MTV Cargo w/winch
M1083

158.275 845 133.742   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Cargo-Long
Wheel Base (LWB)
M1085

151.354 356 53.882 169.906 413 70.171 163.640 253 41.401   -       -       -       -       -       -       -       -       -    

--MTV Cargo-LWB w/
winch M1085

162.523 65 10.564   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Cargo MHE
M1084

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV LWB Cargo w/
MHE M1086

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV 10 Ton Dump
M1157

173.664 458 79.538 185.018 281 51.990 189.563 160 30.330   -       -       -       -       -       -       -       -       -    

--MTV 10 Ton Dump
M1157 w/winch

183.025 239 43.743 195.252 123 24.016 200.000 8 1.600   -       -       -       -       -       -       -       -       -    

--MTV Tractor M1088 150.992 370 55.867 160.459 133 21.341 163.921 468 76.715 190.286 500 95.143   -       -       -     190.286 500 95.143

--MTV Tractor w/
winch M1088

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D14500 - MEDIUM TACT VEHICLE
FAMILY (6X6)

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

--MTV Wrecker
M1089

340.296 115 39.134 359.298 57 20.480 370.167 18 6.663   -       -       -       -       -       -       -       -       -    

--MTV Expansible
Van M1087

303.417 595 180.533 319.000 251 80.069 325.579 240 78.139   -       -       -       -       -       -       -       -       -    

--MTV LHS M1148   -       -       -     232.889 9 2.096   -       -       -     277.133 30 8.314   -       -       -     277.133 30 8.314

Kits   -       -       -       -       -     1.532   -       -     1.348   -       -     1.022   -       -       -       -       -     1.022

Recurring
Engineering (STS)

  -       -       -       -       -     12.463   -       -     33.099   -       -     14.068   -       -       -       -       -     14.068

Quality Assurance   -       -       -       -       -     0.823   -       -     1.808   -       -     1.880   -       -       -       -       -     1.880

FRET   -       -       -       -       -     33.509   -       -     30.522   -       -     18.599   -       -       -       -       -     18.599

Engineering Changes   -       -       -       -       -     4.338   -       -     7.408   -       -     4.514   -       -       -       -       -     4.514

Program Support   -       -       -       -       -     8.274   -       -     21.751   -       -     18.659   -       -       -       -       -     18.659

Testing   -       -       -       -       -     0.232   -       -     0.462   -       -     0.598   -       -       -       -       -     0.598

Fielding   -       -       -       -       -     7.406   -       -     11.781   -       -     10.504   -       -       -       -       -     10.504

Total Recurring Cost 810.865 339.688 355.120 220.320   -    220.320

Total Flyaway Cost 810.865 339.688 355.120 220.320   -    220.320

Gross Weapon System
Cost

6,297.136 339.688 355.120 220.320   -    220.320

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

--MTV Cargo M1083   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Cargo w/winch
M1083

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Cargo-Long
Wheel Base (LWB)
M1085

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Cargo-LWB w/
winch M1085

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Cargo MHE
M1084

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV LWB Cargo w/
MHE M1086

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV 10 Ton Dump
M1157

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

MDAP/MAIS Code:
746

P-1 Line Item Nomenclature:
D15500 - Family Of Medium Tactical Veh
(FMTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D14500 - MEDIUM TACT VEHICLE
FAMILY (6X6)

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

--MTV 10 Ton Dump
M1157 w/winch

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Tractor M1088   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Tractor w/
winch M1088

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Wrecker
M1089

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV Expansible
Van M1087

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

--MTV LHS M1148   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Kits   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

FRET   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Program Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -      -      -      -      -      -    

Total Flyaway Cost   -      -      -      -      -      -    

Gross Weapon System
Cost

  -      -      -      -    Continuing Continuing

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 114 439 35   -     35   -       -       -       -    Army

Total Obligation Authority 28.049 127.951 9.915   -     9.915   -       -       -       -    

Quantity 1,120 430 510   -     510   -       -       -       -    ANG

Total Obligation Authority 303.253 140.838 146.777   -     146.777   -       -       -       -    

Quantity 39 353 235   -     235   -       -       -       -    AR

Total Obligation Authority 8.386 86.331 63.628   -     63.628   -       -       -       -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 90.376 21.930 19.292 11.880   -     11.880 12.000 12.400 12.400 12.493 Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 90.376 21.930 19.292 11.880   -     11.880 12.000 12.400 12.400 12.493 Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 90.376 21.930 19.292 11.880   -    11.880 12.000 12.400 12.400 12.493 Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -       -       -       -       -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
This line is a roll-up of various Fire Trucks.  These vehicles are used for fighting fires, and as a safety precaution at airfields and ammunition storage areas.  In addition, these vehicles respond to forest fires,
train and automobile accidents, and hazardous material incidents.  These vehicles are essential to all military installations and to many local communities for the preservation of life and property.  Non-tactical
Fire Trucks is a vehicle replacement program that does not have a set Approved Acquisition Objective (AAO).

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority 21.930   -     11.880   -     11.880 12.000 12.400 12.400 12.493

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D15801 - FIRETRUCKS,
NON-TACTICAL

P5, P5A, P21 A   -       -     90.376   -       -     21.930   -       -     19.292   -       -     11.880   -       -       -       -       -     11.880

Total Gross/Weapon
System Cost

90.376 21.930 19.292 11.880   -    11.880
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):
*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $11.880 million supports Army installations and units with fire fighting protection and emergency response capability.  30 Non-Tactical Fire Trucks are needed
to replace overaged trucks and fill existing shortages.  Many over age trucks are unsafe, unable to respond to fire calls and uneconomical to repair.  These trucks are needed by all the Installation Management
Command (IMCOM) Regions: Atlantic, Central, Pacific, Korea and Europe, as well as other Army Commands and reporting Units.  Examples include Pumper Trucks, Structural Pumpers, Ladder Trucks,
Hazardous Material (HAZMAT)/Rescue Trucks, Brush Tankers, Airfield Crash Trucks and Mobile Water Supply fire trucks. An assessment will be made by the program office during the year of execution on the
specific type of fire trucks to be procured to meet current operational requirements.

There are no FY 14 procurement OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

Item Nomenclature (Item Number - Item
Name, DODIC):
D15801 - FIRETRUCKS, NON-
TACTICAL

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 90.376 21.930 19.292 11.880   -     11.880
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 90.376 21.930 19.292 11.880   -     11.880
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 90.376 21.930 19.292 11.880   -    11.880

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Ladder Truck   -       -       -     802.000 7 5.614 805.000 5 4.025 808.000 2 1.615   -       -       -     808.000 2 1.615

† Structural Pumper   -       -       -     401.000 12 4.815 386.000 13 5.015 390.000 9 3.510   -       -       -     390.000 9 3.510

† Airfield Crash Truck   -       -       -     605.000 9 5.445 607.000 6 3.642 610.000 2 1.220   -       -       -     610.000 2 1.220

† Brush Pumper   -       -       -     282.000 8 2.256 285.000 10 2.850 313.000 6 1.875   -       -       -     313.000 6 1.875

† HAZMAT/Rescue
Truck

  -       -       -     297.000 7 2.080 300.000 6 1.800 450.000 2 0.900   -       -       -     450.000 2 0.900

† Multipurpose Truck   -       -       -     430.000 4 1.720   -       -       -       -       -       -       -       -       -       -       -       -    

† Mobile Water
Supply Truck

  -       -       -       -       -       -     327.000 6 1.960 307.000 9 2.760   -       -       -     307.000 9 2.760

Total Recurring Cost   -    21.930 19.292 11.880   -    11.880

Total Flyaway Cost   -    21.930 19.292 11.880   -    11.880

Gross Weapon System
Cost

90.376 21.930 19.292 11.880   -    11.880

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority 21.930 19.292 11.880   -     11.880
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

Item Nomenclature:
D15801 - FIRETRUCKS, NON-
TACTICAL

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Ladder Truck
2012 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2012 Mar 2013 7 802.000 N

†Ladder Truck
2013 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2013 Mar 2014 5 805.000 N

†Ladder Truck
2014 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2014 Mar 2015 2 808.000 N

†Structural Pumper
2012 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2012 Oct 2012 12 401.000 N

†Structural Pumper
2013 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2013 Oct 2013 13 386.000 N

†Structural Pumper
2014 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2014 Oct 2014 9 390.000 N

†Airfield Crash Truck
2012 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2012 Jan 2013 9 605.000 N

†Airfield Crash Truck
2013 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2013 Jan 2014 6 607.000 N

†Airfield Crash Truck
2014 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2014 Jan 2015 2 610.000 N

†Brush Pumper
2012 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2012 Oct 2012 8 282.000 N

†Brush Pumper
2013 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Apr 2013 Oct 2013 10 285.000 N

†Brush Pumper
2014 TBD / TBD C / FP

DLA,
Philadelphia,

PA
May 2014 Nov 2014 6 313.000 N

†HAZMAT/Rescue Truck
2012 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Jun 2012 Jan 2013 7 297.000 N
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

Item Nomenclature:
D15801 - FIRETRUCKS, NON-
TACTICAL

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†HAZMAT/Rescue Truck
2013 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Jun 2013 Jan 2014 6 300.000 N

†HAZMAT/Rescue Truck
2014 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Jun 2014 Jan 2015 2 450.000 N

†Multipurpose Truck
2012 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Jun 2012 Feb 2013 4 430.000 N

†Mobile Water Supply Truck
2013 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Jun 2013 Mar 2014 6 327.000 N

†Mobile Water Supply Truck
2014 TBD / TBD C / FP

DLA,
Philadelphia,

PA
Jun 2014 Mar 2015 9 307.000 N

Remarks:
The primary PCO is the Defense logistics Agency (DLA) located in Philadelphia. However, occasionally there is equipment that is procured overseas, such as Japan or Europe, or via the General Services Administration's (GSA) multiple
awards schedule.
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

Item Nomenclature:
D15801 - FIRETRUCKS, NON-
TACTICAL

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2011
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DUE
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1 OCT
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Ladder Truck

1 2012 ARMY (I) 7   -     7   -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -       -       -     2 2 3   -    

1 2013 ARMY (II) 5   -     5   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     5

1 2014 ARMY (III) 2   -     2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2

Structural Pumper

2 2012 ARMY (IV) 12   -     12   -       -       -       -       -       -     A  -       -       -       -       -       -     4 4 4   -    

2 2013 ARMY (V) 13   -     13   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     13

2 2014 ARMY (VI) 9   -     9   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     9

Airfield Crash Truck

3 2012 ARMY (VII) 9   -     9   -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -     3 3 3   -    

3 2013 ARMY (VIII) 6   -     6   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     6

3 2014 ARMY (IX) 2   -     2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2

Brush Pumper

4 2012 ARMY (X) 8   -     8   -       -       -       -       -       -     A  -       -       -       -       -       -     4 4   -    

4 2013 ARMY (XI) 10   -     10   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     10

4 2014 ARMY (XII) 6   -     6   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6

HAZMAT/Rescue Truck

5 2012 ARMY (XIII) 7   -     7   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -     3 4   -    

5 2013 ARMY (XIV) 6   -     6   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     6

5 2014 ARMY (XV) 2   -     2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2

Multipurpose Truck

6 2012 ARMY (XVI) 4   -     4   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     2 2   -    

Mobile Water Supply Truck

7 2013 ARMY (XVII) 6   -     6   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     6

7 2014 ARMY
(XVIII)

9   -     9   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     9
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UNCLASSIFIED

LI D15800 - Firetrucks & Associated Firefighting Equip UNCLASSIFIED
Army Page 7 of 8 P-1 Line #4

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

Item Nomenclature:
D15801 - FIRETRUCKS, NON-
TACTICAL

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2013
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DUE

AS OF
1 OCT
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Ladder Truck

1 2012 ARMY (I) 7 7   -       -    

1 2013 ARMY (II) 5   -     5   -       -       -       -       -     2 3   -    

1 2014 ARMY (III) 2   -     2   -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -       -       -     2   -    

Structural Pumper

2 2012 ARMY (IV) 12 12   -       -    

2 2013 ARMY (V) 13   -     13 5 4 4   -    

2 2014 ARMY (VI) 9   -     9   -       -       -       -       -       -     A  -       -       -       -       -       -     4 4 1   -    

Airfield Crash Truck

3 2012 ARMY (VII) 9 9   -       -    

3 2013 ARMY (VIII) 6   -     6   -       -       -     3 3   -    

3 2014 ARMY (IX) 2   -     2   -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -     2   -    

Brush Pumper

4 2012 ARMY (X) 8 8   -       -    

4 2013 ARMY (XI) 10   -     10 4 6   -    

4 2014 ARMY (XII) 6   -     6   -       -       -       -       -       -       -     A  -       -       -       -       -       -     3 3   -    

HAZMAT/Rescue Truck

5 2012 ARMY (XIII) 7 7   -       -    

5 2013 ARMY (XIV) 6   -     6   -       -       -     3 3   -    

5 2014 ARMY (XV) 2   -     2   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -     2   -    

Multipurpose Truck

6 2012 ARMY (XVI) 4 4   -       -    

Mobile Water Supply Truck

7 2013 ARMY (XVII) 6   -     6   -       -       -       -       -     3 3   -    

7 2014 ARMY
(XVIII)

9   -     9   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -       -     3 4 2   -    
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UNCLASSIFIED

LI D15800 - Firetrucks & Associated Firefighting Equip UNCLASSIFIED
Army Page 8 of 8 P-1 Line #4

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D15800 - Firetrucks & Associated Firefighting Equip

Item Nomenclature:
D15801 - FIRETRUCKS, NON-
TACTICAL

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7
2 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7
3 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7
4 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7
5 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7
6 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7
7 TBD - TBD 1.00 1.00 1.00   -     2 8 10   -     1 6 7

Remarks:
Numerous contractors are available for Non-Tactical Fire Trucks.  These contractors typically have multi-product lines.  Administrative lead-time averages 1-2 months.  Production lead-time ranges between 6-11 months depending on the
type of truck.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
Service/Agency Suffixes:
(I) BASE
(II) BASE
(III) BASE
(IV) BASE
(V) BASE
(VI) BASE
(VII) BASE
(VIII) BASE
(IX) BASE
(X) BASE
(XI) BASE
(XII) BASE
(XIII) BASE
(XIV) BASE
(XV) BASE
(XVI) BASE
(XVII) BASE
(XVIII) BASE
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UNCLASSIFIED

LI DA0500 - Family Of Heavy Tactical Vehicles (FHTV) UNCLASSIFIED
Army Page 1 of 45 P-1 Line #5

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each) 12,240 10,732 441 220   -     220 483 560 522 48   -     25,246
Gross/Weapon System Cost ($ in Millions) 11,993.629 645.008 54.983 14.731   -     14.731 28.751 33.669 30.998 7.262   -     12,809.031
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 11,993.629 645.008 54.983 14.731   -     14.731 28.751 33.669 30.998 7.262   -     12,809.031
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 11,993.629 645.008 54.983 14.731   -    14.731 28.751 33.669 30.998 7.262   -    12,809.031

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.900   -       -       -       -       -       -       -       -       -       -     0.900
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

979.872 60.101 124.678 66.959   -     66.959 59.526 60.123 59.383 151.292   -     0.507

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The Family of Heavy Tactical Vehicles (FHTV) is designed for cross-country military missions to transport ammunition, petroleum, oils and lubricants, unit resupply, and other missions throughout the tactical
environment to support modern and highly mobile combat units.  Systems include the Heavy Expanded Mobility Tactical Truck (HEMTT) and the Palletized Load System (PLS).  The HEMTT A4 and PLS A1
incorporate the Long Term Protection Strategy (LTPS) "B-Kit" Ready cab, a modern power train, independent front suspension, Anti-lock Braking System (ABS) and traction control, updated electrical system
and climate control.  Both trucks utilize the companion PLS-trailer, Enhanced Container Handling Units (E-CHU), and the Movement Tracking System (MTS).  The Heavy Equipment Transporter System (HETS)
comprised of a tractor and trailer is also included in this family of vehicles.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 3,172 35 56   -     56 349 400 86 24Army
Total Obligation Authority 100.270 27.045 4.149   -     4.149 21.392 23.910 5.573 3.655
Quantity 3,159 45 80   -     80 61 125 260   -    ANG
Total Obligation Authority 271.472 15.707 5.762   -     5.762 3.980 8.101 17.084   -    
Quantity 4,401 361 84   -     84 73 35 176 24AR
Total Obligation Authority 273.266 12.231 4.820   -     4.820 3.379 1.658 8.341 3.607
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UNCLASSIFIED

LI DA0500 - Family Of Heavy Tactical Vehicles (FHTV) UNCLASSIFIED
Army Page 2 of 45 P-1 Line #5

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D08900 - TRAILER,PLS,8 X
20

P5, P5A, P21 77.291   -     683.020 61.787 268 16.559   -       -       -     72.220 150 10.833   -       -       -     72.220 150 10.833

D16101 - CONTAINER
HANDLING UNIT (CHU) KIT

P5, P5A, P21 101.317   -     372.036 42.532 1,322 56.227 43.917 327 14.361 46.157 70 3.231   -       -       -     46.157 70 3.231

D16103 - Movement
Tracking System (MTS)

P5, P5A, P21 70.937   -     1,276.789 10.975 7,704 84.554   -       -       -       -       -       -       -       -       -       -       -       -    

D16202 - TRUCK, TANK,
FUEL SVC, 2500 G, 8X8

P5, P5A, P21   -       -     1,387.217   -     20 10.170   -     2 0.812   -       -       -       -       -       -       -       -       -    

D16203 - TRUCK,
RECOVERY, 10T, 8X8

P5, P5A, P21 4,703.951   -     1,448.817   -       -       -     886.000 1 0.886   -       -       -       -       -       -       -       -       -    

D16206 - TRUCK,
TRACTOR, 10T, 8X8

P5, P5A, P21 389.500   -     282.777 316.413 1,122 355.015 347.291 103 35.771   -       -       -       -       -       -       -       -       -    

D16210 - TRUCK CARGO
TAC 8X8: HVY EXPANDED
MOB W/LHS

P5, P5A, P21 3,600.732   -     1,101.824 352.528 127 44.771 394.125 8 3.153   -       -       -       -       -       -       -       -       -    

TRUCK, PALLETIZED LOAD
SYSTEM (PLS), 10X10

P40A A   -       -       -     615.000 2 1.230   -       -       -       -       -       -       -       -       -       -       -       -    

DV0012 - HEAVY
EQUIPMENT
TRANSPORTER SYS

P5, P5A, P21 A 476.437   -     1,141.988 457.976 167 76.482   -       -       -       -       -     0.667   -       -       -       -       -     0.667

Total Gross/Weapon
System Cost

11,993.629 645.008 54.983 14.731   -    14.731

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $14.731 million supports a qty of 150 PLS Trailers and 70 Enhanced Container Handling Units (E-CHUs) to fill Active Army and Reserve requirements. Funds
support Stryker Brigade Combat Teams (SBCT) and Modular Brigade Combat Teams (BCT) activations, Patriot Units, and Combat Engineers. The E-CHU allows the transport of loads critical for resupply and
other missions in the tactical environment to support highly mobile combat units.

There are no FY 14 OCO procurement funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D08900 - TRAILER,PLS,8 X 20

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     268   -     150   -     150
Gross/Weapon System Cost ($ in Millions) 683.020 16.559   -     10.833   -     10.833
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 683.020 16.559   -     10.833   -     10.833
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 683.020 16.559   -    10.833   -    10.833

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 77.291 61.787   -     72.220   -     72.220

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Trailers, PLS 8 X 20 8,515.225 80 681.218 57.937 268 15.527   -       -       -     61.893 150 9.284   -       -       -     61.893 150 9.284

Recurring
Engineering (STS)

  -       -     0.139   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -     0.200   -       -     0.273   -       -       -       -       -     0.264   -       -       -       -       -     0.264

Project Management
Support

  -       -     0.100   -       -     0.217   -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -     0.113   -       -       -       -       -       -       -       -     1.054   -       -       -       -       -     1.054

Documentation   -       -     0.100   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Special Tools   -       -     0.050   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -     0.500   -       -     0.268   -       -       -       -       -     0.044   -       -       -       -       -     0.044

First Destination
Transportation

  -       -     0.600   -       -     0.274   -       -       -       -       -     0.187   -       -       -       -       -     0.187

Total Recurring Cost 683.020 16.559   -    10.833   -    10.833

Total Flyaway Cost 683.020 16.559   -    10.833   -    10.833

Gross Weapon System
Cost

683.020 16.559   -    10.833   -    10.833

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Army Quantity 41   -     33   -     33
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D08900 - TRAILER,PLS,8 X 20

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Total Obligation Authority 2.527   -     2.413   -     2.413

Quantity   -       -     80   -     80ANG

Total Obligation Authority   -       -     5.762   -     5.762

Quantity 227   -     37   -     37AR

Total Obligation Authority 14.032   -     2.658   -     2.658
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D08900 - TRAILER,PLS,8 X 20

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Trailers, PLS 8 X 20 2012 Oshkosh Truck
Corp. / Oshkosh SS / FFP TACOM,

Warren, MI Mar 2012 Nov 2012 268 57.937 N

†Trailers, PLS 8 X 20 2014 TBD / TBD SS / FFP TACOM,
Warren, MI Mar 2014 Nov 2014 150 61.893 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D08900 - TRAILER,PLS,8 X 20

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V
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E
C
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A
N
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E
B
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A
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P
R
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L

A
U
G

S
E
P

B
A
L

Trailers, PLS 8 X 20

1 2012 ARMY 268   -     268   -       -       -       -       -     A  -       -       -       -       -       -       -       -     23 23 23 23 22 22 22 22 22 22 22 22

2 2014 ARMY 150   -     150   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     150
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D08900 - TRAILER,PLS,8 X 20

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
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Trailers, PLS 8 X 20

1 2012 ARMY 268 246 22 22   -    

2 2014 ARMY 150   -     150   -       -       -       -       -     A  -       -       -       -       -       -       -       -     13 13 13 13 13 13 12 12 12 12 12 12
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D08900 - TRAILER,PLS,8 X 20

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V
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Trailers, PLS 8 X 20

1 2012 ARMY 268 268   -       -    

2 2014 ARMY 150 138 12 12   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D08900 - TRAILER,PLS,8 X 20

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Truck Corp. -
Oshkosh

315.00 924.00 2,520.00   -     3 8 11   -       -       -       -    

2 TBD - TBD 315.00 924.00 2,520.00   -     6 8 14   -       -       -       -    
Remarks:
Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts
dedicated to government production. Production rates may change depending on new contract award.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16101 - CONTAINER HANDLING UNIT
(CHU) KIT

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     1,322 327 70   -     70
Gross/Weapon System Cost ($ in Millions) 372.036 56.227 14.361 3.231   -     3.231
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 372.036 56.227 14.361 3.231   -     3.231
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 372.036 56.227 14.361 3.231   -    3.231

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 101.317 42.532 43.917 46.157   -     46.157

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Enhanced
Container Handling
Unit (E-CHU)

3,628.765 102 370.134 37.300 1,322 49.311 38.364 327 12.545 38.086 70 2.666   -       -       -     38.086 70 2.666

Recurring
Engineering (STS)

  -       -     0.082   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -     1.128   -       -     0.365   -       -     0.080   -       -       -       -       -     0.080

Project Management
Support

  -       -       -       -       -     0.718   -       -     0.400   -       -       -       -       -       -       -       -       -    

Testing   -       -     0.200   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Documentation   -       -     0.100   -       -       -       -       -       -       -       -     0.148   -       -       -       -       -     0.148

Special Tools   -       -     0.020   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -     0.500   -       -     2.728   -       -     0.589   -       -     0.177   -       -       -       -       -     0.177

First Destination
Transportation

  -       -     1.000   -       -     2.342   -       -     0.462   -       -     0.160   -       -       -       -       -     0.160

Total Recurring Cost 372.036 56.227 14.361 3.231   -    3.231

Total Flyaway Cost 372.036 56.227 14.361 3.231   -    3.231

Gross Weapon System
Cost

372.036 56.227 14.361 3.231   -    3.231

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16101 - CONTAINER HANDLING UNIT
(CHU) KIT

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 333   -     23   -     23Army

Total Obligation Authority 14.198   -     1.069   -     1.069

Quantity 989 327 47   -     47AR

Total Obligation Authority 42.029 14.361 2.162   -     2.162
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16101 - CONTAINER HANDLING UNIT
(CHU) KIT

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

Enhanced Container Handling Unit (E-
CHU) 2012 TBD / TBD C / FFP TACOM,

Warren, MI Jun 2013 Feb 2014 1,322 37.300 N

†Enhanced Container Handling Unit
(E-CHU) 2013 TBD / TBD C / FFP TACOM,

Warren, MI Jun 2013 Feb 2014 327 38.364 N

†Enhanced Container Handling Unit
(E-CHU) 2014 TBD / TBD C / FFP TACOM,

Warren, MI Mar 2014 Nov 2014 70 38.086 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16101 - CONTAINER HANDLING UNIT
(CHU) KIT

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Enhanced Container Handling Unit (E-CHU)

1 2013 ARMY 327   -     327   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     28 28 27 27 27 27 27 27 109

1 2014 ARMY 70   -     70   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -     70
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16101 - CONTAINER HANDLING UNIT
(CHU) KIT

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT

O
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Enhanced Container Handling Unit (E-CHU)

1 2013 ARMY 327 218 109 28 27 27 27   -    

1 2014 ARMY 70   -     70   -     3 3 3 7 7 7 7 7 7 7 6 6   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16101 - CONTAINER HANDLING UNIT
(CHU) KIT

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 TBD - TBD 15.00 15.00 140.00   -     9 8 17   -       -       -       -    
Remarks:
Note: Government EOQ 1-8-5 production rate (15/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (140/month) reflects contractor capacity using second and third
shifts dedicated to government production. Production rates may change depending on new contract award.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16103 - Movement Tracking System
(MTS)

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     7,704   -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 1,276.789 84.554   -       -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,276.789 84.554   -       -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,276.789 84.554   -      -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 70.937 10.975   -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Movement Tracking
Systems

70.937 17,999 1,276.789 10.975 7,704 84.554   -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost 1,276.789 84.554   -      -      -      -    

Total Flyaway Cost 1,276.789 84.554   -      -      -      -    

Gross Weapon System
Cost

1,276.789 84.554   -      -      -      -    

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 6,510   -       -       -       -    Army

Total Obligation Authority 71.466   -       -       -       -    

Quantity 1,194   -       -       -       -    ANG

Total Obligation Authority 13.088   -       -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16103 - Movement Tracking System
(MTS)

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Movement Tracking Systems
2012 DRS Tactical

Systems / Melbourne C / FFP
NRCC,

Alexandria,
VA

Feb 2012 Oct 2012 7,704 10.975 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16103 - Movement Tracking System
(MTS)

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Movement Tracking Systems

1 2012 ARMY 7,704   -     7,704   -       -       -       -     A  -       -       -       -       -       -       -       -     642 642 642 642 642 642 642 642 642 642 642 642   -    

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
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J
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S
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N
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R
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U
G

S
E
P

B
A
L
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16103 - Movement Tracking System
(MTS)

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 DRS Tactical Systems -
Melbourne

150.00 500.00 1,000.00   -     9 6 15   -     9 6 15

"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16202 - TRUCK, TANK, FUEL SVC,
2500 G, 8X8

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     20 2   -       -       -    
Gross/Weapon System Cost ($ in Millions) 1,387.217 10.170 0.812   -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,387.217 10.170 0.812   -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,387.217 10.170 0.812   -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Tanker M978 W/O   -       -     1,387.217 357.800 20 7.156 363.000 2 0.726   -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

FRET   -       -       -       -       -     0.859   -       -     0.086   -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -     0.215   -       -       -       -       -       -       -       -       -       -       -       -    

Project Management
Support

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Documentation   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Special Tools   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -     1.940   -       -       -       -       -       -       -       -       -       -       -       -    

First Destination
Transportation

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost 1,387.217 10.170 0.812   -      -      -    

Total Flyaway Cost 1,387.217 10.170 0.812   -      -      -    

Gross Weapon System
Cost

1,387.217 10.170 0.812   -      -      -    

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16202 - TRUCK, TANK, FUEL SVC,
2500 G, 8X8

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 20 2   -       -       -    Army

Total Obligation Authority 10.170 0.812   -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16202 - TRUCK, TANK, FUEL SVC,
2500 G, 8X8

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Tanker M978 W/O 2012 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Dec 2012 Aug 2013 20 357.800 Y

†Tanker M978 W/O 2013 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Jun 2013 Feb 2014 2 363.000 Y
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16202 - TRUCK, TANK, FUEL SVC,
2500 G, 8X8

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
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V
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C
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B
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P
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G
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Tanker M978 W/O

1 2012 ARMY 20   -     20   -       -     A  -       -       -       -       -       -       -       -     2 2 2 2 2 2 2 2 1 1 1 1   -    

1 2013 ARMY 2   -     2   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     2   -    

O
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T
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16202 - TRUCK, TANK, FUEL SVC,
2500 G, 8X8

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corp (OSK) -
Oshkosh

315.00 924.00 2,520.00   -     9 8 17   -     5 8 13

Remarks:
Note:  Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third
shifts dedicated to government production.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16203 - TRUCK, RECOVERY, 10T,
8X8

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -     1   -       -       -    
Gross/Weapon System Cost ($ in Millions) 1,448.817   -     0.886   -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,448.817   -     0.886   -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,448.817   -    0.886   -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 4,703.951   -     886.000   -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Wrecker M984A4 4,482.000 308 1,380.532   -       -       -     500.000 1 0.500   -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -     17.223   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

FRET   -       -     9.354   -       -       -       -       -     0.060   -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -     8.146   -       -       -       -       -     0.015   -       -       -       -       -       -       -       -       -    

Project Management
Support

  -       -     1.062   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -     4.500   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Documentation   -       -     4.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Special Tools   -       -     4.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -     10.000   -       -       -       -       -     0.246   -       -       -       -       -       -       -       -       -    

First Destination
Transportation

  -       -     10.000   -       -       -       -       -     0.065   -       -       -       -       -       -       -       -       -    

Total Recurring Cost 1,448.817   -    0.886   -      -      -    

Total Flyaway Cost 1,448.817   -    0.886   -      -      -    

Gross Weapon System
Cost

1,448.817   -    0.886   -      -      -    

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16203 - TRUCK, RECOVERY, 10T,
8X8

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -     1   -       -       -    Army

Total Obligation Authority   -     0.886   -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16203 - TRUCK, RECOVERY, 10T,
8X8

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Wrecker M984A4 2013 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Jun 2013 Feb 2014 1 500.000 Y
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16203 - TRUCK, RECOVERY, 10T,
8X8

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
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Wrecker M984A4

1 2013 ARMY (XIX) 1   -     1   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     1   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16203 - TRUCK, RECOVERY, 10T,
8X8

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corp (OSK) -
Oshkosh

315.00 924.00 2,520.00   -     9 8 17   -       -       -       -    

Remarks:
Note: Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third
shifts dedicated to government production.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
Service/Agency Suffixes:
(XIX) BASE
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16206 - TRUCK, TRACTOR, 10T, 8X8

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     1,122 103   -       -       -    
Gross/Weapon System Cost ($ in Millions) 282.777 355.015 35.771   -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 282.777 355.015 35.771   -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 282.777 355.015 35.771   -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 389.500 316.413 347.291   -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† M983A4 LET 2,657.112 98 260.397 266.950 1,122 299.518 277.000 103 28.531   -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -     3.105   -       -     0.591   -       -     0.129   -       -       -       -       -       -       -       -       -    

FRET   -       -     1.500   -       -     27.230   -       -     3.064   -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -     1.000   -       -     7.172   -       -     0.849   -       -       -       -       -       -       -       -       -    

Project Management
Support

  -       -     5.000   -       -     3.474   -       -     2.601   -       -       -       -       -       -       -       -       -    

Testing   -       -     0.971   -       -     2.186   -       -       -       -       -       -       -       -       -       -       -       -    

Documentation   -       -     0.804   -       -     1.194   -       -     0.129   -       -       -       -       -       -       -       -       -    

Special Tools   -       -     6.000   -       -     1.316   -       -     0.059   -       -       -       -       -       -       -       -       -    

Fielding   -       -     2.000   -       -     7.202   -       -     0.266   -       -       -       -       -       -       -       -       -    

First Destination
Transportation

  -       -     2.000   -       -     5.132   -       -     0.143   -       -       -       -       -       -       -       -       -    

Total Recurring Cost 282.777 355.015 35.771   -      -      -    

Total Flyaway Cost 282.777 355.015 35.771   -      -      -    

Gross Weapon System
Cost

282.777 355.015 35.771   -      -      -    

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16206 - TRUCK, TRACTOR, 10T, 8X8

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 68 24   -       -       -    Army

Total Obligation Authority 21.615 8.152   -       -       -    

Quantity 703 45   -       -       -    ANG

Total Obligation Authority 222.370 15.707   -       -       -    

Quantity 351 34   -       -       -    AR

Total Obligation Authority 111.030 11.912   -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16206 - TRUCK, TRACTOR, 10T, 8X8

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†M983A4 LET 2012 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Dec 2012 Aug 2013 1,122 266.950 N

†M983A4 LET 2013 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Jun 2013 Feb 2014 103 277.000 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16206 - TRUCK, TRACTOR, 10T, 8X8

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012
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DUE

AS OF
1 OCT
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M983A4 LET

1 2012 ARMY 1,122   -     1,122   -       -     A  -       -       -       -       -       -       -       -     93 93 93 93 93 93 94 94 94 94 94 94   -    

1 2013 ARMY 103   -     103   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     8 8 8 8 8 9 9 9 36
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16206 - TRUCK, TRACTOR, 10T, 8X8

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT

O
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M983A4 LET

1 2012 ARMY 1,122 1,122   -       -    

1 2013 ARMY 103 67 36 9 9 9 9   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16206 - TRUCK, TRACTOR, 10T, 8X8

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corp (OSK) -
Oshkosh

315.00 924.00 2,520.00   -     3 8 11   -     9 8 17

Remarks:
Note: Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third
shifts dedicated to government production.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16210 - TRUCK CARGO TAC 8X8:
HVY EXPANDED MOB W/LHS

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     127 8   -       -       -    
Gross/Weapon System Cost ($ in Millions) 1,101.824 44.771 3.153   -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,101.824 44.771 3.153   -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,101.824 44.771 3.153   -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 3,600.732 352.528 394.125   -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† LHS Cargo M1120 3,373.000 306 1,032.126 294.000 127 37.375 307.000 8 2.459   -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -     52.512   -       -       -       -       -     0.061   -       -       -       -       -       -       -       -       -    

FRET   -       -     5.326   -       -     4.485   -       -     0.264   -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -     0.800   -       -     1.121   -       -     0.069   -       -       -       -       -       -       -       -       -    

Project Management
Support

  -       -     0.800   -       -     0.243   -       -     0.177   -       -       -       -       -       -       -       -       -    

Testing   -       -     1.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Documentation   -       -     1.000   -       -     0.255   -       -     0.059   -       -       -       -       -       -       -       -       -    

Special Tools   -       -     0.500   -       -     0.173   -       -     0.004   -       -       -       -       -       -       -       -       -    

Fielding   -       -     4.000   -       -     0.924   -       -     0.047   -       -       -       -       -       -       -       -       -    

First Destination
Transportation

  -       -     3.760   -       -     0.195   -       -     0.013   -       -       -       -       -       -       -       -       -    

Total Recurring Cost 1,101.824 44.771 3.153   -      -      -    

Total Flyaway Cost 1,101.824 44.771 3.153   -      -      -    

Gross Weapon System
Cost

1,101.824 44.771 3.153   -      -      -    

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
D16210 - TRUCK CARGO TAC 8X8:
HVY EXPANDED MOB W/LHS

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 3 8   -       -       -    Army

Total Obligation Authority 1.144 3.153   -       -       -    

Quantity 70   -       -       -       -    ANG

Total Obligation Authority 24.613   -       -       -       -    

Quantity 54   -       -       -       -    AR

Total Obligation Authority 19.014   -       -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16210 - TRUCK CARGO TAC 8X8:
HVY EXPANDED MOB W/LHS

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†LHS Cargo M1120 2012 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Dec 2012 Aug 2013 127 294.000 Y

†LHS Cargo M1120 2013 Oshkosh Corp
(OSK) / Oshkosh SS / FFP TACOM,

Warren, MI Jun 2013 Feb 2014 8 307.000 Y
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16210 - TRUCK CARGO TAC 8X8:
HVY EXPANDED MOB W/LHS

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT
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LHS Cargo M1120

1 2012 ARMY 127   -     127   -       -     A  -       -       -       -       -       -       -       -     11 11 10 10 10 10 10 11 11 11 11 11   -    

1 2013 ARMY 8   -     8   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -       -       -     1 1 1 1 1 1 1 1   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
D16210 - TRUCK CARGO TAC 8X8:
HVY EXPANDED MOB W/LHS

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corp (OSK) -
Oshkosh

315.00 924.00 2,520.00   -     3 8 11   -     9 8 17

Remarks:
Note: Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third
shifts dedicated to government production.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0012 - HEAVY EQUIPMENT
TRANSPORTER SYS

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     167   -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 1,141.988 76.482   -     0.667   -     0.667
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,141.988 76.482   -     0.667   -     0.667
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,141.988 76.482   -    0.667   -    0.667

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 476.437 457.976   -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† HETS Tractor 2,606.183 415 1,081.566 387.605 167 64.730   -       -       -       -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -     25.585   -       -       -       -       -       -       -       -     0.667   -       -       -       -       -     0.667

FRET   -       -     3.443   -       -     6.650   -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -     3.181   -       -     1.391   -       -       -       -       -       -       -       -       -       -       -       -    

Project Management
Support

  -       -     1.000   -       -     0.950   -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -     2.359   -       -     0.225   -       -       -       -       -       -       -       -       -       -       -       -    

Documentation   -       -     2.854   -       -     0.125   -       -       -       -       -       -       -       -       -       -       -       -    

Special Tools   -       -     2.000   -       -     0.250   -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -     10.000   -       -     1.660   -       -       -       -       -       -       -       -       -       -       -       -    

First Destination
Transportation

  -       -     10.000   -       -     0.501   -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost 1,141.988 76.482   -    0.667   -    0.667

Total Flyaway Cost 1,141.988 76.482   -    0.667   -    0.667

Gross Weapon System
Cost

1,141.988 76.482   -    0.667   -    0.667

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0012 - HEAVY EQUIPMENT
TRANSPORTER SYS

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 27   -       -       -       -    Army

Total Obligation Authority 12.445   -     0.667   -     0.667

Quantity 140   -       -       -       -    AR

Total Obligation Authority 64.037   -       -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
DV0012 - HEAVY EQUIPMENT
TRANSPORTER SYS

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†HETS Tractor 2012 Oshkosh Truck
Corp. / Oshkosh SS / FFP TACOM,

Waren, MI Dec 2012 Aug 2013 167 387.605 Y
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
DV0012 - HEAVY EQUIPMENT
TRANSPORTER SYS

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012
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DUE

AS OF
1 OCT
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HETS Tractor

1 2012 ARMY 167   -     167   -       -     A  -       -       -       -       -       -       -       -     14 14 14 14 14 14 14 14 14 14 14 13   -    

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

84



UNCLASSIFIED

LI DA0500 - Family Of Heavy Tactical Vehicles (FHTV) UNCLASSIFIED
Army Page 45 of 45 P-1 Line #5

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DA0500 - Family Of Heavy Tactical Vehicles (FHTV)

Item Nomenclature:
DV0012 - HEAVY EQUIPMENT
TRANSPORTER SYS

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Truck Corp. -
Oshkosh

315.00 924.00 2,520.00   -     3 8 11   -       -       -       -    

Remarks:
Note:  For Oshkosh, Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using
second and third shifts dedicated to government production.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D16506 - PLS ESP

ID Code (A=Service Ready, B=Not Service Ready) : Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each) 136 564   -     74   -     74 152 169 139   -       -     1,234
Gross/Weapon System Cost ($ in Millions) 74.807 251.667 18.035 44.252   -     44.252 75.365 86.879 72.878   -       -     623.883
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 74.807 251.667 18.035 44.252   -     44.252 75.365 86.879 72.878   -       -     623.883
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 74.807 251.667 18.035 44.252   -    44.252 75.365 86.879 72.878   -      -    623.883

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

550.051 446.218   -     598.000   -     598.000 495.822 514.077 524.302   -       -     0.506

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The Palletized Load System Extended Service Program (PLS ESP) is a Department of the Army (DA) supported RECAP program critical to increasing the 16.5 ton payload, 10 wheel drive PLS fleet armor
ready capability to include trucks and trailers. The PLS includes the PLS A1 truck with onboard Load Handling System, 16.5 ton PLS trailer, PLS Enhanced Container Handling Unit (E-CHU) for transporting 20'
International Organization for Standardization containers, M3 Container Roll-in/Out Platforms (CROPs), M1077 Flatracks and M1 Flatracks. The PLS ESP will remanufacture and upgrade older PLS A0s to the
A1 model. The PLS A1 has improved survivability with an integrated underbody A-cab and a scalable B-kit (common to the HEMTT A4), an improved powertrain, suspension and electrical system and adds an
anti-lock braking system, air conditioning and traction control. The PLS fleet is an essential force sustainment enabler in transportation and ordnance formations. This program produces a like-new vehicle with a
full new vehicle warranty and an estimated average of 12% cost savings over a new vehicle.

The Approved Acquisition Objective for PLS ESP is incorporated with PLS NEW at 6,327 for trucks and 16,197 for trailers.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -     74   -     74 130 96 100   -    Army
Total Obligation Authority 0.188 18.035 44.252   -     44.252 65.007 53.079 54.096   -    
Quantity 413   -       -       -       -     15 36 23   -    ANG
Total Obligation Authority 184.163   -       -       -       -     7.016 16.900 11.732   -    
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LI D16506 - PLS ESP UNCLASSIFIED
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D16506 - PLS ESP

ID Code (A=Service Ready, B=Not Service Ready) : Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 151   -       -       -       -     7 37 16   -    AR
Total Obligation Authority 67.316   -       -       -       -     3.342 16.900 7.050   -    

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D16506 - PLS ESP P5 550.051   -     74.807 446.218 564 251.667   -       -     18.035 598.000 74 44.252   -       -       -     598.000 74 44.252

Total Gross/Weapon
System Cost

74.807 251.667 18.035 44.252   -    44.252

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $44.252 million supports recapitalization of a quantity of 46 PLS trucks to M1075A1 and 28 PLS trucks to M1074A1 configurations. This will support Active
Army components.

There are no FY 14 OCO procurement funding requirements for this program.

This Program Element also supports the procurement of Training Aids Devices Simulation and Simulators (TADSS) in support of this platform.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D16506 - PLS ESP

Item Nomenclature (Item Number - Item
Name, DODIC):
D16506 - PLS ESP

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     564   -     74   -     74
Gross/Weapon System Cost ($ in Millions) 74.807 251.667 18.035 44.252   -     44.252
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 74.807 251.667 18.035 44.252   -     44.252
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 74.807 251.667 18.035 44.252   -    44.252

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 550.051 446.218   -     598.000   -     598.000

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

PLS M1075A1 Truck
(ESP)

  -       -     17.109 352.000 564 198.528   -       -       -     348.000 46 16.004   -       -       -     348.000 46 16.004

PLS M1074A1 Truck
(ESP)

  -       -     56.064   -       -       -     356.000 17 6.056 390.000 28 10.933   -       -       -     390.000 28 10.933

Recurring
Engineering (STS)

  -       -     0.513   -       -     3.890   -       -     2.208   -       -     0.950   -       -       -       -       -     0.950

Engineering Changes   -       -     0.004   -       -     5.955   -       -     0.181   -       -     0.808   -       -       -       -       -     0.808

Project Management
Support

  -       -     0.165   -       -     9.322   -       -     4.036   -       -     4.351   -       -       -       -       -     4.351

Testing   -       -     0.165   -       -     4.637   -       -     3.816   -       -     0.287   -       -       -       -       -     0.287

TADSS   -       -       -       -       -       -       -       -       -       -       -     9.000   -       -       -       -       -     9.000

Documentation   -       -     0.004   -       -     2.510   -       -     0.373   -       -     0.235   -       -       -       -       -     0.235

Special Tools   -       -     0.381   -       -     1.150   -       -     0.200   -       -     0.149   -       -       -       -       -     0.149

Fielding   -       -     0.402   -       -     25.675   -       -     1.165   -       -     1.535   -       -       -       -       -     1.535

Total Recurring Cost 74.807 251.667 18.035 44.252   -    44.252

Total Flyaway Cost 74.807 251.667 18.035 44.252   -    44.252

Gross Weapon System
Cost

74.807 251.667 18.035 44.252   -    44.252

P-5 Remarks:
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D16506 - PLS ESP

Item Nomenclature (Item Number - Item
Name, DODIC):
D16506 - PLS ESP

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -     74   -     74Army

Total Obligation Authority 0.188 18.035 44.252   -     44.252

Quantity 413   -       -       -       -    ANG

Total Obligation Authority 184.163   -       -       -       -    

Quantity 151   -       -       -       -    AR

Total Obligation Authority 67.316   -       -       -       -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D02901 - Mine Protection Vehicle Family

ID Code (A=Service Ready, B=Not Service Ready) : B Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 417.541 56.671   -       -       -       -       -       -       -       -       -     474.212
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 417.541 56.671   -       -       -       -       -       -       -       -       -     474.212
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 417.541 56.671   -      -      -      -      -      -      -      -      -    474.212

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -       -       -       -       -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The route clearance operation mission is accomplished with the Panther Medium Mine Protected Vehicle (MMPV), Husky based Vehicle Mounted Mine Detection (VMMD) System and the Buffalo Mine
Protected Clearance Vehicle (MPCV).

The Panther/MMPV is a blast protected, wheeled, armored vehicle platform that will operate in explosive hazardous environments to support Future Engineer Force (FEF) Clearance Companies in route and
area clearance operations, Explosive Hazards Teams (EHT) in explosive hazards reconnaissance operations and Explosive Ordnance Disposal (EOD) company operations.  The MMPV will also transport
soldiers for security forces and support medical operations and provide a platform for command and control & electronic countermeasures.  Approved Acquisition Objective (AAO) is 1409.

The Buffalo/MPCV is a six wheeled, armored vehicle with a remote hydraulic boom arm for interrogating a suspected explosive hazard to include Improvised Explosive Devices (IEDs).   This blast protected
platform provides a high degree of safety in respect to collision or vehicle roll over. Approved Acquisition Objective (AAO) is 372.

The Vehicle Mounted Mine Detector (VMMD) is a mine protected, vehicle mounted mine detection and lane proofing system.  These systems locate, detect and mark metallic explosive hazard devices before
they result in fatal or catastrophic injury to civilians and soldiers.  A VMMD system consists of two Husky mine detection vehicles and one set of three mine detonation trailers (MDTs) per Route Clearance
Company.  A Husky vehicle is a single occupant, armored system designed for mine blast protection and rapid field reparability. Approved Acquisition Objective (AAO) is 367.

Route Clearance Training Simulators (RCTS) provide a cost effective way for soldiers to train for mission tasks in a controlled environment.  This training improves soldiers skills by reinforcing and teaching the
latest tactics, techniques and procedures (TTPs) for route clearance operations.
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UNCLASSIFIED

LI D02901 - Mine Protection Vehicle Family UNCLASSIFIED
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D02901 - Mine Protection Vehicle Family

ID Code (A=Service Ready, B=Not Service Ready) : B Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority 56.671   -       -       -       -       -       -       -       -    

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D02902 - Medium Mine
Protected Vehicle (MMPV)

P5 B   -       -     2.528   -       -     10.000   -       -       -       -       -       -       -       -       -       -       -       -    

D02903 - Mine Protected
Clearance Vehicle (MPCV)

P5 B   -       -       -       -       -     10.000   -       -       -       -       -       -       -       -       -       -       -       -    

D02904 - VEHICLE
MOUNTED MINE
DETECTION SYSTEM
(VMMD)

P5   -       -     415.013   -       -     36.671   -       -       -       -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost

417.541 56.671   -      -      -      -    

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
There are no FY14 Base or OCO procurement requirements for this program.

IAW Section 1815 of the FY08 NDAA this item is necessary for use by the active components and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses,
and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D02901 - Mine Protection Vehicle Family

Item Nomenclature (Item Number - Item
Name, DODIC):
D02902 - Medium Mine Protected
Vehicle (MMPV)

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 2.528 10.000   -       -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 2.528 10.000   -       -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 2.528 10.000   -      -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

Fielding   -       -       -       -       -     10.000   -       -       -       -       -       -       -       -       -       -       -       -    

PM Support   -       -     1.500   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -     1.028   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost 2.528 10.000   -      -      -      -    

Total Flyaway Cost 2.528 10.000   -      -      -      -    

Gross Weapon System
Cost

2.528 10.000   -      -      -      -    

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority 10.000   -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D02901 - Mine Protection Vehicle Family

Item Nomenclature (Item Number - Item
Name, DODIC):
D02903 - Mine Protected Clearance
Vehicle (MPCV)

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions)   -     10.000   -       -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -     10.000   -       -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -    10.000   -      -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

TMs   -       -       -       -       -     0.600   -       -       -       -       -       -       -       -       -       -       -       -    

FSR Spt   -       -       -       -       -     0.700   -       -       -       -       -       -       -       -       -       -       -       -    

Fielding   -       -       -       -       -     3.755   -       -       -       -       -       -       -       -       -       -       -       -    

Transportation   -       -       -       -       -     2.600   -       -       -       -       -       -       -       -       -       -       -       -    

PM Support   -       -       -       -       -     1.005   -       -       -       -       -       -       -       -       -       -       -       -    

GFE   -       -       -       -       -     1.340   -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -    10.000   -      -      -      -    

Total Flyaway Cost   -    10.000   -      -      -      -    

Gross Weapon System
Cost

  -    10.000   -      -      -      -    

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority 10.000   -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D02901 - Mine Protection Vehicle Family

Item Nomenclature (Item Number - Item
Name, DODIC):
D02904 - VEHICLE MOUNTED MINE
DETECTION SYSTEM (VMMD)

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 415.013 36.671   -       -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 415.013 36.671   -       -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 415.013 36.671   -      -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

PM Support   -       -       -       -       -     3.000   -       -       -       -       -       -       -       -       -       -       -       -    

Package Fielding
Recurring

  -       -       -       -       -     25.299   -       -       -       -       -       -       -       -       -       -       -       -    

GFE   -       -       -       -       -     2.933   -       -       -       -       -       -       -       -       -       -       -       -    

TMs   -       -       -       -       -     2.251   -       -       -       -       -       -       -       -       -       -       -       -    

FSR Support   -       -       -       -       -     0.088   -       -       -       -       -       -       -       -       -       -       -       -    

Transportation   -       -       -       -       -     3.100   -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -    36.671   -      -      -      -    

Total Flyaway Cost   -    36.671   -      -      -      -    

Gross Weapon System
Cost

415.013 36.671   -      -      -      -    

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority 36.671   -       -       -       -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0600 - Truck, Tractor, Line Haul, M915/M916

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each) 214   -       -       -       -       -       -       -       -       -       -     214
Gross/Weapon System Cost ($ in Millions) 1,416.350   -     3.619   -       -       -       -       -       -       -       -     1,419.969
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,416.350   -     3.619   -       -       -       -       -       -       -       -     1,419.969
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,416.350   -    3.619   -      -      -      -      -      -      -      -    1,419.969

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.200   -       -       -       -       -       -       -       -       -       -     0.200
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -       -       -       -       -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
This family of vehicles consists of the M915A5 Truck and Tractor, and the M916A3 Light Equipment Transporter (LET).  The M915A5 Line Haul Tractor tows the M871 and M872 flatbed semitrailers, the M967
and M969 series 5000 gallon tankers, and the M1062 7500 gallon tanker. The M915A5 is more expeditionary-ready through increased safety, range and fuel efficiency, reliability, on-board diagnostics, service
intervals and Manpower and Personnel Integration (MANPRINT) considerations.  These characteristics have the potential to substantially decrease the two-level maintenance tasks, the maximum time to repair,
and the quantity of tools required to conduct maintenance. The M915A5 is designed with A-cab armor installed in the factory and modular B-kit armor.

The M916 Light Equipment Transporter (LET) is transitioning into the Heavy Expanded Mobility Tactical Truck / Light Equipment Transporters (HEMTT /LET).

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority   -     3.619   -       -       -       -       -       -       -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0600 - Truck, Tractor, Line Haul, M915/M916

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

TRUCK, TRACTOR, LINE
HAUL, M915A2

P40A A   -       -       -       -       -       -       -       -     3.619   -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost

1,416.350   -    3.619   -      -      -    

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
There is no FY 14 Base or OCO funding for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DV0021 - Hvy Expanded Mobile Tactical Truck Ext Serv

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each) 4,910 426   -     77   -     77 240 251 221   -       -     6,125
Gross/Weapon System Cost ($ in Millions) 1,911.461 156.247 26.859 39.525   -     39.525 84.676 93.737 87.523   -       -     2,400.028
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,911.461 156.247 26.859 39.525   -     39.525 84.676 93.737 87.523   -       -     2,400.028
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,911.461 156.247 26.859 39.525   -    39.525 84.676 93.737 87.523   -      -    2,400.028

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

389.300 366.777   -     513.312   -     513.312 352.817 373.454 396.032   -       -     0.392

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The Heavy Expanded Mobility Tactical Truck Extended Service Program (HEMTT-ESP) is a Vice Chief of Staff of the Army approved RECAP program critical to increasing the 11.5 ton load, 8 wheel drive
HEMTT fleet armor ready capability.  HEMTT-ESP remanufactures and upgrades 20+ year old HEMTT A0 and battle damaged A2 vehicles to the current A4 model.  The HEMTT A4 has improved survivability
with an integrated underbody A-cab and a scalable B-kit (common to the Palletized Load System (PLS A1); an improved powertrain, suspension and electrical system and adds an anti-lock braking system,
air conditioning and traction control. The HEMTT fleet is an essential combat enabler in all Brigade Combat Team (BCT) formations. This program produces a like-new vehicle with a full new vehicle warranty
averaging a 12% cost savings over a new vehicle.

Approved Acquisition Objective (AAO) for HEMTT ESP is incorporated with HEMTT new at 22,800.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 91   -       -       -       -     172 109 71   -    Army
Total Obligation Authority 28.857 9.181   -       -       -     57.252 35.404 27.747   -    
Quantity 230   -       -       -       -     36 102 118   -    ANG
Total Obligation Authority 86.192 14.941   -       -       -     15.305 41.584 45.979   -    

AR Quantity 105   -     77   -     77 32 40 32   -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DV0021 - Hvy Expanded Mobile Tactical Truck Ext Serv

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Total Obligation Authority 41.198 2.737 39.525   -     39.525 12.119 16.749 13.797   -    

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

DV0021 - Hvy Expanded
Mobile Tactical Truck Ext
Serv

P5 A 389.300   -     1,911.461 366.777 426 156.247   -       -     26.859 513.312 77 39.525   -       -       -     513.312 77 39.525

Total Gross/Weapon
System Cost

1,911.461 156.247 26.859 39.525   -    39.525

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $39.525 million supports recapitalization of a total of 77 HEMTT variants; including qty 40 M978A4 Tankers, qty 16 M984A4 Wreckers, and qty 21 M985A4
Cargos. HEMTT Recapitalization incorporates the most urgently required production-ready technology and survivability enhancements for the warfighter.  This will fill Army Reserve requirements.

There are no FY 14 OCO procurement funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DV0021 - Hvy Expanded Mobile Tactical Truck Ext Serv

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0021 - Hvy Expanded Mobile Tactical
Truck Ext Serv

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -     426   -     77   -     77
Gross/Weapon System Cost ($ in Millions) 1,911.461 156.247 26.859 39.525   -     39.525
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,911.461 156.247 26.859 39.525   -     39.525
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,911.461 156.247 26.859 39.525   -    39.525

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 389.300 366.777   -     513.312   -     513.312

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

HEMTT M984A4
Wrecker (ESP)

275.000 952 261.800 330.000 130 42.900 371.000 31 11.510 336.000 16 5.374   -       -       -     336.000 16 5.374

HEMTT M1120A4
LHS (ESP)

196.000 1,754 343.781 250.000 14 3.500   -       -       -       -       -       -       -       -       -       -       -       -    

HEMTT M978A4
Tanker (ESP)

248.000 1,966 487.568 309.000 151 46.659 336.000 6 2.018 322.000 40 12.892   -       -       -     322.000 40 12.892

HEMTT M977A4
Cargo (ESP)

227.000 802 182.054 265.000 24 6.360   -       -       -       -       -       -       -       -       -       -       -       -    

HEMTT M985A4
Cargo (ESP)

479.000 578 276.778 264.000 78 20.592   -       -       -     269.000 21 5.643   -       -       -     269.000 21 5.643

HEMTT M983A4
Tractor (ESP)

160.000 254 40.640 238.000 26 6.188 252.000 10 2.520   -       -       -       -       -       -       -       -       -    

HEMTT M985E1
GMT (ESP)

248.000 41 10.182 330.000 3 0.990 340.000 13 4.424   -       -       -       -       -       -       -       -       -    

HEMTT M977 EPP
(ESP)

175.000 42 7.335   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

HEMTT M977 LRPT
(ESP)

193.000 36 6.938   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Recurring
Engineering (STS)

  -       -     87.492   -       -       -       -       -       -       -       -     2.351   -       -       -       -       -     2.351

FRET   -       -     25.322   -       -     12.141   -       -     1.075   -       -     1.435   -       -       -       -       -     1.435

Engineering Changes   -       -     7.402   -       -     3.617   -       -     0.614   -       -     0.712   -       -       -       -       -     0.712
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DV0021 - Hvy Expanded Mobile Tactical Truck Ext Serv

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0021 - Hvy Expanded Mobile Tactical
Truck Ext Serv

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Project Management
Support

  -       -     8.410   -       -     4.660   -       -     4.160   -       -     6.648   -       -       -       -       -     6.648

Testing   -       -     2.526   -       -     3.335   -       -     0.205   -       -     1.167   -       -       -       -       -     1.167

Documentation   -       -     6.176   -       -     0.282   -       -     0.012   -       -     2.500   -       -       -       -       -     2.500

Special Tools   -       -     9.334   -       -     1.150   -       -     0.090   -       -     0.046   -       -       -       -       -     0.046

System Fielding
Support

  -       -     38.198   -       -     3.873   -       -     0.231   -       -     0.757   -       -       -       -       -     0.757

Total Recurring Cost 1,801.936 156.247 26.859 39.525   -    39.525

Total Flyaway Cost 1,801.936 156.247 26.859 39.525   -    39.525

Gross Weapon System
Cost

1,911.461 156.247 26.859 39.525   -    39.525

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity 91   -       -       -       -    Army

Total Obligation Authority 28.857 9.181   -       -       -    

Quantity 230   -       -       -       -    ANG

Total Obligation Authority 86.192 14.941   -       -       -    

Quantity 105   -     77   -     77AR

Total Obligation Authority 41.198 2.737 39.525   -     39.525
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DV0230 - HMMWV Recapitalization Program

ID Code (A=Service Ready, B=Not Service Ready) : Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each) 8,759   -     2,128   -       -       -       -       -       -       -       -     10,887
Gross/Weapon System Cost ($ in Millions) 3,370.250 4.313 271.000   -       -       -       -       -       -       -       -     3,645.563
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 3,370.250 4.313 271.000   -       -       -       -       -       -       -       -     3,645.563
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 3,370.250 4.313 271.000   -      -      -      -      -      -      -      -    3,645.563

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

384.776   -     127.350   -       -       -       -       -       -       -       -     0.335

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The High Mobility Multipurpose Wheeled Vehicle (HMMWV) Recapitalization (RECAP) program will support the recapitalization of Up-Armored HMMWVs (UAH) returning from theater.  The recapitalization of
UAHs will support the incorporation of the latest HMMWV technical insertions common to the fleet and upgrading vehicle components (frame rails, air conditioning, on-board vehicle power.

There is no Army Acquisition Objective (AAO) for HMMWV RECAP.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -     2,128   -       -       -       -       -       -       -    Army
Total Obligation Authority 4.313 271.000   -       -       -       -       -       -       -    

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

DV0230 - HMMWV
Recapitalization Program

P5, P5A, P21 384.776   -     3,370.250   -       -     4.313 127.350 2,128 271.000   -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost

3,370.250 4.313 271.000   -      -      -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DV0230 - HMMWV Recapitalization Program

ID Code (A=Service Ready, B=Not Service Ready) : Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):
*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
There are no FY 14 Base procurement requirements for this program.

There are no FY 14 OCO procurement requirements for this program.

In accordance with Section 1815 of the FY08 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense
missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DV0230 - HMMWV Recapitalization Program

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0230 - HMMWV Recapitalization
Program

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -     2,128   -       -       -    
Gross/Weapon System Cost ($ in Millions) 3,370.250 4.313 271.000   -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 3,370.250 4.313 271.000   -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 3,370.250 4.313 271.000   -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands) 384.776   -     127.350   -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† UAH 156.000 348 54.352   -       -       -     116.372 2,128 247.640   -       -       -       -       -       -       -       -       -    

Product Management
Support

  -       -     12.014   -       -     4.313   -       -     14.453   -       -       -       -       -       -       -       -       -    

Engineering Support
- In-House

  -       -     2.086   -       -       -       -       -     1.850   -       -       -       -       -       -       -       -       -    

Fielding Support   -       -     21.325   -       -       -       -       -     4.870   -       -       -       -       -       -       -       -       -    

Basic Issue Items
(BII)

  -       -     34.263   -       -       -       -       -     1.172   -       -       -       -       -       -       -       -       -    

System Technical
Support (STS)

  -       -       -       -       -       -       -       -     1.015   -       -       -       -       -       -       -       -       -    

Total Recurring Cost 124.040 4.313 271.000   -      -      -    

Total Flyaway Cost 124.040 4.313 271.000   -      -      -    

Gross Weapon System
Cost

3,370.250 4.313 271.000   -      -      -    

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -     2,128   -       -       -    Army

Total Obligation Authority 4.313 271.000   -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DV0230 - HMMWV Recapitalization Program

Item Nomenclature:
DV0230 - HMMWV Recapitalization
Program

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†UAH 2013 Red River Army
Depot / Texarkana MIPR TACOM,

Warren, MI Apr 2013 Jul 2013 2,128 116.372 Y
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DV0230 - HMMWV Recapitalization Program

Item Nomenclature:
DV0230 - HMMWV Recapitalization
Program

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

UAH

1 2013 ARMY 2,128   -     2,128   -       -       -       -       -       -     A  -       -       -     400 425 440 440 423   -    

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
DV0230 - HMMWV Recapitalization Program

Item Nomenclature:
DV0230 - HMMWV Recapitalization
Program

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Red River Army Depot -
Texarkana

240.00 440.00 1,022.00   -     7 10 17   -     7 4 11

"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     584 950 746   -     746 1,301 1,212 1,043 1,186 Continuing Continuing
Gross/Weapon System Cost ($ in Millions)   -     39.908 69.163 51.258   -     51.258 89.245 84.507 75.000 87.000 Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -     39.908 69.163 51.258   -     51.258 89.245 84.507 75.000 87.000 Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -    39.908 69.163 51.258   -    51.258 89.245 84.507 75.000 87.000 Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     68.336 72.803 68.710   -     68.710 68.597 69.725 71.908 73.356 Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
The Heavy Tactical Vehicle Protection Kits program provides an Armor Survivability Suite protection which includes B-Kits, Fire Suppression, Fuel Tank Fire Suppression Blanket (FTFS), Fuel Tank Self Sealant
(FTSS) and Tank Armor Module (TAM) to enhance survivability.  The Armor Survivability Suite components are mounted to an A-kit Heavy Tactical Vehicle (Heavy Expanded Mobility Tactical Truck (HEMTT),
Heavy Equipment Transporter System (HETs), Palletized Load System (PLS), Line Haul, Tanker Trailer) configuration to address numerous threats that the DoD has identified.  The Armor Survivability Suite
provides occupant protection through enhanced tactical vehicle ballistic protection.

The Medium Tactical Vehicle Protection Kits program provides Armor B-Kits that consist of applique armor panels that are mounted to the FMTV Long Term Armor Strategy (LTAS) A-Cab exterior to further
improve occupant survivability from attack. The Fuel Tank Fire Suppression (FTFS) is a ballistic fire protection system designed to cover the fuel tank on the LTAS FMTV. This capability is to prevent and then
quickly eliminate/extinguish vehicle fires and consists of a series of protective covers.

Protection kits were previously part of D15500 (Family of Medium Tactical Vehicles) and DA0500 (Family of Heavy Tactical Vehicles).

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 584 950 746   -     746 1,301 1,212 1,043 1,186Army
Total Obligation Authority 39.908 69.163 51.258   -     51.258 89.245 84.507 75.000 87.000
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D04016 - MEDIUM
TACTICAL VEHICLE
PROTECTION KITS

P5, P5A, P21 A   -       -       -     47.061 424 19.954 56.881 713 40.556 57.458 452 25.971   -       -       -     57.458 452 25.971

D04017 - HEAVY TACTICAL
VEHICLE PROTECTION
KITS

P5, P5A, P21   -       -       -     124.713 160 19.954 120.705 237 28.607 86.010 294 25.287   -       -       -     86.010 294 25.287

Total Gross/Weapon
System Cost

  -    39.908 69.163 51.258   -    51.258

Item Schedule FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

D04016 - MEDIUM
TACTICAL VEHICLE
PROTECTION KITS

P5, P5A, P21 A   -       -       -       -       -       -       -       -       -       -       -       -    
Continuing Continuing

D04017 - HEAVY TACTICAL
VEHICLE PROTECTION
KITS

P5, P5A, P21   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost

89.245 84.507 75.000 87.000 Continuing Continuing

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $51.258 million procures 294 Armor Survivability Suite Protection Kits for Heavy Tactical Vehicles and 452 Medium Tactical Vehicles Protection Kits with FTFS
to support Active Army units.

There are no FY 14 OCO procurement funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature (Item Number - Item
Name, DODIC):
D04016 - MEDIUM TACTICAL VEHICLE
PROTECTION KITS

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     424 713 452   -     452   -       -       -       -     Continuing Continuing
Gross/Weapon System Cost ($ in Millions)   -     19.954 40.556 25.971   -     25.971   -       -       -       -     Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -     19.954 40.556 25.971   -     25.971   -       -       -       -     Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -    19.954 40.556 25.971   -    25.971   -      -      -      -    Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     47.061 56.881 57.458   -     57.458   -       -       -       -     Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† B-Kits with FTFS
Blankets

  -       -       -     41.800 424 17.723 47.890 713 34.149 53.710 452 24.275   -       -       -     53.710 452 24.275

ISO Containers   -       -       -       -       -     0.388   -       -     0.733   -       -       -       -       -       -       -       -       -    

Load ISO Containers   -       -       -       -       -     0.220   -       -     2.934   -       -       -       -       -       -       -       -       -    

Transportation   -       -       -       -       -     0.502   -       -     0.960   -       -     0.342   -       -       -       -       -     0.342

Engineering Changes   -       -       -       -       -     0.534   -       -     1.121   -       -     0.728   -       -       -       -       -     0.728

Testing   -       -       -       -       -     0.053   -       -     0.036   -       -     0.021   -       -       -       -       -     0.021

Engineering Support   -       -       -       -       -     0.165   -       -     0.175   -       -     0.172   -       -       -       -       -     0.172

Quality Assurance   -       -       -       -       -     0.165   -       -     0.175   -       -     0.172   -       -       -       -       -     0.172

PM Support   -       -       -       -       -     0.204   -       -     0.273   -       -     0.261   -       -       -       -       -     0.261

Total Recurring Cost   -    19.954 40.556 25.971   -    25.971

Total Flyaway Cost   -    19.954 40.556 25.971   -    25.971

Gross Weapon System
Cost

  -    19.954 40.556 25.971   -    25.971
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature (Item Number - Item
Name, DODIC):
D04016 - MEDIUM TACTICAL VEHICLE
PROTECTION KITS

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† B-Kits with FTFS
Blankets

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

ISO Containers   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Load ISO Containers   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Transportation   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

PM Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -      -      -      -      -      -    

Total Flyaway Cost   -      -      -      -      -      -    

Gross Weapon System
Cost

  -      -      -      -    Continuing Continuing

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 424 713 452   -     452   -       -       -       -    Army

Total Obligation Authority 19.954 40.556 25.971   -     25.971   -       -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04016 - MEDIUM TACTICAL VEHICLE
PROTECTION KITS

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†B-Kits with FTFS Blankets 2012 Oshkosh
Corporation / Oshkosh C / FFP TACOM,

Warren, MI Mar 2012 Sep 2012 424 41.800 N

†B-Kits with FTFS Blankets 2013 Oshkosh
Corporation / Oshkosh C / FFP TACOM,

Warren, MI Jan 2013 Jul 2013 713 47.890 N

B-Kits with FTFS Blankets 2014 Unknown / Unknown C / FFP TACOM,
Warren, MI Mar 2014 Sep 2014 452 53.710 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04016 - MEDIUM TACTICAL VEHICLE
PROTECTION KITS

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

B-Kits with FTFS Blankets

1 2012 ARMY 424   -     424   -       -       -       -       -     A  -       -       -       -       -       -     70 70 71 71 71 71   -    

1 2013 ARMY 713   -     713   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     60 60 60 533

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04016 - MEDIUM TACTICAL VEHICLE
PROTECTION KITS

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

B-Kits with FTFS Blankets

1 2012 ARMY 424 424   -       -    

1 2013 ARMY 713 180 533 60 60 60 60 60 60 60 60 53   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04016 - MEDIUM TACTICAL VEHICLE
PROTECTION KITS

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 Oshkosh Corporation -
Oshkosh

1.00 75.00 150.00 6 6 6 12 6 6 6 12

"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature (Item Number - Item
Name, DODIC):
D04017 - HEAVY TACTICAL VEHICLE
PROTECTION KITS

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     160 237 294   -     294   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions)   -     19.954 28.607 25.287   -     25.287   -       -       -       -       -       -    
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -     19.954 28.607 25.287   -     25.287   -       -       -       -       -       -    
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -    19.954 28.607 25.287   -    25.287   -      -      -      -      -      -    

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     124.713 120.705 86.010   -     86.010   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Heavy Tactical
Vehicle Protection
Kits

  -       -       -     119.190 160 19.070 106.790 237 25.309 80.750 294 23.740   -       -       -     80.750 294 23.740

FRET   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -     0.482   -       -     0.695   -       -     0.826   -       -       -       -       -     0.826

Program
Management

  -       -       -       -       -     0.066   -       -     1.865   -       -     0.263   -       -       -       -       -     0.263

Transportation   -       -       -       -       -     0.176   -       -     0.191   -       -     0.458   -       -       -       -       -     0.458

Test and Evaluation   -       -       -       -       -     0.160   -       -     0.547   -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -    19.954 28.607 25.287   -    25.287

Total Flyaway Cost   -    19.954 28.607 25.287   -    25.287

Gross Weapon System
Cost

  -    19.954 28.607 25.287   -    25.287
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature (Item Number - Item
Name, DODIC):
D04017 - HEAVY TACTICAL VEHICLE
PROTECTION KITS

FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total Cost
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Heavy Tactical
Vehicle Protection
Kits

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

FRET   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Changes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Program
Management

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Transportation   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Test and Evaluation   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Total Recurring Cost   -      -      -      -      -      -    

Total Flyaway Cost   -      -      -      -      -      -    

Gross Weapon System
Cost

  -      -      -      -      -      -    

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 160 237 294   -     294   -       -       -       -    Army

Total Obligation Authority 19.954 28.607 25.287   -     25.287   -       -       -       -    
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04017 - HEAVY TACTICAL VEHICLE
PROTECTION KITS

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Heavy Tactical Vehicle Protection
Kits 2012 TBD / TBD C / FFP TACOM,

Warren, MI Jul 2012 Dec 2012 160 119.190 N

†Heavy Tactical Vehicle Protection
Kits 2013 TBD / TBD C / FFP TACOM,

Warren, MI Feb 2013 May 2013 237 106.790 N

†Heavy Tactical Vehicle Protection
Kits 2014 Fidelity Technologies /

Reading, PA C / FFP TACOM,
Warren, MI Feb 2014 May 2014 294 80.750 N
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04017 - HEAVY TACTICAL VEHICLE
PROTECTION KITS

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT
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Heavy Tactical Vehicle Protection Kits

1 2012 ARMY 160   -     160   -       -       -       -       -       -       -       -       -     A  -       -       -       -       -     14 14 14 14 13 13 13 13 13 13 26

1 2013 ARMY 237   -     237   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -     19 19 19 20 20 140

2 2014 ARMY 294   -     294   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     294
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04017 - HEAVY TACTICAL VEHICLE
PROTECTION KITS

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
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M
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R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT
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Heavy Tactical Vehicle Protection Kits

1 2012 ARMY 160 134 26 13 13   -    

1 2013 ARMY 237 97 140 20 20 20 20 20 20 20   -    

2 2014 ARMY 294   -     294   -       -       -       -     A  -       -       -     27 27 27 27 27 27 27 27 27 27 24   -    

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

119



UNCLASSIFIED

LI D04003 - Tactical Wheeled Vehicle Protection Kits UNCLASSIFIED
Army Page 14 of 14 P-1 Line #11

Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D04003 - Tactical Wheeled Vehicle Protection Kits

Item Nomenclature:
D04017 - HEAVY TACTICAL VEHICLE
PROTECTION KITS

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 TBD - TBD 15.00 65.00 100.00   -     5 3 8   -       -       -       -    
2 Fidelity Technologies -

Reading, PA
15.00 65.00 100.00   -     5 3 8   -       -     3 3

Remarks:
REMARKS:
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0924 - Modification Of In Svc Equip

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     81   -     34   -     34 192 110 25 3   -     445
Gross/Weapon System Cost ($ in Millions) 6,080.736 344.772 91.754 49.904   -     49.904 148.944 105.718 37.985 16.383   -     6,876.196
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 6,080.736 344.772 91.754 49.904   -     49.904 148.944 105.718 37.985 16.383   -     6,876.196
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 6,080.736 344.772 91.754 49.904   -    49.904 148.944 105.718 37.985 16.383   -    6,876.196

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     4,256.444   -     1,467.765   -     1,467.765 775.750 961.073 1,519.400 5,461.000   -     15.452

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
This line funds the Army's plan to recapitalize Mine Resistant Ambush Protected (MRAP) RG33L+ variant vehicles originally bought to fill Operational Needs Statement (ONS) or Joint Operational Needs
Statement (JUONS) into Program of Record (PoR) Panther Medium Mine Protected Vehicle (MMPV) Type I (a 6X6 vehicle).  In addition, this line implements the Army's plan to upgrade a mix of ONS/JUONS
vehicles: Husky, Panther-MMPV Type I, Buffalo, and RG31-MMPV Type II (a 4X4 vehicle) in conjunction with a reset program to field PoR vehicles to Engineer Companies; Chemical, Biological, Radiological,
and Nuclear Units; Explosive Ordnance Disposal Units; and Area Clearance Platoons. It also provides for Tactical Vehicle (TV) equipment modifications which increase survivability of Soldiers in the field and
improve vehicle readiness.  Modifications support Heavy Tactical Vehicle (HTV) Container Transfer Enhancement (CTE) of Palletized Load System Trailer (PLST) upgrades.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 81   -     28   -     28 140 89 20 3Army
Total Obligation Authority 344.772   -     41.097   -     41.097 109.140 85.984 30.862 16.383
Quantity   -       -     3   -     3 29   -       -       -    ANG
Total Obligation Authority   -       -     4.404   -     4.404 22.645   -       -       -    
Quantity   -       -     3   -     3 23 21 5   -    AR
Total Obligation Authority   -       -     4.403   -     4.403 17.159 19.734 7.123   -    
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
DA0924 - Modification Of In Svc Equip

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

MODIFICATION
HARDWARE

P40A   -       -       -     2,521.333 81 204.228 288.350 203 58.535 936.676 34 31.847   -       -       -     936.676 34 31.847

MODIFICATION
APPLICATION

P40A   -       -       -       -       -     140.544   -       -     33.219   -       -     18.057   -       -       -       -       -     18.057

Total Gross/Weapon
System Cost

6,080.736 344.772 91.754 49.904   -    49.904

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 2014 base procurement dollars in the amount of $45.297 million supports the Army's plan for POR upgrade to Route Clearance Vehicles (Panther MMPV); and $4.607 million supports the CTE Upgrade for
Heavy Tactical Vehicle's PLS Trailers.

There are no FY 2014 OCO procurement requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods

ID Code (A=Service Ready, B=Not Service Ready) : Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     224 2,000   -       -       -       -       -       -       -       -     2,224
Gross/Weapon System Cost ($ in Millions)   -     571.179 927.400 2.200   -     2.200 2.200   -       -       -       -     1,502.979
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -     571.179 927.400 2.200   -     2.200 2.200   -       -       -       -     1,502.979
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -    571.179 927.400 2.200   -    2.200 2.200   -      -      -      -    1,502.979

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     2,549.906 463.700   -       -       -       -       -       -       -       -     0.676

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
This budget line implements the Army's plan to upgrade the Mine Resistant, Ambush Protected (MRAP) fleet returning from theater for Army enduring requirements in accordance with the Army's Tactical
Wheeled Vehicle (TWV) strategy, as well produce/procure materiel solutions to evolving threats in response to urgent warfighter requests. These vehicles were originally procured in response to Operational
Needs Statements, Joint Urgent Operational Needs Statements, and Universal Urgent Needs Statements to meet wartime requirements to mitigate the effects of Improvised Explosive Devices, underbody
mines, rocket propelled grenades, and small arms threats.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity 224 2,000   -       -       -       -       -       -       -    Army
Total Obligation Authority 127.862 927.400 2.200   -     2.200 2.200   -       -       -    

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

0-00-00-00 - MRAP
Modification / Upgrade
Program

P3A   -       -       -     2,549.906 224 571.179 463.700 2,000 927.400   -       -     2.200   -       -       -       -       -     2.200
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LI D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods UNCLASSIFIED
Army Page 2 of 5 P-1 Line #13

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 10:
Tactical Vehicles

P-1 Line Item Nomenclature:
D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods

ID Code (A=Service Ready, B=Not Service Ready) : Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Total Gross/Weapon
System Cost

  -    571.179 927.400 2.200   -    2.200

Item Schedule FY 2015 FY 2016 FY 2017 FY 2018 To Complete Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

0-00-00-00 - MRAP
Modification / Upgrade
Program

P3A   -       -     2.200   -       -       -       -       -       -       -       -       -       -       -       -     0.676 2,224 1,502.979

Total Gross/Weapon
System Cost

2.200   -      -      -      -    1,502.979

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base funding is for Program Management Support.

In accordance with Section 1815 of the FY2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for the use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civilian authories.

124



UNCLASSIFIED

LI D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods UNCLASSIFIED
Army Page 3 of 5 P-1 Line #13

Exhibit P-3A, Individual Modification: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods

Modification Nomenclature
(Modification Number - Modification
Title):
0-00-00-00 - MRAP Modification /
Upgrade Program

Models of Systems Affected: Caiman and MaxxPro
(Base and Plus) variants.

Type Modification: Unclassified Related RDT&E PEs:

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -     224 2,000   -       -       -       -       -       -       -       -     2,224
Gross/Weapon System Cost ($ in Millions)   -     571.179 927.400 2.200   -     2.200 2.200   -       -       -       -     1,502.979
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -     571.179 927.400 2.200   -     2.200 2.200   -       -       -       -     1,502.979
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -    571.179 927.400 2.200   -    2.200 2.200   -      -      -      -    1,502.979

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -     2,549.906 463.700   -       -       -       -       -       -       -       -     0.676

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Description:
FY14 base funding will be utilized for program management support
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UNCLASSIFIED

LI D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods UNCLASSIFIED
Army Page 4 of 5 P-1 Line #13

Exhibit P-3A, Individual Modification: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods

Modification Nomenclature
(Modification Number - Modification
Title):
0-00-00-00 - MRAP Modification /
Upgrade Program

Models of Systems Affected: Caiman and MaxxPro
(Base and Plus) variants.

Type Modification: Unclassified Related RDT&E PEs:

Prior Years FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
To

Complete Total

Financial Plan
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )

Procurement
MRAP Modification / Upgrade Program

A Kits
Recurring

Kit Quantity 0 / 0.000 224 / 83.300 2,000 / 780.637   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     2,224 / 863.937

Test Support (FMR) 0 / 0.000   -     /   -       -     / 10.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 10.000

Engineering 0 / 0.000   -     / 18.275   -     / 18.595   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 36.870

Fielding Costs 0 / 0.000   -     / 0.025   -     / 0.250   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 0.275

PM Support 0 / 0.000   -     / 14.962   -     / 15.198   -     / 2.200   -     /   -       -     / 2.200   -     / 2.200   -     /   -       -     /   -       -     /   -       -     /   -       -     / 34.560

JPEO Program Office Funds 0 / 0.000   -     / 443.317   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 443.317

Subtotal Recurring 0 / 0.000 224 / 559.879 2,000 / 824.680   -     / 2.200   -     /   -      -     / 2.200   -     / 2.200   -     /   -      -     /   -      -     /   -      -     /   -    2,224 /
1,388.959

Total, MRAP Modification / Upgrade Program 0 / 0.000 224 / 559.879 2,000 / 824.680   -     / 2.200   -     /   -      -     / 2.200   -     / 2.200   -     /   -      -     /   -      -     /   -      -     /   -    2,224 /
1,388.959

Total Procurement, All Modifications 0 / 0.000 224 / 559.879 2,000 / 824.680   -     / 2.200   -     /   -      -     / 2.200   -     / 2.200   -     /   -      -     /   -      -     /   -      -     /   -    2,224 /
1,388.959

Total Procurement and Support 0.000 559.879 824.680 2.200   -    2.200 2.200   -      -      -      -    1,388.959

MRAP Modification / Upgrade Program Installation Cost 0 / 0.000 224 / 11.300 2,000 / 102.720   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     2,224 / 114.020

Total Installation Cost 0 / 0.000 224 / 11.300 2,000 / 102.720   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    2,224 / 114.020

Total Cost (Procurement + Support + Installation) 0.000 571.179 927.400 2.200   -    2.200 2.200   -      -      -      -    1,502.979
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LI D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods UNCLASSIFIED
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Exhibit P-3A, Individual Modification: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 10: Tactical Vehicles

P-1 Line Item Nomenclature:
D03002 - Mine-Resistant Ambush-Protected (MRAP) Mods

Modification Nomenclature
(Modification Number - Modification
Title):
0-00-00-00 - MRAP Modification /
Upgrade Program

Models of Systems Affected: Caiman and MaxxPro
(Base and Plus) variants.

Type Modification: Unclassified Related RDT&E PEs:

Manufacturer Information: MRAP Modification / Upgrade Program
Manufacturer Name: Various OEM contractors Manufacturer Location: Various
Administrative Leadtime (in Months): 4 Production Leadtime (in Months): 3

Dates FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
Contract Dates Feb 2012 Dec 2012 Dec 2013
Delivery Dates Jun 2012 Apr 2013 Apr 2014

 
Installation: MRAP Modification / Upgrade Program Method of Implementation: Depot / OEM Recapitalization Installation Name:

Prior Years FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
To

Complete Total

Installation Cost
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )
Qty (Each) /

Total Cost ($ M )

All Prior Years 0 / 0.000   -     / 0.000   -     / 0.000   -     / 0.000   -     /   -       -     / 0.000   -     / 0.000   -     / 0.000   -     / 0.000   -     / 0.000   -     / 0.000   -     / 0.000

FY 2012 0 / 0.000 224 / 11.300   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     224 / 11.300

FY 2013 0 / 0.000   -     /   -     2,000 / 102.720   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     2,000 / 102.720

FY 2014 0 / 0.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2015 0 / 0.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2016 0 / 0.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2017 0 / 0.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2018 0 / 0.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

To Complete 0 / 0.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

Total 0 / 0.000 224 / 11.300 2,000 / 102.720   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     2,224 / 114.020

Installation Schedule
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

APY 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 TC Tot
In   -       -     60 80 84 500 500 500 500   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2,224
Out   -       -       -     60 80 84 500 500 500 500   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2,224
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 20:
Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D22100 - Heavy Armored Sedan

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 43.589 1.161   -     0.400   -     0.400 0.250 0.250 0.250 0.250 Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 43.589 1.161   -     0.400   -     0.400 0.250 0.250 0.250 0.250 Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 43.589 1.161   -    0.400   -    0.400 0.250 0.250 0.250 0.250 Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -       -       -       -       -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
These physical security vehicles are specialized commercial design vehicles that are armored to meet specific threat conditions within the guidelines/requirements established by the Office of the Secretary of
Defense, Special Operations and Low Intensity Conflict (SOLIC) for Heavy Armored Vehicles (HAV). These vehicles provide inconspicuous protection and transportation for U.S. personnel and cargo in high
threat areas, such as Europe, Korea, and Southwest Asia.  The level of armor is in accordance with the nature and type of threat in the area of use.  These vehicles are heavy duty passenger vehicles and
are utilized by General Officers, dignitaries, embassy personnel, and other servicemen requiring protection.  These vehicles are essential for protecting lives.  Heavy Armored Sedan is a vehicle replacement
program that does not have a set Approved Acquisition Objective (AAO).  Procurements are made when requirements arise based on threat conditions or when existing vehicles need to be replaced due to
unserviceable condition or over-age and over-mileage status.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority 1.161   -     0.400   -     0.400 0.250 0.250 0.250 0.250

Justification:
FY 14 Base procurement dollars in the amount of $.400 million supports the physical protection of high-risk personnel performing support missions within areas of threat.  Areas of threat include Europe, Korea,
Africa, and Southwest Asia (e.g., Kuwait, Qatar, and Afghanistan). Vehicle replacements are needed in Europe to ensure continued protection of General Officers and visiting dignitaries.

There are no FY 14 OCO funding requirements for this program.
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 20:
Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D22100 - Heavy Armored Sedan

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Army Page 1 of 2 P-1 Line #15

Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 20:
Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D23000 - Passenger Carrying Vehicles

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 280.286 3.222 2.548 0.716   -     0.716 1.910 1.835 1.555 1.555 Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 280.286 3.222 2.548 0.716   -     0.716 1.910 1.835 1.555 1.555 Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 280.286 3.222 2.548 0.716   -    0.716 1.910 1.835 1.555 1.555 Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -       -       -       -       -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
This line is a roll-up of Sedans, Ambulances and Buses.  Passenger Carrying Vehicles are of commercial design intended to provide transportation for Army personnel and family members.  Passenger Carrying
Vehicles are procurable from commercial vendors, Original Equipment Manufacturers (OEM) and after-market sources.  This is a vehicle replacement program that does not have a set Approved Acquisition
Objective (AAO). Procurements are made to replace Passenger Carrying Vehicles when they reach an overaged or unserviceable condition.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority 3.222   -     0.716   -     0.716 1.910 1.835 1.555 1.555

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

AUTOMOBILE, SEDAN,
LIGHT

P40A   -       -       -       -       -     3.222   -       -     0.910   -       -     0.216   -       -       -       -       -     0.216

TRUCK, AMBULANCE EMS/
RESCUE 4X2

P40A   -       -       -       -       -       -       -       -     0.819   -       -     0.206   -       -       -       -       -     0.206
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 20:
Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D23000 - Passenger Carrying Vehicles

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

BUS, 28-44 PASSENGER P40A   -       -       -       -       -       -       -       -     0.819   -       -     0.294   -       -       -       -       -     0.294

Total Gross/Weapon
System Cost

280.286 3.222 2.548 0.716   -    0.716

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $.716 million supports installations and units with transportation and ambulance services for Army personnel and family members.  Twelve Passenger Carrying
Vehicles are needed to replace overaged vehicles at Outside Continental United States (OCONUS) activities, such as Japan and Korea. The General Services Administration (GSA) does not lease vehicles to
many OCONUS locations.  The 12 vehicles include 8 sedans, 1 ambulance and 3 buses. Sedans are utilized by both installations and covert activities operating at OCONUS.  Ambulances are essential and life
saving vehicles, and buses ensure safe and reliable transportation services for Army installations.

There are no FY 14 procurement OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 20:
Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Resource Summary
Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 932.736 27.429 16.791 5.619   -     5.619 15.209 14.235 11.879 12.254 Continuing Continuing
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 932.736 27.429 16.791 5.619   -     5.619 15.209 14.235 11.879 12.254 Continuing Continuing
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 932.736 27.429 16.791 5.619   -    5.619 15.209 14.235 11.879 12.254 Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost (Units in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost
(Units in Thousands)

  -       -       -       -       -       -       -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date
Description:
This line is a roll-up of Special Purpose Vehicles, General Purpose Vehicles, and the Personnel Carrying Semi-Trailer Vans.  Special and General Purpose vehicles are used in the direct support of facility
engineering, maintenance activities, and for general administrative use in transporting personnel and cargo.  Personnel Carrying Semi-Trailer Vans are used for transporting U.S. Military personnel and their
equipment to training sites. All vehicles are procurable from commercial sources.  Nontactical Vehicles is a vehicle replacement program that does not have a set Approved Acquisition Objective (AAO).
Procurements are made to fill shortages or to replace vehicles that have reached an overaged or unserviceable condition.

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Quantity   -       -       -       -       -       -       -       -       -    Army
Total Obligation Authority 27.429   -     5.619   -     5.619 15.209 14.235 11.879 12.254

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

SEMITRAILER VAN PERS
80 PASS 7T 2WHL

P40A A   -       -       -       -       -     27.429   -       -     0.823   -       -       -       -       -       -       -       -       -    

DV0013 - GENERAL
PURPOSE VEHICLES

P5, P5A, P21 A   -       -     598.674   -       -       -       -       -     8.459   -       -     2.970   -       -       -       -       -     2.970
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LI D30000 - NonTactical Vehicles, Other UNCLASSIFIED
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Exhibit P-40, Budget Item Justification Sheet: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and Support Vehicles / BSA 20:
Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
MDAP/MAIS Code(s):

Item Schedule Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total

Item Nomenclature* Exhibits
ID
CD

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

Unit Cost
($ K )

Qty
(Each)

Total Cost
($ M )

DV0014 - SPECIAL
PURPOSE VEHICLES

P5, P5A, P21 A   -       -     314.831   -       -       -       -       -     7.509   -       -     2.649   -       -       -       -       -     2.649

Total Gross/Weapon
System Cost

932.736 27.429 16.791 5.619   -    5.619

*Item Nomenclature represents Item Number, DODIC, and Item Name for the P40A and P5; Name for the P18 and P23; Modification Number and Modification Title for the P3A; Item Number and Item Name for the P10.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 14 Base procurement dollars in the amount of $5.619 million supports installations and units with Non-Tactical Vehicles providing cargo and passenger transportation, in addition to facility engineering and
maintenance capability.  64 Non-Tactical Vehicles are required to fill shortages and replace overaged vehicles that are unsafe, over mileage, or uneconomical to repair. The 64 vehicles include 46 general
purpose vehicles and 18 special purpose vehicles.  Among the General Purpose Vehicle types required are carryalls, stake trucks, cargo trucks, tractor trucks, light armored vehicles, and fuel servicing tanker
trucks.  These vehicles are needed at Outside the Continental United States (OCONUS) locations where General Services Administration (GSA) leasing is not available (e.g. Japan and Korea).  Carryalls are
also needed for covert OCONUS activities. Most Special Purpose Vehicles are not available from General Services Administration (GSA) to lease; therefore, support to the servicing, sanitation, and welfare
missions of the field must be provided by procurement.  Service platform trucks, line construction trucks, maintenance trucks, dump trucks, refuse collection trucks and other specisal purpose vehicles are
required to continue the engineering support mission necessary to the operation of posts, camps, and stations worldwide.  An assessment will be made by the program office during the year of execution on the
specific type of Nontactical Vehicles to be procured to meet current operational requirements.

There are no FY 14 procurement OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland
defense missions, domestic emergency responses, and providing military support to civil authorities.
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0013 - GENERAL PURPOSE
VEHICLES

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 598.674   -     8.459 2.970   -     2.970
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 598.674   -     8.459 2.970   -     2.970
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 598.674   -    8.459 2.970   -    2.970

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Cargo Truck   -       -       -       -       -       -     25.000 10 0.250 26.100 10 0.261   -       -       -     26.100 10 0.261

† Carryall Truck   -       -       -       -       -       -     35.000 15 0.525 37.308 13 0.485   -       -       -     37.308 13 0.485

† Panel Truck   -       -       -       -       -       -     25.000 10 0.250 26.200 5 0.131   -       -       -     26.200 5 0.131

† Stake Truck   -       -       -       -       -       -     52.000 5 0.260 53.000 5 0.265   -       -       -     53.000 5 0.265

† Fuel Servicing
Truck

  -       -       -       -       -       -     135.000 10 1.350 136.000 3 0.408   -       -       -     136.000 3 0.408

† Tractor Truck   -       -       -       -       -       -     103.440 25 2.586 104.000 5 0.520   -       -       -     104.000 5 0.520

† Light Armored
Vehicle

  -       -       -       -       -       -     179.889 18 3.238 180.000 5 0.900   -       -       -     180.000 5 0.900

Total Recurring Cost   -      -    8.459 2.970   -    2.970

Total Flyaway Cost   -      -    8.459 2.970   -    2.970

Gross Weapon System
Cost

598.674   -    8.459 2.970   -    2.970

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority   -     8.459 2.970   -     2.970
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0013 - GENERAL PURPOSE
VEHICLES

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Cargo Truck
2013 TBS / TBS C / FP

GSA,
Washington,

DC
Apr 2013 Aug 2013 10 25.000 N

†Cargo Truck
2014 TBS / TBS C / FP

GSA,
Washington,

DC
Apr 2014 Aug 2014 10 26.100 N

†Carryall Truck
2013 TBS / TBS C / FP

GSA,
Washington,

DC
Apr 2013 Aug 2013 15 35.000 N

†Carryall Truck
2014 TBS / TBS C / FP

GSA,
Washington,

DC
Apr 2014 Aug 2014 13 37.308 N

†Panel Truck
2013 TBS / TBS C / FP

GSA,
Washington,

DC
Apr 2013 Aug 2013 10 25.000 N

†Panel Truck
2014 TBS / TBS C / FP

GSA,
Washington,

DC
Apr 2014 Aug 2014 5 26.200 N

†Stake Truck
2013 TBS / TBS C / FP

GSA,
Washington,

DC
Jun 2013 Oct 2013 5 52.000 N

†Stake Truck
2014 TBS / TBS C / FP

GSA,
Washington,

DC
Jun 2014 Oct 2014 5 53.000 N

†Fuel Servicing Truck
2013 TBS / TBS C / FP

GSA,
Washington,

DC
May 2013 Dec 2013 10 135.000 N

†Fuel Servicing Truck
2014 TBS / TBS C / FP

GSA,
Washington,

DC
May 2014 Dec 2014 3 136.000 N

†Tractor Truck
2013 TBS / TBS C / FP

GSA,
Washington,

DC
May 2013 Nov 2013 25 103.440 N

†Tractor Truck
2014 TBS / TBS C / FP

GSA,
Washington,

DC
May 2014 Nov 2014 5 104.000 N

†Light Armored Vehicle 2013 TBS / TBS C / FP TACOM,
Warren, MI Jun 2013 Oct 2013 18 179.889 N

†Light Armored Vehicle 2014 TBS / TBS C / FP TACOM,
Warren, MI Jun 2014 Oct 2014 5 180.000 N

Remarks:
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Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0013 - GENERAL PURPOSE
VEHICLES

There are multiple contracts and contractors for General Purpose Vehicles.  The primary PCO is General Services Administration in Washington, DC.  However, occasionally other PCO sources are utilized to procure vehicles, such as
TACOM (Warren, MI), Defense Logistics Agency (Philadelphia, PA), and regional Army or Department of Defense Contracting agencies.
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0013 - GENERAL PURPOSE
VEHICLES

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Cargo Truck

1 2013 ARMY (XX) 10   -     10   -       -       -       -       -       -     A  -       -       -       -     5 5   -    

1 2014 ARMY (XXI) 10   -     10   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     4 6   -    

Carryall Truck

2 2013 ARMY (XXII) 15   -     15   -       -       -       -       -       -     A  -       -       -       -     5 5 5   -    

2 2014 ARMY
(XXIII)

13   -     13   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     4 4 5

Panel Truck

3 2013 ARMY
(XXIV)

10   -     10   -       -       -       -       -       -     A  -       -       -       -     5 5   -    

3 2014 ARMY
(XXV)

5   -     5   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     3 2   -    

Stake Truck

4 2013 ARMY
(XXVI)

5   -     5   -       -       -       -       -       -       -       -     A  -       -       -       -     5   -    

4 2014 ARMY
(XXVII)

5   -     5   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     5

Fuel Servicing Truck

5 2013 ARMY
(XXVIII)

10   -     10   -       -       -       -       -       -       -     A  -       -       -       -       -       -       -     4 3 3   -    

5 2014 ARMY
(XXIX)

3   -     3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -     3

Tractor Truck

6 2013 ARMY
(XXX)

25   -     25   -       -       -       -       -       -       -     A  -       -       -       -       -       -     5 8 8 4   -    

6 2014 ARMY
(XXXI)

5   -     5   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -     5

Light Armored Vehicle

7 2013 ARMY
(XXXII)

18   -     18   -       -       -       -       -       -       -       -     A  -       -       -       -     6 6 6   -    

7 2014 ARMY
(XXXIII)

5   -     5   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     5
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0013 - GENERAL PURPOSE
VEHICLES

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT
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Cargo Truck

1 2013 ARMY (XX) 10 10   -       -    

1 2014 ARMY (XXI) 10 10   -       -    

Carryall Truck

2 2013 ARMY (XXII) 15 15   -       -    

2 2014 ARMY
(XXIII)

13 8 5 5   -    

Panel Truck

3 2013 ARMY
(XXIV)

10 10   -       -    

3 2014 ARMY
(XXV)

5 5   -       -    

Stake Truck

4 2013 ARMY
(XXVI)

5 5   -       -    

4 2014 ARMY
(XXVII)

5   -     5 3 2   -    

Fuel Servicing Truck

5 2013 ARMY
(XXVIII)

10 10   -       -    

5 2014 ARMY
(XXIX)

3   -     3   -       -     2 1   -    

Tractor Truck

6 2013 ARMY
(XXX)

25 25   -       -    

6 2014 ARMY
(XXXI)

5   -     5   -     3 2   -    

Light Armored Vehicle

7 2013 ARMY
(XXXII)

18 18   -       -    

7 2014 ARMY
(XXXIII)

5   -     5 5   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0013 - GENERAL PURPOSE
VEHICLES

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    
2 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    
3 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    
4 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    
5 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    
6 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    
7 TBS - TBS 1.00 1.00 20.00   -       -       -       -       -       -       -       -    

Remarks:
Numerous contractors are available for General Purpose Vehicles.  These contractors typically have multi-product lines.  Administrative lead-time averages 1-4 months.  Production lead-time ranges between 4-11 months depending on the
type of vehicle.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
Service/Agency Suffixes:
(XX) BASE
(XXI) BASE
(XXII) BASE
(XXIII) BASE
(XXIV) BASE
(XXV) BASE
(XXVI) BASE
(XXVII) BASE
(XXVIII) BASE
(XXIX) BASE
(XXX) BASE
(XXXI) BASE
(XXXII) BASE
(XXXIII) BASE
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Exhibit P-5, Cost Analysis: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature (Item Number - Item
Name, DODIC):
DV0014 - SPECIAL PURPOSE
VEHICLES

Resource Summary Prior Years FY 2012 FY 2013# FY 2014 Base FY 2014 OCO## FY 2014 Total
Procurement Quantity (Units in Each)   -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 314.831   -     7.509 2.649   -     2.649
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 314.831   -     7.509 2.649   -     2.649
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 314.831   -    7.509 2.649   -    2.649

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -    
Gross/Weapon System Unit Cost (Units in Thousands)   -       -       -       -       -       -    

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

All Prior Years FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Cost Elements

(† indicates the
presence of a P-5A)

ID
CD

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Unit Cost
($ K )

Quantity
(Each)

Total
Cost
($ M )

Flyaway Cost

Recurring Cost

† Dump Truck   -       -       -       -       -       -     109.000 6 0.654 111.000 4 0.444   -       -       -     111.000 4 0.444

† Servicing Platform
Truck

  -       -       -       -       -       -     135.000 8 1.080 137.000 3 0.412   -       -       -     137.000 3 0.412

† Line Construction
Maint. Truck

  -       -       -       -       -       -     186.000 12 2.232 188.000 3 0.565   -       -       -     188.000 3 0.565

† Refuse Collection
Truck

  -       -       -       -       -       -     218.000 10 2.176 220.000 2 0.440   -       -       -     220.000 2 0.440

† Vacuum Tank Truck   -       -       -       -       -       -     150.000 1 0.150 152.000 1 0.152   -       -       -     152.000 1 0.152

† Special Purpose
Vehicles

  -       -       -       -       -       -     122.000 10 1.217 127.000 5 0.636   -       -       -     127.000 5 0.636

Total Recurring Cost   -      -    7.509 2.649   -    2.649

Total Flyaway Cost   -      -    7.509 2.649   -    2.649

Gross Weapon System
Cost

314.831   -    7.509 2.649   -    2.649

P-5 Remarks:

Secondary Distribution FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total
Quantity   -       -       -       -       -    Army

Total Obligation Authority   -     7.509 2.649   -     2.649

140



UNCLASSIFIED

LI D30000 - NonTactical Vehicles, Other UNCLASSIFIED
Army Page 10 of 13 P-1 Line #16

Exhibit P-5A, Budget Procurement History and Planning: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0014 - SPECIAL PURPOSE
VEHICLES

Cost Elements
(† indicates the presence of a P-21)

O
C
O FY Contractor and Location

Method/Type, or
Funding Vehicle

Location
of PCO Award Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K )

Specs
Avail
Now?

Date Revsn
Avail

RFP Issue
Date

†Dump Truck
2013 TBS / TBS C / FP

GSA,
Washington

DC
Mar 2013 Sep 2013 6 109.000 N

†Dump Truck
2014 TBS / TBS C / FP

GSA,
Washington

DC
Mar 2014 Sep 2014 4 111.000 N

†Servicing Platform Truck
2013 TBS / TBS C / FP

GSA,
Washington

DC
Apr 2013 Nov 2013 8 135.000 N

†Servicing Platform Truck
2014 TBS / TBS C / FP

GSA,
Washington

DC
Apr 2014 Nov 2014 3 137.000 N

†Line Construction Maint. Truck
2013 TBS / TBS C / FP

GSA,
Washington

DC
Apr 2013 Nov 2013 12 186.000 N

†Line Construction Maint. Truck
2014 TBS / TBS C / FP

GSA,
Washington

DC
Apr 2014 Nov 2014 3 188.000 N

†Refuse Collection Truck
2013 TBS / TBS C / FP

GSA,
Washington

DC
Apr 2013 Oct 2013 10 218.000 N

†Refuse Collection Truck
2014 TBS / TBS C / FP

GSA,
Washington

DC
Apr 2014 Oct 2014 2 220.000 N

†Vacuum Tank Truck
2013 TBS / TBS C / FP

GSA,
Washington

DC
May 2013 Nov 2013 1 150.000 N

†Vacuum Tank Truck
2014 TBS / TBS C / FP

GSA,
Washington

DC
May 2014 Nov 2014 1 152.000 N

†Special Purpose Vehicles
2013 TBS / TBS C / FP

GSA,
Washington

DC
Jun 2013 Dec 2013 10 122.000 N

†Special Purpose Vehicles
2014 TBS / TBS C / FP

GSA,
Washington

DC
Jun 2014 Dec 2014 5 127.000 N

Remarks:
There are multiple contracts and contractors for Special Purpose Vehicles.  The primary PCO is General Services Administration in Washington, DC.  Delivery orders are placed against these GSA contracts by Army contract agencies.
Occasionally other PCO sources are utilized to procure vehicles that are not available on GSA contract, such as TACOM (Warren, MI), Defense Logistics Agency (Philadelphia, PA), and regional Army or Department of Defense Contracting
agencies.
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0014 - SPECIAL PURPOSE
VEHICLES

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2012
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DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Dump Truck

1 2013 ARMY
(XXXIV)

6   -     6   -       -       -       -       -     A  -       -       -       -       -       -     4 2   -    

1 2014 ARMY
(XXXV)

4   -     4   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     2 2

Servicing Platform Truck

2 2013 ARMY
(XXXVI)

8   -     8   -       -       -       -       -       -     A  -       -       -       -       -       -       -     4 4   -    

2 2014 ARMY
(XXXVII)

3   -     3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     3

Line Construction Maint. Truck

3 2013 ARMY
(XXXVIII)

12   -     12   -       -       -       -       -       -     A  -       -       -       -       -       -       -     4 4 4   -    

3 2014 ARMY
(XXXIX)

3   -     3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     3

Refuse Collection Truck

4 2013 ARMY (XL) 10   -     10   -       -       -       -       -       -     A  -       -       -       -       -       -     4 3 3   -    

4 2014 ARMY (XLI) 2   -     2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     2

Vacuum Tank Truck

5 2013 ARMY (XLII) 1   -     1   -       -       -       -       -       -       -     A  -       -       -       -       -       -     1   -    

5 2014 ARMY 1   -     1   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -       -     1

Special Purpose Vehicles

6 2013 ARMY
(XLIII)

10   -     10   -       -       -       -       -       -       -       -     A  -       -       -       -       -       -     5 5   -    

6 2014 ARMY
(XLIV)

5   -     5   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     A  -       -       -       -     5
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0014 - SPECIAL PURPOSE
VEHICLES

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE‡

PROC
QTY

ACCEP
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT
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Dump Truck

1 2013 ARMY
(XXXIV)

6 6   -       -    

1 2014 ARMY
(XXXV)

4 2 2 2   -    

Servicing Platform Truck

2 2013 ARMY
(XXXVI)

8 8   -       -    

2 2014 ARMY
(XXXVII)

3   -     3   -     3   -    

Line Construction Maint. Truck

3 2013 ARMY
(XXXVIII)

12 12   -       -    

3 2014 ARMY
(XXXIX)

3   -     3   -     3   -    

Refuse Collection Truck

4 2013 ARMY (XL) 10 10   -       -    

4 2014 ARMY (XLI) 2   -     2 2   -    

Vacuum Tank Truck

5 2013 ARMY (XLII) 1 1   -       -    

5 2014 ARMY 1   -     1   -     1   -    

Special Purpose Vehicles

6 2013 ARMY
(XLIII)

10 10   -       -    

6 2014 ARMY
(XLIV)

5   -     5   -       -     5   -    
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Exhibit P-21, Budget Production Schedule: PB 2014 Army Date: April 2013
Appropriation / Budget Activity / Budget Sub Activity:
2035A: Other Procurement, Army / BA 01: Tactical and
Support Vehicles / BSA 20: Non-Tactical Vehicles

P-1 Line Item Nomenclature:
D30000 - NonTactical Vehicles, Other

Item Nomenclature:
DV0014 - SPECIAL PURPOSE
VEHICLES

 
Production Rates (Each / Month) Procurement Leadtime (Months)

Initial Reorder
MFR

# MFR Name - Location MSR 1-8-5 MAX
ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

ALT Prior
to Oct 1 ALT After Oct 1 Mfg PLT

Total After
Oct 1

1 TBS - TBS 1.00 1.00 4.00   -       -       -       -       -       -       -       -    
2 TBS - TBS 1.00 1.00 4.00   -       -       -       -       -       -       -       -    
3 TBS - TBS 1.00 1.00 4.00   -       -       -       -       -       -       -       -    
4 TBS - TBS 1.00 1.00 4.00   -       -       -       -       -       -       -       -    
5 TBS - TBS 1.00 1.00 4.00   -       -       -       -       -       -       -       -    
6 TBS - TBS 1.00 1.00 4.00   -       -       -       -       -       -       -       -    

Remarks:
Numerous contractors are available for Special Purpose Vehicles.  These contractors typically have multi-product lines.  Administrative lead-time averages 1-4 months.  Production lead-time ranges between 4-11 months depending on the
type of vehicle.
"A" in the Delivery Schedule indicated the Contract Award Date.
Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 99,999, all quantities are
shown as each. If the maximum quantity is between 100,000 and 99,999,499 all quantities are shown in thousands (rounded to the nearest thousand). If the maximum quantity is greater than 99,999,499 all quantities are shown in millions
(rounded to the nearest million).
Service/Agency Suffixes:
(XXXIV) BASE
(XXXV) BASE
(XXXVI) BASE
(XXXVII) BASE
(XXXVIII) BASE
(XXXIX) BASE
(XL) BASE
(XLI) BASE
(XLII) BASE
(XLIII) BASE
(XLIV) BASE
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				Cost ($ in Millions, Quantity in Each)

				All Prior Years		FY 2012		FY 2013		FY 2014 Base		FY 2014 OCO		FY 2014 Total		FY 2015		FY 2016		FY 2017		FY 2018

		Line#		APP#		BA#		BSA#		Cost Type		Line Item#		Line Item Title		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount

		1		2035A		01		10		A		DA0100		Tactical Trailers/Dolly Sets														25		4.000						25		4.000		172		8.079		212		10.159		206		10.076		202		10.078

		2		2035A		01		10		A		D01001		Semitrailers, Flatbed:		2,243		152.083				0.596				7.097		40		6.841						40		6.841		1		0.162				0.108								

		3		2035A		01		10		A		D15500		Family Of Medium Tactical Veh (FMTV)				14,142.359		2,910		434.030		1,397		374.362		837		223.910						837		223.910																

		4		2035A		01		10		A		D15800		Firetrucks & Associated Firefighting Equip				90.376				21.930				19.292				11.880								11.880				12.000				12.400				12.400				12.493

		5		2035A		01		10		A		DA0500		Family Of Heavy Tactical Vehicles (FHTV)		12,240		11,993.629		10,732		645.008		441		54.983		220		14.731						220		14.731		483		28.751		560		33.669		522		30.998		48		7.262

		6		2035A		01		10		A		D16506		PLS ESP		136		74.807		564		251.667				18.035		74		44.252						74		44.252		152		75.365		169		86.879		139		72.878				

		7		2035A		01		10		A		D02901		Mine Protection Vehicle Family				417.541				56.671																																

		8		2035A		01		10		A		DA0600		Truck, Tractor, Line Haul, M915/M916		214		1,416.350								3.619																												

		9		2035A		01		10		A		DV0021		Hvy Expanded Mobile Tactical Truck Ext Serv		4,910		1,911.461		426		156.247				26.859		77		39.525						77		39.525		240		84.676		251		93.737		221		87.523				

		10		2035A		01		10		A		DV0230		HMMWV Recapitalization Program		8,759		3,370.250				4.313		2,128		271.000																												

		11		2035A		01		10		A		D04003		Tactical Wheeled Vehicle Protection Kits						584		39.908		950		69.163		746		51.258						746		51.258		1,301		89.245		1,212		84.507		1,043		75.000		1,186		87.000

		12		2035A		01		10		A		DA0924		Modification Of In Svc Equip				6,080.736		81		344.772				91.754		34		49.904						34		49.904		192		148.944		110		105.718		25		37.985		3		16.383

		13		2035A		01		10		A		D03002		Mine-Resistant Ambush-Protected (MRAP) Mods						224		571.179		2,000		927.400				2.200								2.200				2.200												

		14		2035A		01		20		A		D22100		Heavy Armored Sedan				43.589				1.161								0.400								0.400				0.250				0.250				0.250				0.250

		15		2035A		01		20		A		D23000		Passenger Carrying Vehicles				280.286				3.222				2.548				0.716								0.716				1.910				1.835				1.555				1.555

		16		2035A		01		20		A		D30000		NonTactical Vehicles, Other				932.736				27.429				16.791				5.619								5.619				15.209				14.235				11.879				12.254








PROCUREMENT_JustificationBook_Army_PB_2014.xml

 
     2014
     PB
     2013-04
     Army
     2035A
     Other Procurement, Army
     
         Tactical and Support Vehicles, Budget Activity 1
    
     
         true
         true
    
     
         
             DA0100
             Tactical Trailers/Dolly Sets
             1
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     25
                     25
                     172
                     212
                     206
                     202
                     true
                
                 
                     4
                     4
                     8.079
                     10.159
                     10.076
                     10.078
                     true
                
                 
                     160
                     160
                     46.971
                     47.92
                     48.913
                     49.891
                     true
                
                 
                     4
                     4
                     8.079
                     10.159
                     10.076
                     10.078
                     true
                
                 
                     4
                     4
                     8.079
                     10.159
                     10.076
                     10.078
                     true
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 9
                                 1.35
                            
                             
                                 9
                                 1.35
                            
                             
                                 55
                                 2.592
                            
                             
                                 61
                                 2.912
                            
                             
                                 42
                                 2.051
                            
                             
                                 15
                                 0.74
                            
                        
                    
                     
                         Army National Guard
                         
                             
                                 11
                                 1.85
                            
                             
                                 11
                                 1.85
                            
                             
                                 66
                                 3.111
                            
                             
                                 81
                                 3.887
                            
                             
                                 96
                                 4.71
                            
                             
                                 114
                                 5.678
                            
                        
                    
                     
                         Army Reserve
                         
                             
                                 5
                                 0.8
                            
                             
                                 5
                                 0.8
                            
                             
                                 51
                                 2.376
                            
                             
                                 70
                                 3.36
                            
                             
                                 68
                                 3.315
                            
                             
                                 73
                                 3.66
                            
                        
                    
                
            
             Tactical trailers and dolly sets are used to transport generators, shelters, drinking water, ammunition, and general cargo.  This budget line funds the Light Engineer Utility Trailer (LEUT).  The Light Engineer Utility Trailer (LEUT) is a new start program in FY14; the LEUT is used to transport key construction enablers such as Skid Steer Loaders (SSL) and Backhoe Loaders (BHL).  The prime movers for the Type I and Type II LEUT trailers are the Engineer Bradley Fighting Vehicles (EBFV), Engineer Squad Vehicles (ESV), M113 series Armored Personnel Carriers (APC), Armored Combat Earthmover (ACE), 2.5-ton cargo, 5-ton cargo, Cargo HEMTT, and 5, 10, and 20-ton dump trucks.
             FY 14 Base procurement dollars in the amount of $4.000 million supports the procurement of 25 LEUTs to include government testing, manuals, fielding and transportation.  The LEUT will provide engineer units with a critically needed dedicated small equipment transport capability. LEUT are able to transport key construction enablers, the LEUT will allow future force units the ability to gain, control and sustain route access in a timely manner and effectively maintain momentum/mobility throughout the battlespace.   

In accoradance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
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             The M870 series of Low-Bed Semitrailers, of which the M870A4 is the newest model, is a 40-ton mechanical folding gooseneck and a level deck with beaver tail capable of handling payloads up to 80,000 pounds on primary, secondary, and trail profiles.  The semitrailer is a 45-foot long, 96-inch wide multi-axle state-of-the-art trailer with vehicle front end loading capability, dual 12/24 volt electrical system including light emitting diode (LED) lights and extensions to expand the trailer width to 126 inches.  The semitrailer is connected to its prime movers via either a 2 or 3.5-inch king pin assembly. The primary mission of the M870A4 is to transport engineering equipment, as well as pavers, compactors, the Hydraulic Excavator (HYEX) and dozers. The prime mover is the M983 LET series tractor and M916 Light Equipment Transporter.
             FY 14 base procurement dollars in the amount of $6.841 million procures 40 M870A4 Semitrailers to transport engineering equipment, including pavers, compactors, the Hydraulic Excavator (HYEX), and dozers. 

There are no FY 14 OCO procurement funding requirements for this program.

IAW Section 1815 of the FY08 NDAA this item is necessary for use by the active components and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses and providing military support to civil authorities.
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             The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks and trailers, based on a common chassis, that vary by payload and mission. The Light Medium Tactical Vehicle (LMTV) has a 2-1/2-ton capacity consisting of cargo and van models. The Medium Tactical Vehicle (MTV) has a 5-ton capacity, consisting of cargo, tractor, van, wrecker, load handling system, and dump truck models. Sub-variants provide Air Drop capability for contingency and rapid deployment operations. Commonality between variants significantly reduces operation and maintenance costs. FMTV performs over 55% of the Army's local, line haul, and unit resupply missions in combat, combat support, and combat service support units. Extended applications of the FMTV include support to other Army requirements such as:  High Mobility Artillery Rocket System (HIMARS); Warfighter Information Network - Tactical (WIN-T); Patriot; Aviation Ground Support Equipment (AGSE); Chemical and Biological Protection Shelter (CBPS); Medium Extended Air Defense System (MEADS); CAMEL II Unit Water Pod System; Terminal High Altitude Area Defense (THAAD); and EQ-36 Fire Finder Radar. FMTV trailers (LMTV & MTV) have the same payload as the LMTV/MTV trucks.

The Approved Acquisition Objective (AAO) is 83,185 trucks; 45,090 MTV trucks, 38,095 LMTV trucks.

Prior year quantities reflect trucks only. FY 2011 through FY 2014 quantities reflect trucks and trailers calculated at different unit prices.
             FY 2014 Base Procurement dollars in the amount of $223.910 million supports a quantity of 780 various armor capable trucks and 57 various trailers to fill 2-1/2-ton and 5-ton truck and trailer requirements, fulfill Army modularity requirements and modernize the medium fleet, reduce operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose transportation vehicle used by combat, combat support, and combat service support units. 

There are no FY 2014 OCO Procurement funding requirements for this program. The following SSNs below roll-up to the parent SSN:

LIGHT MEDIUM TACTICAL VEHICLE TRAILER D03500
FY 2014 Base Procurement dollars in the amount of $1.148 million supports a quantity of 21 LMTV trailers to fill the 2.5 ton trailer requirement, fulfill Army modularity requirements, and modernize the medium fleet, reduce operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose trailer used by combat, combat support, and combat service support units.

There are no FY14 OCO Procurement funding requirements for this program.
 
MEDIUM TACTICAL VEHICLE TRAILER D04500
FY 2014 Base Procurement dollars in the amount of $2.442 million supports a quantity of 36 M1095s to fill the 5-ton trailer requirement and modernize the medium fleet, reduce operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose trailer used by combat, combat support and combat service support units.

There are no FY 2014 OCO Procurement funding requirements for this program.

LIGHT MEDIUM TACTICAL VEHICLE FAMILY D13500
There are no FY 2014 Base Procurement funding requirements for this program. 

There are no FY 2014 OCO Procurement funding requirements for this program.

MEDIUM TACTICAL VEHICLE FAMILY D14500
FY 2014 Base Procurement dollars in the amount of $220.320 million supports a quantity of 780 various armor capable MTV trucks to fill the 5-ton truck requirement and modernize the medium fleet, reduce operating and support costs, resolve potential operational deficiencies and operate throughout the theater as a multi-purpose transportation vehicle used by combat, combat support, and combat service support units. 

There are no FY 2014 OCO Procurement requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
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                                                                         2014-12
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2013-12
                                                         2014-12
                                                         21
                                                         31.190
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 21
                                                                 0
                                                                 
                                                                     
                                                                         2014-12
                                                                         1
                                                                    
                                                                     
                                                                         2015-01
                                                                         2
                                                                    
                                                                     
                                                                         2015-02
                                                                         2
                                                                    
                                                                     
                                                                         2015-03
                                                                         2
                                                                    
                                                                     
                                                                         2015-04
                                                                         2
                                                                    
                                                                     
                                                                         2015-05
                                                                         2
                                                                    
                                                                     
                                                                         2015-06
                                                                         2
                                                                    
                                                                     
                                                                         2015-07
                                                                         2
                                                                    
                                                                     
                                                                         2015-08
                                                                         2
                                                                    
                                                                     
                                                                         2015-09
                                                                         2
                                                                    
                                                                     
                                                                         2015-10
                                                                         1
                                                                    
                                                                     
                                                                         2015-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Kits
                                         
                                             
                                                 0.69
                                            
                                             
                                                 0.073
                                            
                                             
                                                 0.028
                                            
                                             
                                                 0.028
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 4.813
                                            
                                             
                                                 0.291
                                            
                                             
                                                 0.079
                                            
                                             
                                                 0.079
                                            
                                        
                                    
                                     
                                         Quality Assurance
                                         
                                             
                                                 0.318
                                            
                                             
                                                 0.016
                                            
                                             
                                                 0.008
                                            
                                             
                                                 0.008
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 1.791
                                            
                                             
                                                 0.053
                                            
                                             
                                                 0.02
                                            
                                             
                                                 0.02
                                            
                                        
                                    
                                     
                                         Program Management
                                         
                                             
                                                 3.195
                                            
                                             
                                                 0.191
                                            
                                             
                                                 0.094
                                            
                                             
                                                 0.094
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.09
                                            
                                             
                                                 0.004
                                            
                                             
                                                 0.002
                                            
                                             
                                                 0.002
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 2.909
                                            
                                             
                                                 0.616
                                            
                                             
                                                 0.262
                                            
                                             
                                                 0.262
                                            
                                        
                                    
                                
                            
                        
                    
                     Minimum Production Rate: The Government is not obligated to furnish supplies or services under this contract in the amount less than 1 vehicle.
                
                 
                     MTV TRAILER
                     D04500
                     746
                     
                         
                             
                                 Army Active
                                 
                                     
                                         0.434
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         800
                                         50.297
                                    
                                     
                                         34
                                         1.5
                                    
                                     
                                         36
                                         2.442
                                    
                                     
                                         36
                                         2.442
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         272
                                         15.359
                                    
                                
                            
                        
                    
                     
                         
                             1072
                             34
                             36
                             36
                             true
                        
                         
                             798.721
                             65.656
                             1.934
                             2.442
                             2.442
                             true
                        
                         
                             61.246
                             56.882
                             67.833
                             67.833
                             true
                        
                         
                             798.721
                             65.656
                             1.934
                             2.442
                             2.442
                             true
                        
                         
                             798.721
                             65.656
                             1.934
                             2.442
                             2.442
                             true
                        
                    
                     
                         
                             
                                 
                                     
                                         MTV Trailers M1095
                                         
                                             
                                                 33
                                                 192
                                                 6.323
                                            
                                             
                                                 34.745
                                                 1072
                                                 37.247
                                            
                                             
                                                 35.618
                                                 34
                                                 1.211
                                            
                                             
                                                 41.139
                                                 36
                                                 1.481
                                            
                                             
                                                 41.139
                                                 36
                                                 1.481
                                            
                                        
                                         
                                             
                                                 Oshkosh Corp
                                                 Oshkosh
                                                 105
                                                 300
                                                 105
                                                 
                                                     0
                                                     3
                                                     12
                                                     15
                                                
                                                 
                                                     0
                                                     3
                                                     12
                                                     15
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-03
                                                         2013-03
                                                         1072
                                                         34.745
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 1072
                                                                 0
                                                                 
                                                                     
                                                                         2013-03
                                                                         89
                                                                    
                                                                     
                                                                         2013-04
                                                                         89
                                                                    
                                                                     
                                                                         2013-05
                                                                         89
                                                                    
                                                                     
                                                                         2013-06
                                                                         89
                                                                    
                                                                     
                                                                         2013-07
                                                                         89
                                                                    
                                                                     
                                                                         2013-08
                                                                         89
                                                                    
                                                                     
                                                                         2013-09
                                                                         89
                                                                    
                                                                     
                                                                         2013-10
                                                                         89
                                                                    
                                                                     
                                                                         2013-11
                                                                         90
                                                                    
                                                                     
                                                                         2013-12
                                                                         90
                                                                    
                                                                     
                                                                         2014-01
                                                                         90
                                                                    
                                                                     
                                                                         2014-02
                                                                         90
                                                                    
                                                                
                                                            
                                                             
                                                                 Other
                                                                 8
                                                                 0
                                                                 
                                                                     
                                                                         2013-05
                                                                         2
                                                                    
                                                                     
                                                                         2013-06
                                                                         2
                                                                    
                                                                     
                                                                         2013-07
                                                                         2
                                                                    
                                                                     
                                                                         2013-08
                                                                         2
                                                                    
                                                                
                                                            
                                                             
                                                                 Foreign Military Sales
                                                                 156
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         13
                                                                    
                                                                     
                                                                         2013-09
                                                                         13
                                                                    
                                                                     
                                                                         2013-10
                                                                         13
                                                                    
                                                                     
                                                                         2013-11
                                                                         13
                                                                    
                                                                     
                                                                         2013-12
                                                                         13
                                                                    
                                                                     
                                                                         2014-01
                                                                         13
                                                                    
                                                                     
                                                                         2014-02
                                                                         13
                                                                    
                                                                     
                                                                         2014-03
                                                                         13
                                                                    
                                                                     
                                                                         2014-04
                                                                         13
                                                                    
                                                                     
                                                                         2014-05
                                                                         13
                                                                    
                                                                     
                                                                         2014-06
                                                                         13
                                                                    
                                                                     
                                                                         2014-07
                                                                         13
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-01
                                                         2014-01
                                                         34
                                                         35.618
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 34
                                                                 0
                                                                 
                                                                     
                                                                         2014-01
                                                                         3
                                                                    
                                                                     
                                                                         2014-02
                                                                         3
                                                                    
                                                                     
                                                                         2014-03
                                                                         3
                                                                    
                                                                     
                                                                         2014-04
                                                                         3
                                                                    
                                                                     
                                                                         2014-05
                                                                         3
                                                                    
                                                                     
                                                                         2014-06
                                                                         3
                                                                    
                                                                     
                                                                         2014-07
                                                                         3
                                                                    
                                                                     
                                                                         2014-08
                                                                         3
                                                                    
                                                                     
                                                                         2014-09
                                                                         3
                                                                    
                                                                     
                                                                         2014-10
                                                                         3
                                                                    
                                                                     
                                                                         2014-11
                                                                         2
                                                                    
                                                                     
                                                                         2014-12
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2013-12
                                                         2014-12
                                                         36
                                                         41.139
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 36
                                                                 0
                                                                 
                                                                     
                                                                         2014-12
                                                                         3
                                                                    
                                                                     
                                                                         2015-01
                                                                         3
                                                                    
                                                                     
                                                                         2015-02
                                                                         3
                                                                    
                                                                     
                                                                         2015-03
                                                                         3
                                                                    
                                                                     
                                                                         2015-04
                                                                         3
                                                                    
                                                                     
                                                                         2015-05
                                                                         3
                                                                    
                                                                     
                                                                         2015-06
                                                                         3
                                                                    
                                                                     
                                                                         2015-07
                                                                         3
                                                                    
                                                                     
                                                                         2015-08
                                                                         3
                                                                    
                                                                     
                                                                         2015-09
                                                                         3
                                                                    
                                                                     
                                                                         2015-10
                                                                         3
                                                                    
                                                                     
                                                                         2015-11
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         LHS Trailer M1147
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Kits
                                         
                                             
                                                 1.297
                                            
                                             
                                                 0.038
                                            
                                             
                                                 0.047
                                            
                                             
                                                 0.047
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 10.036
                                            
                                             
                                                 0.188
                                            
                                             
                                                 0.168
                                            
                                             
                                                 0.168
                                            
                                        
                                    
                                     
                                         Quality Assurance
                                         
                                             
                                                 0.663
                                            
                                             
                                                 0.01
                                            
                                             
                                                 0.017
                                            
                                             
                                                 0.017
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 3.568
                                            
                                             
                                                 0.036
                                            
                                             
                                                 0.044
                                            
                                             
                                                 0.044
                                            
                                        
                                    
                                     
                                         Program Management
                                         
                                             
                                                 6.663
                                            
                                             
                                                 0.123
                                            
                                             
                                                 0.2
                                            
                                             
                                                 0.2
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.187
                                            
                                             
                                                 0.003
                                            
                                             
                                                 0.005
                                            
                                             
                                                 0.005
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 5.995
                                            
                                             
                                                 0.325
                                            
                                             
                                                 0.48
                                            
                                             
                                                 0.48
                                            
                                        
                                    
                                
                            
                        
                    
                     Minimum Production Rate: The Government is not obligated to furnish supplies or services under this contract in the amount less than 1 vehicle.
                
                 
                     LIGHT MEDIUM TACT VEHICLE FAMILY (4X4)
                     D13500
                     746
                     
                         
                             
                                 Army Active
                                 
                                     
                                         31
                                         7.155
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         34
                                         5.438
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         11
                                         1.717
                                    
                                
                            
                        
                    
                     
                         
                             76
                             true
                        
                         
                             4251.55
                             14.31
                             true
                        
                         
                             188.289
                             true
                        
                         
                             4251.55
                             14.31
                             true
                        
                         
                             4251.55
                             14.31
                             true
                        
                    
                     
                         
                             
                                 
                                     
                                         --LMTV Cargo M1078
                                         
                                             
                                                 136.102
                                                 1585
                                                 215.722
                                            
                                             
                                                 0.000
                                            
                                             
                                                 147.689
                                                 45
                                                 6.646
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --LMTV Cargo W/W M1078
                                         
                                             
                                                 145.792
                                                 101
                                                 14.725
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --LMTV Van M1079
                                         
                                             
                                                 204.561
                                                 155
                                                 31.707
                                            
                                             
                                                 0.000
                                            
                                             
                                                 222.323
                                                 31
                                                 6.892
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Kits
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.083
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Quality Assurance
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.406
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Program Management
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.283
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     MEDIUM TACT VEHICLE FAMILY (6X6)
                     D14500
                     746
                     
                         
                             
                                 Army Active
                                 
                                     
                                         114
                                         28.049
                                    
                                     
                                         439
                                         127.951
                                    
                                     
                                         35
                                         9.915
                                    
                                     
                                         35
                                         9.915
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         1120
                                         303.253
                                    
                                     
                                         430
                                         140.838
                                    
                                     
                                         510
                                         146.777
                                    
                                     
                                         510
                                         146.777
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         39
                                         8.386
                                    
                                     
                                         353
                                         86.331
                                    
                                     
                                         235
                                         63.628
                                    
                                     
                                         235
                                         63.628
                                    
                                
                            
                        
                    
                     
                         
                             1273
                             1222
                             780
                             780
                             true
                        
                         
                             6297.136
                             339.688
                             355.12
                             220.32
                             220.32
                             true
                        
                         
                             266.841
                             290.606
                             282.462
                             282.462
                             true
                        
                         
                             6297.136
                             339.688
                             355.12
                             220.32
                             220.32
                             true
                        
                         
                             6297.136
                             339.688
                             355.12
                             220.32
                             220.32
                             true
                        
                    
                     
                         
                             
                                 
                                     
                                         --MTV Cargo M1083
                                         
                                             
                                                 148.825
                                                 1437
                                                 213.862
                                            
                                             
                                                 158
                                                 6
                                                 0.948
                                            
                                             
                                                 161.24
                                                 75
                                                 12.093
                                            
                                             
                                                 188.076
                                                 250
                                                 47.019
                                            
                                             
                                                 188.076
                                                 250
                                                 47.019
                                            
                                        
                                    
                                     
                                         --MTV Cargo w/winch M1083
                                         
                                             
                                                 158.275
                                                 845
                                                 133.742
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV Cargo-Long Wheel Base (LWB) M1085
                                         
                                             
                                                 151.354
                                                 356
                                                 53.882
                                            
                                             
                                                 169.906
                                                 413
                                                 70.171
                                            
                                             
                                                 163.64
                                                 253
                                                 41.401
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV Cargo-LWB w/winch M1085
                                         
                                             
                                                 162.523
                                                 65
                                                 10.564
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV Cargo MHE M1084
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV LWB Cargo w/MHE M1086
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV 10 Ton Dump M1157
                                         
                                             
                                                 173.664
                                                 458
                                                 79.538
                                            
                                             
                                                 185.018
                                                 281
                                                 51.99
                                            
                                             
                                                 189.563
                                                 160
                                                 30.33
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV 10 Ton Dump M1157 w/winch
                                         
                                             
                                                 183.025
                                                 239
                                                 43.743
                                            
                                             
                                                 195.252
                                                 123
                                                 24.016
                                            
                                             
                                                 200
                                                 8
                                                 1.6
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV Tractor M1088
                                         
                                             
                                                 150.992
                                                 370
                                                 55.867
                                            
                                             
                                                 160.459
                                                 133
                                                 21.341
                                            
                                             
                                                 163.921
                                                 468
                                                 76.715
                                            
                                             
                                                 190.286
                                                 500
                                                 95.143
                                            
                                             
                                                 190.286
                                                 500
                                                 95.143
                                            
                                        
                                    
                                     
                                         --MTV Tractor w/winch M1088
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV Wrecker M1089
                                         
                                             
                                                 340.296
                                                 115
                                                 39.134
                                            
                                             
                                                 359.298
                                                 57
                                                 20.48
                                            
                                             
                                                 370.167
                                                 18
                                                 6.663
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV Expansible Van M1087
                                         
                                             
                                                 303.417
                                                 595
                                                 180.533
                                            
                                             
                                                 319
                                                 251
                                                 80.069
                                            
                                             
                                                 325.579
                                                 240
                                                 78.139
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         --MTV LHS M1148
                                         
                                             
                                                 232.889
                                                 9
                                                 2.096
                                            
                                             
                                                 0.000
                                            
                                             
                                                 277.133
                                                 30
                                                 8.314
                                            
                                             
                                                 277.133
                                                 30
                                                 8.314
                                            
                                        
                                    
                                     
                                         Kits
                                         
                                             
                                                 1.532
                                            
                                             
                                                 1.348
                                            
                                             
                                                 1.022
                                            
                                             
                                                 1.022
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 12.463
                                            
                                             
                                                 33.099
                                            
                                             
                                                 14.068
                                            
                                             
                                                 14.068
                                            
                                        
                                    
                                     
                                         Quality Assurance
                                         
                                             
                                                 0.823
                                            
                                             
                                                 1.808
                                            
                                             
                                                 1.88
                                            
                                             
                                                 1.88
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 33.509
                                            
                                             
                                                 30.522
                                            
                                             
                                                 18.599
                                            
                                             
                                                 18.599
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 4.338
                                            
                                             
                                                 7.408
                                            
                                             
                                                 4.514
                                            
                                             
                                                 4.514
                                            
                                        
                                    
                                     
                                         Program Support
                                         
                                             
                                                 8.274
                                            
                                             
                                                 21.751
                                            
                                             
                                                 18.659
                                            
                                             
                                                 18.659
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.232
                                            
                                             
                                                 0.462
                                            
                                             
                                                 0.598
                                            
                                             
                                                 0.598
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 7.406
                                            
                                             
                                                 11.781
                                            
                                             
                                                 10.504
                                            
                                             
                                                 10.504
                                            
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             D15800
             Firetrucks & Associated Firefighting Equip
             4
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     90.376
                     21.93
                     19.292
                     11.88
                     11.88
                     12
                     12.4
                     12.4
                     12.493
                     true
                
                 
                     90.376
                     21.93
                     19.292
                     11.88
                     11.88
                     12
                     12.4
                     12.4
                     12.493
                     true
                
                 
                     90.376
                     21.93
                     19.292
                     11.88
                     11.88
                     12
                     12.4
                     12.4
                     12.493
                     true
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 21.93
                            
                             
                                 11.88
                            
                             
                                 11.88
                            
                             
                                 12
                            
                             
                                 12.4
                            
                             
                                 12.4
                            
                             
                                 12.493
                            
                        
                    
                
            
             This line is a roll-up of various Fire Trucks.  These vehicles are used for fighting fires, and as a safety precaution at airfields and ammunition storage areas.  In addition, these vehicles respond to forest fires, train and automobile accidents, and hazardous material incidents.  These vehicles are essential to all military installations and to many local communities for the preservation of life and property.  Non-tactical Fire Trucks is a vehicle replacement program that does not have a set Approved Acquisition Objective (AAO).
             FY 14 Base procurement dollars in the amount of $11.880 million supports Army installations and units with fire fighting protection and emergency response capability.  30 Non-Tactical Fire Trucks are needed to replace overaged trucks and fill existing shortages.  Many over age trucks are unsafe, unable to respond to fire calls and uneconomical to repair.  These trucks are needed by all the Installation Management Command (IMCOM) Regions: Atlantic, Central, Pacific, Korea and Europe, as well as other Army Commands and reporting Units.  Examples include Pumper Trucks, Structural Pumpers, Ladder Trucks, Hazardous Material (HAZMAT)/Rescue Trucks, Brush Tankers, Airfield Crash Trucks and Mobile Water Supply fire trucks. An assessment will be made by the program office during the year of execution on the specific type of fire trucks to be procured to meet current operational requirements. 

There are no FY 14 procurement OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     FIRETRUCKS, NON-TACTICAL
                     D15801
                     A
                     
                         
                             
                                 Army Active
                                 
                                     
                                         21.93
                                    
                                     
                                         19.292
                                    
                                     
                                         11.88
                                    
                                     
                                         11.88
                                    
                                
                            
                        
                    
                     
                         
                             90.376
                             21.93
                             19.292
                             11.88
                             11.88
                        
                         
                             90.376
                             21.93
                             19.292
                             11.88
                             11.88
                        
                         
                             90.376
                             21.93
                             19.292
                             11.88
                             11.88
                        
                    
                     
                         
                             
                                 
                                     
                                         Ladder Truck
                                         
                                             
                                                 802
                                                 7
                                                 5.614
                                            
                                             
                                                 805
                                                 5
                                                 4.025
                                            
                                             
                                                 808
                                                 2
                                                 1.615
                                            
                                             
                                                 808
                                                 2
                                                 1.615
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2012
                                                         DLA, Philadelphia, PA
                                                         2012-04
                                                         2013-03
                                                         7
                                                         802.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 7
                                                                 0
                                                                 
                                                                     
                                                                         2013-03
                                                                         2
                                                                    
                                                                     
                                                                         2013-04
                                                                         2
                                                                    
                                                                     
                                                                         2013-05
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         DLA, Philadelphia, PA
                                                         2013-04
                                                         2014-03
                                                         5
                                                         805.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2014-03
                                                                         2
                                                                    
                                                                     
                                                                         2014-04
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         DLA, Philadelphia, PA
                                                         2014-04
                                                         2015-03
                                                         2
                                                         808.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 2
                                                                 0
                                                                 
                                                                     
                                                                         2015-03
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Structural Pumper
                                         
                                             
                                                 401
                                                 12
                                                 4.815
                                            
                                             
                                                 386
                                                 13
                                                 5.015
                                            
                                             
                                                 390
                                                 9
                                                 3.51
                                            
                                             
                                                 390
                                                 9
                                                 3.51
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2012
                                                         DLA, Philadelphia, PA
                                                         2012-04
                                                         2012-10
                                                         12
                                                         401.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 12
                                                                 0
                                                                 
                                                                     
                                                                         2012-10
                                                                         4
                                                                    
                                                                     
                                                                         2012-11
                                                                         4
                                                                    
                                                                     
                                                                         2012-12
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         DLA, Philadelphia, PA
                                                         2013-04
                                                         2013-10
                                                         13
                                                         386.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 13
                                                                 0
                                                                 
                                                                     
                                                                         2013-10
                                                                         5
                                                                    
                                                                     
                                                                         2013-11
                                                                         4
                                                                    
                                                                     
                                                                         2013-12
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         DLA, Philadelphia, PA
                                                         2014-04
                                                         2014-10
                                                         9
                                                         390.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 9
                                                                 0
                                                                 
                                                                     
                                                                         2014-10
                                                                         4
                                                                    
                                                                     
                                                                         2014-11
                                                                         4
                                                                    
                                                                     
                                                                         2014-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Airfield Crash Truck
                                         
                                             
                                                 605
                                                 9
                                                 5.445
                                            
                                             
                                                 607
                                                 6
                                                 3.642
                                            
                                             
                                                 610
                                                 2
                                                 1.22
                                            
                                             
                                                 610
                                                 2
                                                 1.22
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2012
                                                         DLA, Philadelphia, PA
                                                         2012-04
                                                         2013-01
                                                         9
                                                         605.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 9
                                                                 0
                                                                 
                                                                     
                                                                         2013-01
                                                                         3
                                                                    
                                                                     
                                                                         2013-02
                                                                         3
                                                                    
                                                                     
                                                                         2013-03
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         DLA, Philadelphia, PA
                                                         2013-04
                                                         2014-01
                                                         6
                                                         607.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 6
                                                                 0
                                                                 
                                                                     
                                                                         2014-01
                                                                         3
                                                                    
                                                                     
                                                                         2014-02
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         DLA, Philadelphia, PA
                                                         2014-04
                                                         2015-01
                                                         2
                                                         610.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 2
                                                                 0
                                                                 
                                                                     
                                                                         2015-01
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Brush Pumper
                                         
                                             
                                                 282
                                                 8
                                                 2.256
                                            
                                             
                                                 285
                                                 10
                                                 2.85
                                            
                                             
                                                 313
                                                 6
                                                 1.875
                                            
                                             
                                                 313
                                                 6
                                                 1.875
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2012
                                                         DLA, Philadelphia, PA
                                                         2012-04
                                                         2012-10
                                                         8
                                                         282.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 8
                                                                 0
                                                                 
                                                                     
                                                                         2012-10
                                                                         4
                                                                    
                                                                     
                                                                         2012-11
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         DLA, Philadelphia, PA
                                                         2013-04
                                                         2013-10
                                                         10
                                                         285.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2013-10
                                                                         4
                                                                    
                                                                     
                                                                         2013-11
                                                                         6
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         DLA, Philadelphia, PA
                                                         2014-05
                                                         2014-11
                                                         6
                                                         313.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 6
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         3
                                                                    
                                                                     
                                                                         2014-12
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         HAZMAT/Rescue Truck
                                         
                                             
                                                 297
                                                 7
                                                 2.08
                                            
                                             
                                                 300
                                                 6
                                                 1.8
                                            
                                             
                                                 450
                                                 2
                                                 0.9
                                            
                                             
                                                 450
                                                 2
                                                 0.9
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2012
                                                         DLA, Philadelphia, PA
                                                         2012-06
                                                         2013-01
                                                         7
                                                         297.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 7
                                                                 0
                                                                 
                                                                     
                                                                         2013-01
                                                                         3
                                                                    
                                                                     
                                                                         2013-02
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         DLA, Philadelphia, PA
                                                         2013-06
                                                         2014-01
                                                         6
                                                         300.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 6
                                                                 0
                                                                 
                                                                     
                                                                         2014-01
                                                                         3
                                                                    
                                                                     
                                                                         2014-02
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         DLA, Philadelphia, PA
                                                         2014-06
                                                         2015-01
                                                         2
                                                         450.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 2
                                                                 0
                                                                 
                                                                     
                                                                         2015-01
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Multipurpose Truck
                                         
                                             
                                                 430
                                                 4
                                                 1.72
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2012
                                                         DLA, Philadelphia, PA
                                                         2012-06
                                                         2013-02
                                                         4
                                                         430.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 4
                                                                 0
                                                                 
                                                                     
                                                                         2013-02
                                                                         2
                                                                    
                                                                     
                                                                         2013-03
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Mobile Water Supply Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 327
                                                 6
                                                 1.96
                                            
                                             
                                                 307
                                                 9
                                                 2.76
                                            
                                             
                                                 307
                                                 9
                                                 2.76
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 1
                                                 1
                                                 1
                                                 
                                                     0
                                                     2
                                                     8
                                                     10
                                                
                                                 
                                                     0
                                                     1
                                                     6
                                                     7
                                                
                                                 
                                                     
                                                         2013
                                                         DLA, Philadelphia, PA
                                                         2013-06
                                                         2014-03
                                                         6
                                                         327.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 6
                                                                 0
                                                                 
                                                                     
                                                                         2014-03
                                                                         3
                                                                    
                                                                     
                                                                         2014-04
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         DLA, Philadelphia, PA
                                                         2014-06
                                                         2015-03
                                                         9
                                                         307.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 9
                                                                 0
                                                                 
                                                                     
                                                                         2015-03
                                                                         3
                                                                    
                                                                     
                                                                         2015-04
                                                                         4
                                                                    
                                                                     
                                                                         2015-05
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     The primary PCO is the Defense logistics Agency (DLA) located in Philadelphia. However, occasionally there is equipment that is procured overseas, such as Japan or Europe, or via the General Services Administration's (GSA) multiple awards schedule.
                     Numerous contractors are available for Non-Tactical Fire Trucks.  These contractors typically have multi-product lines.  Administrative lead-time averages 1-2 months.  Production lead-time ranges between 6-11 months depending on the type of truck.
                
            
             
        
         
             DA0500
             Family Of Heavy Tactical Vehicles (FHTV)
             5
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     12240
                     10732
                     441
                     220
                     220
                     483
                     560
                     522
                     48
                     0
                     25246
                
                 
                     11993.629
                     645.008
                     54.983
                     14.731
                     14.731
                     28.751
                     33.669
                     30.998
                     7.262
                     0.000
                     12809.031
                
                 
                     979.872
                     60.101
                     124.678
                     66.959
                     66.959
                     59.526
                     60.123
                     59.383
                     151.292
                     0.000
                     0.507
                
                 
                     11993.629
                     645.008
                     54.983
                     14.731
                     14.731
                     28.751
                     33.669
                     30.998
                     7.262
                     0.000
                     12809.031
                
                 
                     11993.629
                     645.008
                     54.983
                     14.731
                     14.731
                     28.751
                     33.669
                     30.998
                     7.262
                     0.000
                     12809.031
                
                 
                     0.9
                     0.000
                     0.9
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 3172
                                 100.27
                            
                             
                                 35
                                 27.045
                            
                             
                                 56
                                 4.149
                            
                             
                                 56
                                 4.149
                            
                             
                                 349
                                 21.392
                            
                             
                                 400
                                 23.91
                            
                             
                                 86
                                 5.573
                            
                             
                                 24
                                 3.655
                            
                        
                    
                     
                         Army National Guard
                         
                             
                                 3159
                                 271.472
                            
                             
                                 45
                                 15.707
                            
                             
                                 80
                                 5.762
                            
                             
                                 80
                                 5.762
                            
                             
                                 61
                                 3.98
                            
                             
                                 125
                                 8.101
                            
                             
                                 260
                                 17.084
                            
                        
                    
                     
                         Army Reserve
                         
                             
                                 4401
                                 273.266
                            
                             
                                 361
                                 12.231
                            
                             
                                 84
                                 4.82
                            
                             
                                 84
                                 4.82
                            
                             
                                 73
                                 3.379
                            
                             
                                 35
                                 1.658
                            
                             
                                 176
                                 8.341
                            
                             
                                 24
                                 3.607
                            
                        
                    
                
            
             The Family of Heavy Tactical Vehicles (FHTV) is designed for cross-country military missions to transport ammunition, petroleum, oils and lubricants, unit resupply, and other missions throughout the tactical environment to support modern and highly mobile combat units.  Systems include the Heavy Expanded Mobility Tactical Truck (HEMTT) and the Palletized Load System (PLS).  The HEMTT A4 and PLS A1 incorporate the Long Term Protection Strategy (LTPS) "B-Kit" Ready cab, a modern power train, independent front suspension, Anti-lock Braking System (ABS) and traction control, updated electrical system and climate control.  Both trucks utilize the companion PLS-trailer, Enhanced Container Handling Units (E-CHU), and the Movement Tracking System (MTS).  The Heavy Equipment Transporter System (HETS) comprised of a tractor and trailer is also included in this family of vehicles.
             FY 14 Base procurement dollars in the amount of $14.731 million supports a qty of 150 PLS Trailers and 70 Enhanced Container Handling Units (E-CHUs) to fill Active Army and Reserve requirements. Funds support Stryker Brigade Combat Teams (SBCT) and Modular Brigade Combat Teams (BCT) activations, Patriot Units, and Combat Engineers. The E-CHU allows the transport of loads critical for resupply and other missions in the tactical environment to support highly mobile combat units.

There are no FY 14 OCO procurement funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     TRAILER,PLS,8 X 20
                     D08900
                     
                         
                             
                                 Army Active
                                 
                                     
                                         41
                                         2.527
                                    
                                     
                                         33
                                         2.413
                                    
                                     
                                         33
                                         2.413
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         80
                                         5.762
                                    
                                     
                                         80
                                         5.762
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         227
                                         14.032
                                    
                                     
                                         37
                                         2.658
                                    
                                     
                                         37
                                         2.658
                                    
                                
                            
                        
                    
                     
                         
                             268
                             150
                             150
                        
                         
                             683.02
                             16.559
                             10.833
                             10.833
                        
                         
                             77.291
                             61.787
                             72.22
                             72.22
                        
                         
                             683.02
                             16.559
                             10.833
                             10.833
                        
                         
                             683.02
                             16.559
                             10.833
                             10.833
                        
                    
                     
                         
                             
                                 
                                     
                                         Trailers, PLS 8 X 20
                                         
                                             
                                                 8515.225
                                                 80
                                                 681.218
                                            
                                             
                                                 57.937
                                                 268
                                                 15.527
                                            
                                             
                                                 0.000
                                            
                                             
                                                 61.893
                                                 150
                                                 9.284
                                            
                                             
                                                 61.893
                                                 150
                                                 9.284
                                            
                                        
                                         
                                             
                                                 Oshkosh Truck Corp.
                                                 Oshkosh
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     3
                                                     8
                                                     11
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-03
                                                         2012-11
                                                         268
                                                         57.937
                                                         false
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 268
                                                                 0
                                                                 
                                                                     
                                                                         2012-11
                                                                         23
                                                                    
                                                                     
                                                                         2012-12
                                                                         23
                                                                    
                                                                     
                                                                         2013-01
                                                                         23
                                                                    
                                                                     
                                                                         2013-02
                                                                         23
                                                                    
                                                                     
                                                                         2013-03
                                                                         22
                                                                    
                                                                     
                                                                         2013-04
                                                                         22
                                                                    
                                                                     
                                                                         2013-05
                                                                         22
                                                                    
                                                                     
                                                                         2013-06
                                                                         22
                                                                    
                                                                     
                                                                         2013-07
                                                                         22
                                                                    
                                                                     
                                                                         2013-08
                                                                         22
                                                                    
                                                                     
                                                                         2013-09
                                                                         22
                                                                    
                                                                     
                                                                         2013-10
                                                                         22
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 TBD
                                                 TBD
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     6
                                                     8
                                                     14
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2014-03
                                                         2014-11
                                                         150
                                                         61.893
                                                         false
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 150
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         13
                                                                    
                                                                     
                                                                         2014-12
                                                                         13
                                                                    
                                                                     
                                                                         2015-01
                                                                         13
                                                                    
                                                                     
                                                                         2015-02
                                                                         13
                                                                    
                                                                     
                                                                         2015-03
                                                                         13
                                                                    
                                                                     
                                                                         2015-04
                                                                         13
                                                                    
                                                                     
                                                                         2015-05
                                                                         12
                                                                    
                                                                     
                                                                         2015-06
                                                                         12
                                                                    
                                                                     
                                                                         2015-07
                                                                         12
                                                                    
                                                                     
                                                                         2015-08
                                                                         12
                                                                    
                                                                     
                                                                         2015-09
                                                                         12
                                                                    
                                                                     
                                                                         2015-10
                                                                         12
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 0.139
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.2
                                            
                                             
                                                 0.273
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.264
                                            
                                             
                                                 0.264
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 0.1
                                            
                                             
                                                 0.217
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.113
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.054
                                            
                                             
                                                 1.054
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 0.1
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 0.05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 0.5
                                            
                                             
                                                 0.268
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.044
                                            
                                             
                                                 0.044
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 0.6
                                            
                                             
                                                 0.274
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.187
                                            
                                             
                                                 0.187
                                            
                                        
                                    
                                
                            
                        
                    
                     Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts dedicated to government production. Production rates may change depending on new contract award.
                
                 
                     CONTAINER HANDLING UNIT (CHU) KIT
                     D16101
                     
                         
                             
                                 Army Active
                                 
                                     
                                         333
                                         14.198
                                    
                                     
                                         23
                                         1.069
                                    
                                     
                                         23
                                         1.069
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         989
                                         42.029
                                    
                                     
                                         327
                                         14.361
                                    
                                     
                                         47
                                         2.162
                                    
                                     
                                         47
                                         2.162
                                    
                                
                            
                        
                    
                     
                         
                             1322
                             327
                             70
                             70
                        
                         
                             372.036
                             56.227
                             14.361
                             3.231
                             3.231
                        
                         
                             101.317
                             42.532
                             43.917
                             46.157
                             46.157
                        
                         
                             372.036
                             56.227
                             14.361
                             3.231
                             3.231
                        
                         
                             372.036
                             56.227
                             14.361
                             3.231
                             3.231
                        
                    
                     
                         
                             
                                 
                                     
                                         Enhanced Container Handling Unit (E-CHU)
                                         
                                             
                                                 3628.765
                                                 102
                                                 370.134
                                            
                                             
                                                 37.3
                                                 1322
                                                 49.311
                                            
                                             
                                                 38.364
                                                 327
                                                 12.545
                                            
                                             
                                                 38.086
                                                 70
                                                 2.666
                                            
                                             
                                                 38.086
                                                 70
                                                 2.666
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 15
                                                 140
                                                 15
                                                 
                                                     0
                                                     9
                                                     8
                                                     17
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2014-02
                                                         1322
                                                         37.300
                                                         false
                                                         C
                                                         FFP
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2014-02
                                                         327
                                                         38.364
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 327
                                                                 0
                                                                 
                                                                     
                                                                         2014-02
                                                                         28
                                                                    
                                                                     
                                                                         2014-03
                                                                         28
                                                                    
                                                                     
                                                                         2014-04
                                                                         27
                                                                    
                                                                     
                                                                         2014-05
                                                                         27
                                                                    
                                                                     
                                                                         2014-06
                                                                         27
                                                                    
                                                                     
                                                                         2014-07
                                                                         27
                                                                    
                                                                     
                                                                         2014-08
                                                                         27
                                                                    
                                                                     
                                                                         2014-09
                                                                         27
                                                                    
                                                                     
                                                                         2014-10
                                                                         28
                                                                    
                                                                     
                                                                         2014-11
                                                                         27
                                                                    
                                                                     
                                                                         2014-12
                                                                         27
                                                                    
                                                                     
                                                                         2015-01
                                                                         27
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2014-03
                                                         2014-11
                                                         70
                                                         38.086
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 70
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         3
                                                                    
                                                                     
                                                                         2014-12
                                                                         3
                                                                    
                                                                     
                                                                         2015-01
                                                                         3
                                                                    
                                                                     
                                                                         2015-02
                                                                         7
                                                                    
                                                                     
                                                                         2015-03
                                                                         7
                                                                    
                                                                     
                                                                         2015-04
                                                                         7
                                                                    
                                                                     
                                                                         2015-05
                                                                         7
                                                                    
                                                                     
                                                                         2015-06
                                                                         7
                                                                    
                                                                     
                                                                         2015-07
                                                                         7
                                                                    
                                                                     
                                                                         2015-08
                                                                         7
                                                                    
                                                                     
                                                                         2015-09
                                                                         6
                                                                    
                                                                     
                                                                         2015-10
                                                                         6
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 0.082
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 1.128
                                            
                                             
                                                 0.365
                                            
                                             
                                                 0.08
                                            
                                             
                                                 0.08
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 0.718
                                            
                                             
                                                 0.4
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.2
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 0.1
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.148
                                            
                                             
                                                 0.148
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 0.02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 0.5
                                            
                                             
                                                 2.728
                                            
                                             
                                                 0.589
                                            
                                             
                                                 0.177
                                            
                                             
                                                 0.177
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 1
                                            
                                             
                                                 2.342
                                            
                                             
                                                 0.462
                                            
                                             
                                                 0.16
                                            
                                             
                                                 0.16
                                            
                                        
                                    
                                
                            
                        
                    
                     Note: Government EOQ 1-8-5 production rate (15/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (140/month) reflects contractor capacity using second and third shifts dedicated to government production. Production rates may change depending on new contract award.
                
                 
                     Movement Tracking System (MTS)
                     D16103
                     
                         
                             
                                 Army Active
                                 
                                     
                                         6510
                                         71.466
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         1194
                                         13.088
                                    
                                
                            
                        
                    
                     
                         
                             7704
                        
                         
                             1276.789
                             84.554
                        
                         
                             70.937
                             10.975
                        
                         
                             1276.789
                             84.554
                        
                         
                             1276.789
                             84.554
                        
                    
                     
                         
                             
                                 
                                     
                                         Movement Tracking Systems
                                         
                                             
                                                 70.937
                                                 17999
                                                 1276.789
                                            
                                             
                                                 10.975
                                                 7704
                                                 84.554
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 DRS Tactical Systems
                                                 Melbourne
                                                 150
                                                 1000
                                                 500
                                                 
                                                     0
                                                     9
                                                     6
                                                     15
                                                
                                                 
                                                     0
                                                     9
                                                     6
                                                     15
                                                
                                                 
                                                     
                                                         2012
                                                         NRCC, Alexandria, VA
                                                         2012-02
                                                         2012-10
                                                         7704
                                                         10.975
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 7704
                                                                 0
                                                                 
                                                                     
                                                                         2012-10
                                                                         642
                                                                    
                                                                     
                                                                         2012-11
                                                                         642
                                                                    
                                                                     
                                                                         2012-12
                                                                         642
                                                                    
                                                                     
                                                                         2013-01
                                                                         642
                                                                    
                                                                     
                                                                         2013-02
                                                                         642
                                                                    
                                                                     
                                                                         2013-03
                                                                         642
                                                                    
                                                                     
                                                                         2013-04
                                                                         642
                                                                    
                                                                     
                                                                         2013-05
                                                                         642
                                                                    
                                                                     
                                                                         2013-06
                                                                         642
                                                                    
                                                                     
                                                                         2013-07
                                                                         642
                                                                    
                                                                     
                                                                         2013-08
                                                                         642
                                                                    
                                                                     
                                                                         2013-09
                                                                         642
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     TRUCK, TANK, FUEL SVC, 2500 G, 8X8
                     D16202
                     
                         
                             
                                 Army Active
                                 
                                     
                                         20
                                         10.17
                                    
                                     
                                         2
                                         0.812
                                    
                                
                            
                        
                    
                     
                         
                             20
                             2
                        
                         
                             1387.217
                             10.17
                             0.812
                        
                         
                             1387.217
                             10.17
                             0.812
                        
                         
                             1387.217
                             10.17
                             0.812
                        
                    
                     
                         
                             
                                 
                                     
                                         Tanker M978 W/O
                                         
                                             
                                                 1387.217
                                            
                                             
                                                 357.8
                                                 20
                                                 7.156
                                            
                                             
                                                 363
                                                 2
                                                 0.726
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 Oshkosh Corp (OSK)
                                                 Oshkosh
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     9
                                                     8
                                                     17
                                                
                                                 
                                                     0
                                                     5
                                                     8
                                                     13
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-12
                                                         2013-08
                                                         20
                                                         357.800
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 20
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         2
                                                                    
                                                                     
                                                                         2013-09
                                                                         2
                                                                    
                                                                     
                                                                         2013-10
                                                                         2
                                                                    
                                                                     
                                                                         2013-11
                                                                         2
                                                                    
                                                                     
                                                                         2013-12
                                                                         2
                                                                    
                                                                     
                                                                         2014-01
                                                                         2
                                                                    
                                                                     
                                                                         2014-02
                                                                         2
                                                                    
                                                                     
                                                                         2014-03
                                                                         2
                                                                    
                                                                     
                                                                         2014-04
                                                                         1
                                                                    
                                                                     
                                                                         2014-05
                                                                         1
                                                                    
                                                                     
                                                                         2014-06
                                                                         1
                                                                    
                                                                     
                                                                         2014-07
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2014-02
                                                         2
                                                         363.000
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 2
                                                                 0
                                                                 
                                                                     
                                                                         2014-02
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 0.859
                                            
                                             
                                                 0.086
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.215
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 1.94
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     Note:  Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts dedicated to government production.
                
                 
                     TRUCK, RECOVERY, 10T, 8X8
                     D16203
                     
                         
                             
                                 Army Active
                                 
                                     
                                         1
                                         0.886
                                    
                                
                            
                        
                    
                     
                         
                             1
                        
                         
                             1448.817
                             0.886
                        
                         
                             4703.951
                             886
                        
                         
                             1448.817
                             0.886
                        
                         
                             1448.817
                             0.886
                        
                    
                     
                         
                             
                                 
                                     
                                         Wrecker M984A4
                                         
                                             
                                                 4482
                                                 308
                                                 1380.532
                                            
                                             
                                                 0.000
                                            
                                             
                                                 500
                                                 1
                                                 0.5
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 Oshkosh Corp (OSK)
                                                 Oshkosh
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     9
                                                     8
                                                     17
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2014-02
                                                         1
                                                         500.000
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 1
                                                                 0
                                                                 
                                                                     
                                                                         2014-02
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 17.223
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 9.354
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 8.146
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 1.062
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 4.5
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 4
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 4
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.246
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.065
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     Note: Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts dedicated to government production.
                
                 
                     TRUCK, TRACTOR, 10T, 8X8
                     D16206
                     
                         
                             
                                 Army Active
                                 
                                     
                                         68
                                         21.615
                                    
                                     
                                         24
                                         8.152
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         703
                                         222.37
                                    
                                     
                                         45
                                         15.707
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         351
                                         111.03
                                    
                                     
                                         34
                                         11.912
                                    
                                
                            
                        
                    
                     
                         
                             1122
                             103
                        
                         
                             282.777
                             355.015
                             35.771
                        
                         
                             389.5
                             316.413
                             347.291
                        
                         
                             282.777
                             355.015
                             35.771
                        
                         
                             282.777
                             355.015
                             35.771
                        
                    
                     
                         
                             
                                 
                                     
                                         M983A4 LET
                                         
                                             
                                                 2657.112
                                                 98
                                                 260.397
                                            
                                             
                                                 266.95
                                                 1122
                                                 299.518
                                            
                                             
                                                 277
                                                 103
                                                 28.531
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 Oshkosh Corp (OSK)
                                                 Oshkosh
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     3
                                                     8
                                                     11
                                                
                                                 
                                                     0
                                                     9
                                                     8
                                                     17
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-12
                                                         2013-08
                                                         1122
                                                         266.950
                                                         false
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 1122
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         93
                                                                    
                                                                     
                                                                         2013-09
                                                                         93
                                                                    
                                                                     
                                                                         2013-10
                                                                         93
                                                                    
                                                                     
                                                                         2013-11
                                                                         93
                                                                    
                                                                     
                                                                         2013-12
                                                                         93
                                                                    
                                                                     
                                                                         2014-01
                                                                         93
                                                                    
                                                                     
                                                                         2014-02
                                                                         94
                                                                    
                                                                     
                                                                         2014-03
                                                                         94
                                                                    
                                                                     
                                                                         2014-04
                                                                         94
                                                                    
                                                                     
                                                                         2014-05
                                                                         94
                                                                    
                                                                     
                                                                         2014-06
                                                                         94
                                                                    
                                                                     
                                                                         2014-07
                                                                         94
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2014-02
                                                         103
                                                         277.000
                                                         false
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 103
                                                                 0
                                                                 
                                                                     
                                                                         2014-02
                                                                         8
                                                                    
                                                                     
                                                                         2014-03
                                                                         8
                                                                    
                                                                     
                                                                         2014-04
                                                                         8
                                                                    
                                                                     
                                                                         2014-05
                                                                         8
                                                                    
                                                                     
                                                                         2014-06
                                                                         8
                                                                    
                                                                     
                                                                         2014-07
                                                                         9
                                                                    
                                                                     
                                                                         2014-08
                                                                         9
                                                                    
                                                                     
                                                                         2014-09
                                                                         9
                                                                    
                                                                     
                                                                         2014-10
                                                                         9
                                                                    
                                                                     
                                                                         2014-11
                                                                         9
                                                                    
                                                                     
                                                                         2014-12
                                                                         9
                                                                    
                                                                     
                                                                         2015-01
                                                                         9
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 3.105
                                            
                                             
                                                 0.591
                                            
                                             
                                                 0.129
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 1.5
                                            
                                             
                                                 27.23
                                            
                                             
                                                 3.064
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 1
                                            
                                             
                                                 7.172
                                            
                                             
                                                 0.849
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 5
                                            
                                             
                                                 3.474
                                            
                                             
                                                 2.601
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.971
                                            
                                             
                                                 2.186
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 0.804
                                            
                                             
                                                 1.194
                                            
                                             
                                                 0.129
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 6
                                            
                                             
                                                 1.316
                                            
                                             
                                                 0.059
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 2
                                            
                                             
                                                 7.202
                                            
                                             
                                                 0.266
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 2
                                            
                                             
                                                 5.132
                                            
                                             
                                                 0.143
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     Note: Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts dedicated to government production.
                
                 
                     TRUCK CARGO TAC 8X8: HVY EXPANDED MOB W/LHS
                     D16210
                     
                         
                             
                                 Army Active
                                 
                                     
                                         3
                                         1.144
                                    
                                     
                                         8
                                         3.153
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         70
                                         24.613
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         54
                                         19.014
                                    
                                
                            
                        
                    
                     
                         
                             127
                             8
                        
                         
                             1101.824
                             44.771
                             3.153
                        
                         
                             3600.732
                             352.528
                             394.125
                        
                         
                             1101.824
                             44.771
                             3.153
                        
                         
                             1101.824
                             44.771
                             3.153
                        
                    
                     
                         
                             
                                 
                                     
                                         LHS Cargo M1120
                                         
                                             
                                                 3373
                                                 306
                                                 1032.126
                                            
                                             
                                                 294
                                                 127
                                                 37.375
                                            
                                             
                                                 307
                                                 8
                                                 2.459
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 Oshkosh Corp (OSK)
                                                 Oshkosh
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     3
                                                     8
                                                     11
                                                
                                                 
                                                     0
                                                     9
                                                     8
                                                     17
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-12
                                                         2013-08
                                                         127
                                                         294.000
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 127
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         11
                                                                    
                                                                     
                                                                         2013-09
                                                                         11
                                                                    
                                                                     
                                                                         2013-10
                                                                         10
                                                                    
                                                                     
                                                                         2013-11
                                                                         10
                                                                    
                                                                     
                                                                         2013-12
                                                                         10
                                                                    
                                                                     
                                                                         2014-01
                                                                         10
                                                                    
                                                                     
                                                                         2014-02
                                                                         10
                                                                    
                                                                     
                                                                         2014-03
                                                                         11
                                                                    
                                                                     
                                                                         2014-04
                                                                         11
                                                                    
                                                                     
                                                                         2014-05
                                                                         11
                                                                    
                                                                     
                                                                         2014-06
                                                                         11
                                                                    
                                                                     
                                                                         2014-07
                                                                         11
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2014-02
                                                         8
                                                         307.000
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 8
                                                                 0
                                                                 
                                                                     
                                                                         2014-02
                                                                         1
                                                                    
                                                                     
                                                                         2014-03
                                                                         1
                                                                    
                                                                     
                                                                         2014-04
                                                                         1
                                                                    
                                                                     
                                                                         2014-05
                                                                         1
                                                                    
                                                                     
                                                                         2014-06
                                                                         1
                                                                    
                                                                     
                                                                         2014-07
                                                                         1
                                                                    
                                                                     
                                                                         2014-08
                                                                         1
                                                                    
                                                                     
                                                                         2014-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 52.512
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.061
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 5.326
                                            
                                             
                                                 4.485
                                            
                                             
                                                 0.264
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.8
                                            
                                             
                                                 1.121
                                            
                                             
                                                 0.069
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 0.8
                                            
                                             
                                                 0.243
                                            
                                             
                                                 0.177
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 1
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 1
                                            
                                             
                                                 0.255
                                            
                                             
                                                 0.059
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 0.5
                                            
                                             
                                                 0.173
                                            
                                             
                                                 0.004
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 4
                                            
                                             
                                                 0.924
                                            
                                             
                                                 0.047
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 3.76
                                            
                                             
                                                 0.195
                                            
                                             
                                                 0.013
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     Note: Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts dedicated to government production.
                
                 
                     
                         
                             
                                 
                                     TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10
                                     D16500
                                     A
                                     
                                         
                                             2
                                        
                                         
                                             1.23
                                        
                                         
                                             615
                                        
                                    
                                
                            
                        
                    
                
                 
                     HEAVY EQUIPMENT TRANSPORTER SYS
                     DV0012
                     A
                     
                         
                             
                                 Army Active
                                 
                                     
                                         27
                                         12.445
                                    
                                     
                                         0.667
                                    
                                     
                                         0.667
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         140
                                         64.037
                                    
                                
                            
                        
                    
                     
                         
                             167
                        
                         
                             1141.988
                             76.482
                             0.667
                             0.667
                        
                         
                             476.437
                             457.976
                        
                         
                             1141.988
                             76.482
                             0.667
                             0.667
                        
                         
                             1141.988
                             76.482
                             0.667
                             0.667
                        
                    
                     
                         
                             
                                 
                                     
                                         HETS Tractor
                                         
                                             
                                                 2606.183
                                                 415
                                                 1081.566
                                            
                                             
                                                 387.605
                                                 167
                                                 64.73
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 Oshkosh Truck Corp.
                                                 Oshkosh
                                                 315
                                                 2520
                                                 924
                                                 
                                                     0
                                                     3
                                                     8
                                                     11
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Waren, MI
                                                         2012-12
                                                         2013-08
                                                         167
                                                         387.605
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 167
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         14
                                                                    
                                                                     
                                                                         2013-09
                                                                         14
                                                                    
                                                                     
                                                                         2013-10
                                                                         14
                                                                    
                                                                     
                                                                         2013-11
                                                                         14
                                                                    
                                                                     
                                                                         2013-12
                                                                         14
                                                                    
                                                                     
                                                                         2014-01
                                                                         14
                                                                    
                                                                     
                                                                         2014-02
                                                                         14
                                                                    
                                                                     
                                                                         2014-03
                                                                         14
                                                                    
                                                                     
                                                                         2014-04
                                                                         14
                                                                    
                                                                     
                                                                         2014-05
                                                                         14
                                                                    
                                                                     
                                                                         2014-06
                                                                         14
                                                                    
                                                                     
                                                                         2014-07
                                                                         13
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 25.585
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.667
                                            
                                             
                                                 0.667
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 3.443
                                            
                                             
                                                 6.65
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 3.181
                                            
                                             
                                                 1.391
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 1
                                            
                                             
                                                 0.95
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 2.359
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 2.854
                                            
                                             
                                                 0.125
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 2
                                            
                                             
                                                 0.25
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 10
                                            
                                             
                                                 1.66
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         First Destination Transportation
                                         
                                             
                                                 10
                                            
                                             
                                                 0.501
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     Note:  For Oshkosh, Government EOQ 1-8-5 production rate (924/month) accommodates mix of government and commercial production on contractor's integrated production line.  Max rate (2520/month) reflects contractor capacity using second and third shifts dedicated to government production.
                
            
             
        
         
             D16506
             PLS ESP
             6
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     136
                     564
                     74
                     74
                     152
                     169
                     139
                     0
                     1234
                
                 
                     74.807
                     251.667
                     18.035
                     44.252
                     44.252
                     75.365
                     86.879
                     72.878
                     0.000
                     623.883
                
                 
                     550.051
                     446.218
                     598
                     598
                     495.822
                     514.077
                     524.302
                     0.000
                     0.506
                
                 
                     74.807
                     251.667
                     18.035
                     44.252
                     44.252
                     75.365
                     86.879
                     72.878
                     0.000
                     623.883
                
                 
                     74.807
                     251.667
                     18.035
                     44.252
                     44.252
                     75.365
                     86.879
                     72.878
                     0.000
                     623.883
                
            
             AB
             
                 
                     
                         Army Active
                         
                             
                                 0.188
                            
                             
                                 18.035
                            
                             
                                 74
                                 44.252
                            
                             
                                 74
                                 44.252
                            
                             
                                 130
                                 65.007
                            
                             
                                 96
                                 53.079
                            
                             
                                 100
                                 54.096
                            
                        
                    
                     
                         Army National Guard
                         
                             
                                 413
                                 184.163
                            
                             
                                 15
                                 7.016
                            
                             
                                 36
                                 16.9
                            
                             
                                 23
                                 11.732
                            
                        
                    
                     
                         Army Reserve
                         
                             
                                 151
                                 67.316
                            
                             
                                 7
                                 3.342
                            
                             
                                 37
                                 16.9
                            
                             
                                 16
                                 7.05
                            
                        
                    
                
            
             The Palletized Load System Extended Service Program (PLS ESP) is a Department of the Army (DA) supported RECAP program critical to increasing the 16.5 ton payload, 10 wheel drive PLS fleet armor ready capability to include trucks and trailers. The PLS includes the PLS A1 truck with onboard Load Handling System, 16.5 ton PLS trailer, PLS Enhanced Container Handling Unit (E-CHU) for transporting 20' International Organization for Standardization containers, M3 Container Roll-in/Out Platforms (CROPs), M1077 Flatracks and M1 Flatracks. The PLS ESP will remanufacture and upgrade older PLS A0s to the A1 model. The PLS A1 has improved survivability with an integrated underbody A-cab and a scalable B-kit (common to the HEMTT A4), an improved powertrain, suspension and electrical system and adds an anti-lock braking system, air conditioning and traction control. The PLS fleet is an essential force sustainment enabler in transportation and ordnance formations. This program produces a like-new vehicle with a full new vehicle warranty and an estimated average of 12% cost savings over a new vehicle. 

The Approved Acquisition Objective for PLS ESP is incorporated with PLS NEW at 6,327 for trucks and 16,197 for trailers.
             FY 14 Base procurement dollars in the amount of $44.252 million supports recapitalization of a quantity of 46 PLS trucks to M1075A1 and 28 PLS trucks to M1074A1 configurations. This will support Active Army components.  

There are no FY 14 OCO procurement funding requirements for this program.

This Program Element also supports the procurement of Training Aids Devices Simulation and Simulators (TADSS) in support of this platform.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     PLS ESP
                     D16506
                     
                         
                             
                                 Army Active
                                 
                                     
                                         0.188
                                    
                                     
                                         18.035
                                    
                                     
                                         74
                                         44.252
                                    
                                     
                                         74
                                         44.252
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         413
                                         184.163
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         151
                                         67.316
                                    
                                
                            
                        
                    
                     
                         
                             564
                             74
                             74
                        
                         
                             74.807
                             251.667
                             18.035
                             44.252
                             44.252
                        
                         
                             550.051
                             446.218
                             598
                             598
                        
                         
                             74.807
                             251.667
                             18.035
                             44.252
                             44.252
                        
                         
                             74.807
                             251.667
                             18.035
                             44.252
                             44.252
                        
                    
                     
                         
                             
                                 
                                     
                                         PLS M1075A1 Truck (ESP)
                                         
                                             
                                                 17.109
                                            
                                             
                                                 352
                                                 564
                                                 198.528
                                            
                                             
                                                 0.000
                                            
                                             
                                                 348
                                                 46
                                                 16.004
                                            
                                             
                                                 348
                                                 46
                                                 16.004
                                            
                                        
                                    
                                     
                                         PLS M1074A1 Truck (ESP)
                                         
                                             
                                                 56.064
                                            
                                             
                                                 0.000
                                            
                                             
                                                 356
                                                 17
                                                 6.056
                                            
                                             
                                                 390
                                                 28
                                                 10.933
                                            
                                             
                                                 390
                                                 28
                                                 10.933
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 0.513
                                            
                                             
                                                 3.89
                                            
                                             
                                                 2.208
                                            
                                             
                                                 0.95
                                            
                                             
                                                 0.95
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.004
                                            
                                             
                                                 5.955
                                            
                                             
                                                 0.181
                                            
                                             
                                                 0.808
                                            
                                             
                                                 0.808
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 0.165
                                            
                                             
                                                 9.322
                                            
                                             
                                                 4.036
                                            
                                             
                                                 4.351
                                            
                                             
                                                 4.351
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.165
                                            
                                             
                                                 4.637
                                            
                                             
                                                 3.816
                                            
                                             
                                                 0.287
                                            
                                             
                                                 0.287
                                            
                                        
                                    
                                     
                                         TADSS
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 9
                                            
                                             
                                                 9
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 0.004
                                            
                                             
                                                 2.51
                                            
                                             
                                                 0.373
                                            
                                             
                                                 0.235
                                            
                                             
                                                 0.235
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 0.381
                                            
                                             
                                                 1.15
                                            
                                             
                                                 0.2
                                            
                                             
                                                 0.149
                                            
                                             
                                                 0.149
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 0.402
                                            
                                             
                                                 25.675
                                            
                                             
                                                 1.165
                                            
                                             
                                                 1.535
                                            
                                             
                                                 1.535
                                            
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             D02901
             Mine Protection Vehicle Family
             7
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     417.541
                     56.671
                     0.000
                     474.212
                
                 
                     417.541
                     56.671
                     0.000
                     474.212
                
                 
                     417.541
                     56.671
                     0.000
                     474.212
                
            
             AB
             B
             
                 
                     
                         Army Active
                         
                             
                                 56.671
                            
                        
                    
                
            
             The route clearance operation mission is accomplished with the Panther Medium Mine Protected Vehicle (MMPV), Husky based Vehicle Mounted Mine Detection (VMMD) System and the Buffalo Mine Protected Clearance Vehicle (MPCV).  

The Panther/MMPV is a blast protected, wheeled, armored vehicle platform that will operate in explosive hazardous environments to support Future Engineer Force (FEF) Clearance Companies in route and area clearance operations, Explosive Hazards Teams (EHT) in explosive hazards reconnaissance operations and Explosive Ordnance Disposal (EOD) company operations.  The MMPV will also transport soldiers for security forces and support medical operations and provide a platform for command and control & electronic countermeasures.  Approved Acquisition Objective (AAO) is 1409.

The Buffalo/MPCV is a six wheeled, armored vehicle with a remote hydraulic boom arm for interrogating a suspected explosive hazard to include Improvised Explosive Devices (IEDs).   This blast protected platform provides a high degree of safety in respect to collision or vehicle roll over. Approved Acquisition Objective (AAO) is 372.
 
The Vehicle Mounted Mine Detector (VMMD) is a mine protected, vehicle mounted mine detection and lane proofing system.  These systems locate, detect and mark metallic explosive hazard devices before they result in fatal or catastrophic injury to civilians and soldiers.  A VMMD system consists of two Husky mine detection vehicles and one set of three mine detonation trailers (MDTs) per Route Clearance Company.  A Husky vehicle is a single occupant, armored system designed for mine blast protection and rapid field reparability. Approved Acquisition Objective (AAO) is 367.

Route Clearance Training Simulators (RCTS) provide a cost effective way for soldiers to train for mission tasks in a controlled environment.  This training improves soldiers skills by reinforcing and teaching the latest tactics, techniques and procedures (TTPs) for route clearance operations.
             There are no FY14 Base or OCO procurement requirements for this program.

IAW Section 1815 of the FY08 NDAA this item is necessary for use by the active components and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     Medium Mine Protected Vehicle (MMPV)
                     D02902
                     B
                     
                         
                             
                                 Army Active
                                 
                                     
                                         10
                                    
                                
                            
                        
                    
                     
                         
                             2.528
                             10
                        
                         
                             2.528
                             10
                        
                         
                             2.528
                             10
                        
                    
                     
                         
                             
                                 
                                     
                                         Fielding
                                         
                                             
                                                 10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         PM Support
                                         
                                             
                                                 1.5
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 1.028
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     Mine Protected Clearance Vehicle (MPCV)
                     D02903
                     B
                     
                         
                             
                                 Army Active
                                 
                                     
                                         10
                                    
                                
                            
                        
                    
                     
                         
                             10
                        
                         
                             10
                        
                         
                             10
                        
                    
                     
                         
                             
                                 
                                     
                                         TMs
                                         
                                             
                                                 0.6
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         FSR Spt
                                         
                                             
                                                 0.7
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding
                                         
                                             
                                                 3.755
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Transportation
                                         
                                             
                                                 2.6
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         PM Support
                                         
                                             
                                                 1.005
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         GFE
                                         
                                             
                                                 1.34
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     VEHICLE MOUNTED MINE DETECTION SYSTEM (VMMD)
                     D02904
                     
                         
                             
                                 Army Active
                                 
                                     
                                         36.671
                                    
                                
                            
                        
                    
                     
                         
                             415.013
                             36.671
                        
                         
                             415.013
                             36.671
                        
                         
                             415.013
                             36.671
                        
                    
                     
                         
                             
                                 
                                     
                                         PM Support
                                         
                                             
                                                 3
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Package Fielding Recurring
                                         
                                             
                                                 25.299
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         GFE
                                         
                                             
                                                 2.933
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         TMs
                                         
                                             
                                                 2.251
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         FSR Support
                                         
                                             
                                                 0.088
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Transportation
                                         
                                             
                                                 3.1
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             DA0600
             Truck, Tractor, Line Haul, M915/M916
             8
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     214
                     0
                     214
                
                 
                     1416.35
                     3.619
                     0.000
                     1419.969
                
                 
                     1416.35
                     3.619
                     0.000
                     1419.969
                
                 
                     1416.35
                     3.619
                     0.000
                     1419.969
                
                 
                     0.2
                     0.000
                     0.2
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 3.619
                            
                        
                    
                
            
             This family of vehicles consists of the M915A5 Truck and Tractor, and the M916A3 Light Equipment Transporter (LET).  The M915A5 Line Haul Tractor tows the M871 and M872 flatbed semitrailers, the M967 and M969 series 5000 gallon tankers, and the M1062 7500 gallon tanker. The M915A5 is more expeditionary-ready through increased safety, range and fuel efficiency, reliability, on-board diagnostics, service intervals and Manpower and Personnel Integration (MANPRINT) considerations.  These characteristics have the potential to substantially decrease the two-level maintenance tasks, the maximum time to repair, and the quantity of tools required to conduct maintenance. The M915A5 is designed with A-cab armor installed in the factory and modular B-kit armor.

The M916 Light Equipment Transporter (LET) is transitioning into the Heavy Expanded Mobility Tactical Truck / Light Equipment Transporters (HEMTT /LET).
             There is no FY 14 Base or OCO funding for this program.


In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     
                         
                             
                                 
                                     TRUCK, TRACTOR, LINE HAUL, M915A2
                                     D15900
                                     A
                                     
                                         
                                             3.619
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             DV0021
             Hvy Expanded Mobile Tactical Truck Ext Serv
             9
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     4910
                     426
                     77
                     77
                     240
                     251
                     221
                     0
                     6125
                
                 
                     1911.461
                     156.247
                     26.859
                     39.525
                     39.525
                     84.676
                     93.737
                     87.523
                     0.000
                     2400.028
                
                 
                     389.3
                     366.777
                     513.312
                     513.312
                     352.817
                     373.454
                     396.032
                     0.000
                     0.392
                
                 
                     1911.461
                     156.247
                     26.859
                     39.525
                     39.525
                     84.676
                     93.737
                     87.523
                     0.000
                     2400.028
                
                 
                     1911.461
                     156.247
                     26.859
                     39.525
                     39.525
                     84.676
                     93.737
                     87.523
                     0.000
                     2400.028
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 91
                                 28.857
                            
                             
                                 9.181
                            
                             
                                 172
                                 57.252
                            
                             
                                 109
                                 35.404
                            
                             
                                 71
                                 27.747
                            
                        
                    
                     
                         Army National Guard
                         
                             
                                 230
                                 86.192
                            
                             
                                 14.941
                            
                             
                                 36
                                 15.305
                            
                             
                                 102
                                 41.584
                            
                             
                                 118
                                 45.979
                            
                        
                    
                     
                         Army Reserve
                         
                             
                                 105
                                 41.198
                            
                             
                                 2.737
                            
                             
                                 77
                                 39.525
                            
                             
                                 77
                                 39.525
                            
                             
                                 32
                                 12.119
                            
                             
                                 40
                                 16.749
                            
                             
                                 32
                                 13.797
                            
                        
                    
                
            
             The Heavy Expanded Mobility Tactical Truck Extended Service Program (HEMTT-ESP) is a Vice Chief of Staff of the Army approved RECAP program critical to increasing the 11.5 ton load, 8 wheel drive HEMTT fleet armor ready capability.  HEMTT-ESP remanufactures and upgrades 20+ year old HEMTT A0 and battle damaged A2 vehicles to the current A4 model.  The HEMTT A4 has improved survivability with an integrated underbody A-cab and a scalable B-kit (common to the Palletized Load System (PLS A1); an improved powertrain, suspension and electrical system and adds an anti-lock braking system, air conditioning and traction control. The HEMTT fleet is an essential combat enabler in all Brigade Combat Team (BCT) formations. This program produces a like-new vehicle with a full new vehicle warranty averaging a 12% cost savings over a new vehicle.

Approved Acquisition Objective (AAO) for HEMTT ESP is incorporated with HEMTT new at 22,800.
             FY 14 Base procurement dollars in the amount of $39.525 million supports recapitalization of a total of 77 HEMTT variants; including qty 40 M978A4 Tankers, qty 16 M984A4 Wreckers, and qty 21 M985A4 Cargos. HEMTT Recapitalization incorporates the most urgently required production-ready technology and survivability enhancements for the warfighter.  This will fill Army Reserve requirements.  
 
There are no FY 14 OCO procurement funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     Hvy Expanded Mobile Tactical Truck Ext Serv
                     DV0021
                     A
                     
                         
                             
                                 Army Active
                                 
                                     
                                         91
                                         28.857
                                    
                                     
                                         9.181
                                    
                                
                            
                             
                                 Army National Guard
                                 
                                     
                                         230
                                         86.192
                                    
                                     
                                         14.941
                                    
                                
                            
                             
                                 Army Reserve
                                 
                                     
                                         105
                                         41.198
                                    
                                     
                                         2.737
                                    
                                     
                                         77
                                         39.525
                                    
                                     
                                         77
                                         39.525
                                    
                                
                            
                        
                    
                     
                         
                             426
                             77
                             77
                        
                         
                             1911.461
                             156.247
                             26.859
                             39.525
                             39.525
                        
                         
                             389.3
                             366.777
                             513.312
                             513.312
                        
                         
                             1911.461
                             156.247
                             26.859
                             39.525
                             39.525
                        
                         
                             1911.461
                             156.247
                             26.859
                             39.525
                             39.525
                        
                    
                     
                         
                             
                                 
                                     
                                         HEMTT M984A4 Wrecker (ESP)
                                         
                                             
                                                 275
                                                 952
                                                 261.8
                                            
                                             
                                                 330
                                                 130
                                                 42.9
                                            
                                             
                                                 371
                                                 31
                                                 11.51
                                            
                                             
                                                 336
                                                 16
                                                 5.374
                                            
                                             
                                                 336
                                                 16
                                                 5.374
                                            
                                        
                                    
                                     
                                         HEMTT M1120A4 LHS (ESP)
                                         
                                             
                                                 196
                                                 1754
                                                 343.781
                                            
                                             
                                                 250
                                                 14
                                                 3.5
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         HEMTT M978A4 Tanker (ESP)
                                         
                                             
                                                 248
                                                 1966
                                                 487.568
                                            
                                             
                                                 309
                                                 151
                                                 46.659
                                            
                                             
                                                 336
                                                 6
                                                 2.018
                                            
                                             
                                                 322
                                                 40
                                                 12.892
                                            
                                             
                                                 322
                                                 40
                                                 12.892
                                            
                                        
                                    
                                     
                                         HEMTT M977A4 Cargo (ESP)
                                         
                                             
                                                 227
                                                 802
                                                 182.054
                                            
                                             
                                                 265
                                                 24
                                                 6.36
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         HEMTT M985A4 Cargo (ESP)
                                         
                                             
                                                 479
                                                 578
                                                 276.778
                                            
                                             
                                                 264
                                                 78
                                                 20.592
                                            
                                             
                                                 0.000
                                            
                                             
                                                 269
                                                 21
                                                 5.643
                                            
                                             
                                                 269
                                                 21
                                                 5.643
                                            
                                        
                                    
                                     
                                         HEMTT M983A4 Tractor (ESP)
                                         
                                             
                                                 160
                                                 254
                                                 40.64
                                            
                                             
                                                 238
                                                 26
                                                 6.188
                                            
                                             
                                                 252
                                                 10
                                                 2.52
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         HEMTT M985E1 GMT (ESP)
                                         
                                             
                                                 248
                                                 41
                                                 10.182
                                            
                                             
                                                 330
                                                 3
                                                 0.99
                                            
                                             
                                                 340
                                                 13
                                                 4.424
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         HEMTT M977 EPP (ESP)
                                         
                                             
                                                 175
                                                 42
                                                 7.335
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         HEMTT M977 LRPT (ESP)
                                         
                                             
                                                 193
                                                 36
                                                 6.938
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Recurring Engineering (STS)
                                         
                                             
                                                 87.492
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 2.351
                                            
                                             
                                                 2.351
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 25.322
                                            
                                             
                                                 12.141
                                            
                                             
                                                 1.075
                                            
                                             
                                                 1.435
                                            
                                             
                                                 1.435
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 7.402
                                            
                                             
                                                 3.617
                                            
                                             
                                                 0.614
                                            
                                             
                                                 0.712
                                            
                                             
                                                 0.712
                                            
                                        
                                    
                                     
                                         Project Management Support
                                         
                                             
                                                 8.41
                                            
                                             
                                                 4.66
                                            
                                             
                                                 4.16
                                            
                                             
                                                 6.648
                                            
                                             
                                                 6.648
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 2.526
                                            
                                             
                                                 3.335
                                            
                                             
                                                 0.205
                                            
                                             
                                                 1.167
                                            
                                             
                                                 1.167
                                            
                                        
                                    
                                     
                                         Documentation
                                         
                                             
                                                 6.176
                                            
                                             
                                                 0.282
                                            
                                             
                                                 0.012
                                            
                                             
                                                 2.5
                                            
                                             
                                                 2.5
                                            
                                        
                                    
                                     
                                         Special Tools
                                         
                                             
                                                 9.334
                                            
                                             
                                                 1.15
                                            
                                             
                                                 0.09
                                            
                                             
                                                 0.046
                                            
                                             
                                                 0.046
                                            
                                        
                                    
                                     
                                         System Fielding Support
                                         
                                             
                                                 38.198
                                            
                                             
                                                 3.873
                                            
                                             
                                                 0.231
                                            
                                             
                                                 0.757
                                            
                                             
                                                 0.757
                                            
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             DV0230
             HMMWV Recapitalization Program
             10
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     8759
                     2128
                     0
                     10887
                
                 
                     3370.25
                     4.313
                     271
                     0.000
                     3645.563
                
                 
                     384.776
                     127.35
                     0.000
                     0.335
                
                 
                     3370.25
                     4.313
                     271
                     0.000
                     3645.563
                
                 
                     3370.25
                     4.313
                     271
                     0.000
                     3645.563
                
            
             AB
             
                 
                     
                         Army Active
                         
                             
                                 4.313
                            
                             
                                 2128
                                 271
                            
                        
                    
                
            
             The High Mobility Multipurpose Wheeled Vehicle (HMMWV) Recapitalization (RECAP) program will support the recapitalization of Up-Armored HMMWVs (UAH) returning from theater.  The recapitalization of UAHs will support the incorporation of the latest HMMWV technical insertions common to the fleet and upgrading vehicle components (frame rails, air conditioning, on-board vehicle power.   

There is no Army Acquisition Objective (AAO) for HMMWV RECAP.
             There are no FY 14 Base procurement requirements for this program.  

There are no FY 14 OCO procurement requirements for this program. 

In accordance with Section 1815 of the FY08 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     HMMWV Recapitalization Program
                     DV0230
                     
                         
                             
                                 Army Active
                                 
                                     
                                         4.313
                                    
                                     
                                         2128
                                         271
                                    
                                
                            
                        
                    
                     
                         
                             2128
                        
                         
                             3370.25
                             4.313
                             271
                        
                         
                             384.776
                             127.35
                        
                         
                             3370.25
                             4.313
                             271
                        
                         
                             3370.25
                             4.313
                             271
                        
                    
                     
                         
                             
                                 
                                     
                                         UAH
                                         
                                             
                                                 156
                                                 348
                                                 54.352
                                            
                                             
                                                 0.000
                                            
                                             
                                                 116.372
                                                 2128
                                                 247.64
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                         
                                             
                                                 Red River Army Depot
                                                 Texarkana
                                                 240
                                                 1022
                                                 440
                                                 
                                                     0
                                                     7
                                                     10
                                                     17
                                                
                                                 
                                                     0
                                                     7
                                                     4
                                                     11
                                                
                                                 
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-04
                                                         2013-07
                                                         2128
                                                         116.372
                                                         true
                                                         MIPR
                                                         
                                                             
                                                                 Army
                                                                 2128
                                                                 0
                                                                 
                                                                     
                                                                         2013-07
                                                                         400
                                                                    
                                                                     
                                                                         2013-08
                                                                         425
                                                                    
                                                                     
                                                                         2013-09
                                                                         440
                                                                    
                                                                     
                                                                         2013-10
                                                                         440
                                                                    
                                                                     
                                                                         2013-11
                                                                         423
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Product Management Support
                                         
                                             
                                                 12.014
                                            
                                             
                                                 4.313
                                            
                                             
                                                 14.453
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Support - In-House
                                         
                                             
                                                 2.086
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.85
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Fielding Support
                                         
                                             
                                                 21.325
                                            
                                             
                                                 0.000
                                            
                                             
                                                 4.87
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Basic Issue Items (BII)
                                         
                                             
                                                 34.263
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.172
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         System Technical Support (STS)
                                         
                                             
                                                 0.000
                                            
                                             
                                                 1.015
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             D04003
             Tactical Wheeled Vehicle Protection Kits
             11
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     584
                     950
                     746
                     746
                     1301
                     1212
                     1043
                     1186
                     true
                
                 
                     39.908
                     69.163
                     51.258
                     51.258
                     89.245
                     84.507
                     75
                     87
                     true
                
                 
                     68.336
                     72.803
                     68.71
                     68.71
                     68.597
                     69.725
                     71.908
                     73.356
                     true
                
                 
                     39.908
                     69.163
                     51.258
                     51.258
                     89.245
                     84.507
                     75
                     87
                     true
                
                 
                     39.908
                     69.163
                     51.258
                     51.258
                     89.245
                     84.507
                     75
                     87
                     true
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 584
                                 39.908
                            
                             
                                 950
                                 69.163
                            
                             
                                 746
                                 51.258
                            
                             
                                 746
                                 51.258
                            
                             
                                 1301
                                 89.245
                            
                             
                                 1212
                                 84.507
                            
                             
                                 1043
                                 75
                            
                             
                                 1186
                                 87
                            
                        
                    
                
            
             The Heavy Tactical Vehicle Protection Kits program provides an Armor Survivability Suite protection which includes B-Kits, Fire Suppression, Fuel Tank Fire Suppression Blanket (FTFS), Fuel Tank Self Sealant (FTSS) and Tank Armor Module (TAM) to enhance survivability.  The Armor Survivability Suite components are mounted to an A-kit Heavy Tactical Vehicle (Heavy Expanded Mobility Tactical Truck (HEMTT), Heavy Equipment Transporter System (HETs), Palletized Load System (PLS), Line Haul, Tanker Trailer) configuration to address numerous threats that the DoD has identified.  The Armor Survivability Suite provides occupant protection through enhanced tactical vehicle ballistic protection.

The Medium Tactical Vehicle Protection Kits program provides Armor B-Kits that consist of applique armor panels that are mounted to the FMTV Long Term Armor Strategy (LTAS) A-Cab exterior to further improve occupant survivability from attack. The Fuel Tank Fire Suppression (FTFS) is a ballistic fire protection system designed to cover the fuel tank on the LTAS FMTV. This capability is to prevent and then quickly eliminate/extinguish vehicle fires and consists of a series of protective covers.

Protection kits were previously part of D15500 (Family of Medium Tactical Vehicles) and DA0500 (Family of Heavy Tactical Vehicles).
             FY 14 Base procurement dollars in the amount of $51.258 million procures 294 Armor Survivability Suite Protection Kits for Heavy Tactical Vehicles and 452 Medium Tactical Vehicles Protection Kits with FTFS to support Active Army units.

There are no FY 14 OCO procurement funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     MEDIUM TACTICAL VEHICLE PROTECTION KITS
                     D04016
                     A
                     
                         
                             
                                 Army Active
                                 
                                     
                                         424
                                         19.954
                                    
                                     
                                         713
                                         40.556
                                    
                                     
                                         452
                                         25.971
                                    
                                     
                                         452
                                         25.971
                                    
                                
                            
                        
                    
                     
                         
                             424
                             713
                             452
                             452
                             true
                        
                         
                             19.954
                             40.556
                             25.971
                             25.971
                             true
                        
                         
                             47.061
                             56.881
                             57.458
                             57.458
                             true
                        
                         
                             19.954
                             40.556
                             25.971
                             25.971
                             true
                        
                         
                             19.954
                             40.556
                             25.971
                             25.971
                             true
                        
                    
                     
                         
                             
                                 
                                     
                                         B-Kits with FTFS Blankets
                                         
                                             
                                                 41.8
                                                 424
                                                 17.723
                                            
                                             
                                                 47.89
                                                 713
                                                 34.149
                                            
                                             
                                                 53.71
                                                 452
                                                 24.275
                                            
                                             
                                                 53.71
                                                 452
                                                 24.275
                                            
                                        
                                         
                                             
                                                 Oshkosh Corporation
                                                 Oshkosh
                                                 1
                                                 150
                                                 75
                                                 
                                                     6
                                                     6
                                                     6
                                                     12
                                                
                                                 
                                                     6
                                                     6
                                                     6
                                                     12
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-03
                                                         2012-09
                                                         424
                                                         41.800
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 424
                                                                 0
                                                                 
                                                                     
                                                                         2012-09
                                                                         70
                                                                    
                                                                     
                                                                         2012-10
                                                                         70
                                                                    
                                                                     
                                                                         2012-11
                                                                         71
                                                                    
                                                                     
                                                                         2012-12
                                                                         71
                                                                    
                                                                     
                                                                         2013-01
                                                                         71
                                                                    
                                                                     
                                                                         2013-02
                                                                         71
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-01
                                                         2013-07
                                                         713
                                                         47.890
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 713
                                                                 0
                                                                 
                                                                     
                                                                         2013-07
                                                                         60
                                                                    
                                                                     
                                                                         2013-08
                                                                         60
                                                                    
                                                                     
                                                                         2013-09
                                                                         60
                                                                    
                                                                     
                                                                         2013-10
                                                                         60
                                                                    
                                                                     
                                                                         2013-11
                                                                         60
                                                                    
                                                                     
                                                                         2013-12
                                                                         60
                                                                    
                                                                     
                                                                         2014-01
                                                                         60
                                                                    
                                                                     
                                                                         2014-02
                                                                         60
                                                                    
                                                                     
                                                                         2014-03
                                                                         60
                                                                    
                                                                     
                                                                         2014-04
                                                                         60
                                                                    
                                                                     
                                                                         2014-05
                                                                         60
                                                                    
                                                                     
                                                                         2014-06
                                                                         53
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Unknown
                                                 Unknown
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2014-03
                                                         2014-09
                                                         452
                                                         53.710
                                                         false
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         ISO Containers
                                         
                                             
                                                 0.388
                                            
                                             
                                                 0.733
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Load ISO Containers
                                         
                                             
                                                 0.22
                                            
                                             
                                                 2.934
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Transportation
                                         
                                             
                                                 0.502
                                            
                                             
                                                 0.96
                                            
                                             
                                                 0.342
                                            
                                             
                                                 0.342
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.534
                                            
                                             
                                                 1.121
                                            
                                             
                                                 0.728
                                            
                                             
                                                 0.728
                                            
                                        
                                    
                                     
                                         Testing
                                         
                                             
                                                 0.053
                                            
                                             
                                                 0.036
                                            
                                             
                                                 0.021
                                            
                                             
                                                 0.021
                                            
                                        
                                    
                                     
                                         Engineering Support
                                         
                                             
                                                 0.165
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.172
                                            
                                             
                                                 0.172
                                            
                                        
                                    
                                     
                                         Quality Assurance
                                         
                                             
                                                 0.165
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.172
                                            
                                             
                                                 0.172
                                            
                                        
                                    
                                     
                                         PM Support
                                         
                                             
                                                 0.204
                                            
                                             
                                                 0.273
                                            
                                             
                                                 0.261
                                            
                                             
                                                 0.261
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     HEAVY TACTICAL VEHICLE PROTECTION KITS
                     D04017
                     
                         
                             
                                 Army Active
                                 
                                     
                                         160
                                         19.954
                                    
                                     
                                         237
                                         28.607
                                    
                                     
                                         294
                                         25.287
                                    
                                     
                                         294
                                         25.287
                                    
                                
                            
                        
                    
                     
                         
                             160
                             237
                             294
                             294
                        
                         
                             19.954
                             28.607
                             25.287
                             25.287
                        
                         
                             124.713
                             120.705
                             86.01
                             86.01
                        
                         
                             19.954
                             28.607
                             25.287
                             25.287
                        
                         
                             19.954
                             28.607
                             25.287
                             25.287
                        
                    
                     
                         
                             
                                 
                                     
                                         Heavy Tactical Vehicle Protection Kits
                                         
                                             
                                                 119.19
                                                 160
                                                 19.07
                                            
                                             
                                                 106.79
                                                 237
                                                 25.309
                                            
                                             
                                                 80.75
                                                 294
                                                 23.74
                                            
                                             
                                                 80.75
                                                 294
                                                 23.74
                                            
                                        
                                         
                                             
                                                 TBD
                                                 TBD
                                                 15
                                                 100
                                                 65
                                                 
                                                     0
                                                     5
                                                     3
                                                     8
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2012
                                                         TACOM, Warren, MI
                                                         2012-07
                                                         2012-12
                                                         160
                                                         119.190
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 160
                                                                 0
                                                                 
                                                                     
                                                                         2012-12
                                                                         14
                                                                    
                                                                     
                                                                         2013-01
                                                                         14
                                                                    
                                                                     
                                                                         2013-02
                                                                         14
                                                                    
                                                                     
                                                                         2013-03
                                                                         14
                                                                    
                                                                     
                                                                         2013-04
                                                                         13
                                                                    
                                                                     
                                                                         2013-05
                                                                         13
                                                                    
                                                                     
                                                                         2013-06
                                                                         13
                                                                    
                                                                     
                                                                         2013-07
                                                                         13
                                                                    
                                                                     
                                                                         2013-08
                                                                         13
                                                                    
                                                                     
                                                                         2013-09
                                                                         13
                                                                    
                                                                     
                                                                         2013-10
                                                                         13
                                                                    
                                                                     
                                                                         2013-11
                                                                         13
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-02
                                                         2013-05
                                                         237
                                                         106.790
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 237
                                                                 0
                                                                 
                                                                     
                                                                         2013-05
                                                                         19
                                                                    
                                                                     
                                                                         2013-06
                                                                         19
                                                                    
                                                                     
                                                                         2013-07
                                                                         19
                                                                    
                                                                     
                                                                         2013-08
                                                                         20
                                                                    
                                                                     
                                                                         2013-09
                                                                         20
                                                                    
                                                                     
                                                                         2013-10
                                                                         20
                                                                    
                                                                     
                                                                         2013-11
                                                                         20
                                                                    
                                                                     
                                                                         2013-12
                                                                         20
                                                                    
                                                                     
                                                                         2014-01
                                                                         20
                                                                    
                                                                     
                                                                         2014-02
                                                                         20
                                                                    
                                                                     
                                                                         2014-03
                                                                         20
                                                                    
                                                                     
                                                                         2014-04
                                                                         20
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Fidelity Technologies
                                                 Reading, PA
                                                 15
                                                 100
                                                 65
                                                 
                                                     0
                                                     5
                                                     3
                                                     8
                                                
                                                 
                                                     0
                                                     0
                                                     3
                                                     3
                                                
                                                 
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2014-02
                                                         2014-05
                                                         294
                                                         80.750
                                                         false
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Army
                                                                 294
                                                                 0
                                                                 
                                                                     
                                                                         2014-05
                                                                         27
                                                                    
                                                                     
                                                                         2014-06
                                                                         27
                                                                    
                                                                     
                                                                         2014-07
                                                                         27
                                                                    
                                                                     
                                                                         2014-08
                                                                         27
                                                                    
                                                                     
                                                                         2014-09
                                                                         27
                                                                    
                                                                     
                                                                         2014-10
                                                                         27
                                                                    
                                                                     
                                                                         2014-11
                                                                         27
                                                                    
                                                                     
                                                                         2014-12
                                                                         27
                                                                    
                                                                     
                                                                         2015-01
                                                                         27
                                                                    
                                                                     
                                                                         2015-02
                                                                         27
                                                                    
                                                                     
                                                                         2015-03
                                                                         24
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         FRET
                                         
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Engineering Changes
                                         
                                             
                                                 0.482
                                            
                                             
                                                 0.695
                                            
                                             
                                                 0.826
                                            
                                             
                                                 0.826
                                            
                                        
                                    
                                     
                                         Program Management
                                         
                                             
                                                 0.066
                                            
                                             
                                                 1.865
                                            
                                             
                                                 0.263
                                            
                                             
                                                 0.263
                                            
                                        
                                    
                                     
                                         Transportation
                                         
                                             
                                                 0.176
                                            
                                             
                                                 0.191
                                            
                                             
                                                 0.458
                                            
                                             
                                                 0.458
                                            
                                        
                                    
                                     
                                         Test and Evaluation
                                         
                                             
                                                 0.16
                                            
                                             
                                                 0.547
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     REMARKS:
                
            
             
        
         
             DA0924
             Modification Of In Svc Equip
             12
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     81
                     34
                     34
                     192
                     110
                     25
                     3
                     0
                     445
                
                 
                     6080.736
                     344.772
                     91.754
                     49.904
                     49.904
                     148.944
                     105.718
                     37.985
                     16.383
                     0.000
                     6876.196
                
                 
                     4256.444
                     1467.765
                     1467.765
                     775.75
                     961.073
                     1519.4
                     5461
                     0.000
                     15.452
                
                 
                     6080.736
                     344.772
                     91.754
                     49.904
                     49.904
                     148.944
                     105.718
                     37.985
                     16.383
                     0.000
                     6876.196
                
                 
                     6080.736
                     344.772
                     91.754
                     49.904
                     49.904
                     148.944
                     105.718
                     37.985
                     16.383
                     0.000
                     6876.196
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 81
                                 344.772
                            
                             
                                 28
                                 41.097
                            
                             
                                 28
                                 41.097
                            
                             
                                 140
                                 109.14
                            
                             
                                 89
                                 85.984
                            
                             
                                 20
                                 30.862
                            
                             
                                 3
                                 16.383
                            
                        
                    
                     
                         Army National Guard
                         
                             
                                 3
                                 4.404
                            
                             
                                 3
                                 4.404
                            
                             
                                 29
                                 22.645
                            
                        
                    
                     
                         Army Reserve
                         
                             
                                 3
                                 4.403
                            
                             
                                 3
                                 4.403
                            
                             
                                 23
                                 17.159
                            
                             
                                 21
                                 19.734
                            
                             
                                 5
                                 7.123
                            
                        
                    
                
            
             This line funds the Army's plan to recapitalize Mine Resistant Ambush Protected (MRAP) RG33L+ variant vehicles originally bought to fill Operational Needs Statement (ONS) or Joint Operational Needs Statement (JUONS) into Program of Record (PoR) Panther Medium Mine Protected Vehicle (MMPV) Type I (a 6X6 vehicle).  In addition, this line implements the Army's plan to upgrade a mix of ONS/JUONS vehicles: Husky, Panther-MMPV Type I, Buffalo, and RG31-MMPV Type II (a 4X4 vehicle) in conjunction with a reset program to field PoR vehicles to Engineer Companies; Chemical, Biological, Radiological, and Nuclear Units; Explosive Ordnance Disposal Units; and Area Clearance Platoons. It also provides for Tactical Vehicle (TV) equipment modifications which increase survivability of Soldiers in the field and improve vehicle readiness.  Modifications support Heavy Tactical Vehicle (HTV) Container Transfer Enhancement (CTE) of Palletized Load System Trailer (PLST) upgrades.
             FY 2014 base procurement dollars in the amount of $45.297 million supports the Army's plan for POR upgrade to Route Clearance Vehicles (Panther MMPV); and $4.607 million supports the CTE Upgrade for Heavy Tactical Vehicle's PLS Trailers.

There are no FY 2014 OCO procurement requirements for this program.
                                    
In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     
                         
                             
                                 
                                     MODIFICATION HARDWARE
                                     DA0925
                                     
                                         
                                             81
                                             203
                                             34
                                             34
                                        
                                         
                                             204.228
                                             58.535
                                             31.847
                                             31.847
                                        
                                         
                                             2521.333
                                             288.35
                                             936.676
                                             936.676
                                        
                                    
                                
                                 
                                     MODIFICATION APPLICATION
                                     DA0926
                                     
                                         
                                             140.544
                                             33.219
                                             18.057
                                             18.057
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             D03002
             Mine-Resistant Ambush-Protected (MRAP) Mods
             13
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             10
             Tactical Vehicles
             
                 
                     224
                     2000
                     0
                     2224
                
                 
                     571.179
                     927.4
                     2.2
                     2.2
                     2.2
                     0.000
                     1502.979
                
                 
                     2549.906
                     463.7
                     0.000
                     0.676
                
                 
                     571.179
                     927.4
                     2.2
                     2.2
                     2.2
                     0.000
                     1502.979
                
                 
                     571.179
                     927.4
                     2.2
                     2.2
                     2.2
                     0.000
                     1502.979
                
            
             AB
             
                 
                     
                         Army Active
                         
                             
                                 224
                                 127.862
                            
                             
                                 2000
                                 927.4
                            
                             
                                 2.2
                            
                             
                                 2.2
                            
                             
                                 2.2
                            
                        
                    
                
            
             This budget line implements the Army's plan to upgrade the Mine Resistant, Ambush Protected (MRAP) fleet returning from theater for Army enduring requirements in accordance with the Army's Tactical Wheeled Vehicle (TWV) strategy, as well produce/procure materiel solutions to evolving threats in response to urgent warfighter requests. These vehicles were originally procured in response to Operational Needs Statements, Joint Urgent Operational Needs Statements, and Universal Urgent Needs Statements to meet wartime requirements to mitigate the effects of Improvised Explosive Devices, underbody mines, rocket propelled grenades, and small arms threats.
             FY 14 Base funding is for Program Management Support.

In accordance with Section 1815 of the FY2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for the use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civilian authories.
             
                 
                     MRAP Modification / Upgrade Program
                     0-00-00-00
                     Unclassified
                     Caiman and MaxxPro (Base and Plus) variants.
                     
                         
                             224
                             2000
                             0
                             2224
                        
                         
                             571.179
                             927.4
                             2.2
                             2.2
                             2.2
                             0.000
                             1502.979
                        
                         
                             2549.906
                             463.7
                             0.000
                             0.676
                        
                         
                             571.179
                             927.4
                             2.2
                             2.2
                             2.2
                             0.000
                             1502.979
                        
                         
                             571.179
                             927.4
                             2.2
                             2.2
                             2.2
                             0.000
                             1502.979
                        
                    
                     
                         
                             MRAP Modification / Upgrade Program
                             
                                 
                                     
                                         
                                             
                                                 Kit Quantity
                                                 
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         224
                                                         83.3
                                                    
                                                     
                                                         2000
                                                         780.637
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         2224
                                                         863.937
                                                    
                                                
                                            
                                             
                                                 Test Support (FMR)
                                                 
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         10
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         10
                                                    
                                                
                                            
                                             
                                                 Engineering
                                                 
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         18.275
                                                    
                                                     
                                                         0
                                                         18.595
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         36.87
                                                    
                                                
                                            
                                             
                                                 Fielding Costs
                                                 
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0.025
                                                    
                                                     
                                                         0
                                                         0.25
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0.275
                                                    
                                                
                                            
                                             
                                                 PM Support
                                                 
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         14.962
                                                    
                                                     
                                                         0
                                                         15.198
                                                    
                                                     
                                                         0
                                                         2.2
                                                    
                                                     
                                                         0
                                                         2.2
                                                    
                                                     
                                                         0
                                                         2.2
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         34.56
                                                    
                                                
                                            
                                             
                                                 JPEO Program Office Funds
                                                 
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         443.317
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         443.317
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         Various OEM contractors
                                         Various
                                         
                                             2012-02
                                             2012-12
                                             2013-12
                                        
                                         
                                             2012-06
                                             2013-04
                                             2014-04
                                        
                                         4
                                         3
                                    
                                
                                 
                                     
                                         0
                                         0
                                    
                                     
                                         224
                                         559.879
                                    
                                     
                                         2000
                                         824.68
                                    
                                     
                                         0
                                         2.2
                                    
                                     
                                         0
                                         2.2
                                    
                                     
                                         0
                                         2.2
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         2224
                                         1388.959
                                    
                                
                            
                             
                                 
                                     
                                         
                                             Depot / OEM Recapitalization
                                             
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             224
                                                             11.3
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             224
                                                             11.3
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             2000
                                                             102.72
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             2000
                                                             102.72
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             224
                                                             11.3
                                                        
                                                         
                                                             2000
                                                             102.72
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             0
                                                             0
                                                        
                                                         
                                                             2224
                                                             114.02
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         0
                                                         60
                                                         80
                                                         84
                                                    
                                                     
                                                         500
                                                         500
                                                         500
                                                         500
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     0
                                                     2224
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         60
                                                         80
                                                    
                                                     
                                                         84
                                                         500
                                                         500
                                                         500
                                                    
                                                     
                                                         500
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     
                                                         0
                                                         0
                                                         0
                                                         0
                                                    
                                                     0
                                                     2224
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                    
                                     
                                         224
                                         11.3
                                    
                                     
                                         2000
                                         102.72
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         0
                                         0
                                    
                                     
                                         2224
                                         114.02
                                    
                                
                            
                        
                    
                     FY14 base funding will be utilized for program management support
                
            
             
        
         
             D22100
             Heavy Armored Sedan
             14
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             20
             Non-Tactical Vehicles
             
                 
                     43.589
                     1.161
                     0.4
                     0.4
                     0.25
                     0.25
                     0.25
                     0.25
                     true
                
                 
                     43.589
                     1.161
                     0.4
                     0.4
                     0.25
                     0.25
                     0.25
                     0.25
                     true
                
                 
                     43.589
                     1.161
                     0.4
                     0.4
                     0.25
                     0.25
                     0.25
                     0.25
                     true
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 1.161
                            
                             
                                 0.4
                            
                             
                                 0.4
                            
                             
                                 0.25
                            
                             
                                 0.25
                            
                             
                                 0.25
                            
                             
                                 0.25
                            
                        
                    
                
            
             These physical security vehicles are specialized commercial design vehicles that are armored to meet specific threat conditions within the guidelines/requirements established by the Office of the Secretary of Defense, Special Operations and Low Intensity Conflict (SOLIC) for Heavy Armored Vehicles (HAV). These vehicles provide inconspicuous protection and transportation for U.S. personnel and cargo in high threat areas, such as Europe, Korea, and Southwest Asia.  The level of armor is in accordance with the nature and type of threat in the area of use.  These vehicles are heavy duty passenger vehicles and are utilized by General Officers, dignitaries, embassy personnel, and other servicemen requiring protection.  These vehicles are essential for protecting lives.  Heavy Armored Sedan is a vehicle replacement program that does not have a set Approved Acquisition Objective (AAO).  Procurements are made when requirements arise based on threat conditions or when existing vehicles need to be replaced due to unserviceable condition or over-age and over-mileage status.
             FY 14 Base procurement dollars in the amount of $.400 million supports the physical protection of high-risk personnel performing support missions within areas of threat.  Areas of threat include Europe, Korea, Africa, and Southwest Asia (e.g., Kuwait, Qatar, and Afghanistan). Vehicle replacements are needed in Europe to ensure continued protection of General Officers and visiting dignitaries.
 
There are no FY 14 OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
        
         
             D23000
             Passenger Carrying Vehicles
             15
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             20
             Non-Tactical Vehicles
             
                 
                     280.286
                     3.222
                     2.548
                     0.716
                     0.716
                     1.91
                     1.835
                     1.555
                     1.555
                     true
                
                 
                     280.286
                     3.222
                     2.548
                     0.716
                     0.716
                     1.91
                     1.835
                     1.555
                     1.555
                     true
                
                 
                     280.286
                     3.222
                     2.548
                     0.716
                     0.716
                     1.91
                     1.835
                     1.555
                     1.555
                     true
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 3.222
                            
                             
                                 0.716
                            
                             
                                 0.716
                            
                             
                                 1.91
                            
                             
                                 1.835
                            
                             
                                 1.555
                            
                             
                                 1.555
                            
                        
                    
                
            
             This line is a roll-up of Sedans, Ambulances and Buses.  Passenger Carrying Vehicles are of commercial design intended to provide transportation for Army personnel and family members.  Passenger Carrying Vehicles are procurable from commercial vendors, Original Equipment Manufacturers (OEM) and after-market sources.  This is a vehicle replacement program that does not have a set Approved Acquisition Objective (AAO). Procurements are made to replace Passenger Carrying Vehicles when they reach an overaged or unserviceable condition.
             FY 14 Base procurement dollars in the amount of $.716 million supports installations and units with transportation and ambulance services for Army personnel and family members.  Twelve Passenger Carrying Vehicles are needed to replace overaged vehicles at Outside Continental United States (OCONUS) activities, such as Japan and Korea. The General Services Administration (GSA) does not lease vehicles to many OCONUS locations.  The 12 vehicles include 8 sedans, 1 ambulance and 3 buses. Sedans are utilized by both installations and covert activities operating at OCONUS.  Ambulances are essential and life saving vehicles, and buses ensure safe and reliable transportation services for Army installations.

There are no FY 14 procurement OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     
                         
                             
                                 
                                     AUTOMOBILE, SEDAN, LIGHT
                                     D20100
                                     
                                         
                                             3.222
                                             0.91
                                             0.216
                                             0.216
                                        
                                    
                                
                                 
                                     TRUCK, AMBULANCE EMS/RESCUE 4X2
                                     D20501
                                     
                                         
                                             0.819
                                             0.206
                                             0.206
                                        
                                    
                                
                                 
                                     BUS, 28-44 PASSENGER
                                     D21007
                                     
                                         
                                             0.819
                                             0.294
                                             0.294
                                        
                                    
                                
                            
                        
                    
                
            
             
        
         
             D30000
             NonTactical Vehicles, Other
             16
             2014
             PB
             2013-04
             Army
             2035A
             Other Procurement, Army
             1
             Tactical and Support Vehicles
             20
             Non-Tactical Vehicles
             
                 
                     932.736
                     27.429
                     16.791
                     5.619
                     5.619
                     15.209
                     14.235
                     11.879
                     12.254
                     true
                
                 
                     932.736
                     27.429
                     16.791
                     5.619
                     5.619
                     15.209
                     14.235
                     11.879
                     12.254
                     true
                
                 
                     932.736
                     27.429
                     16.791
                     5.619
                     5.619
                     15.209
                     14.235
                     11.879
                     12.254
                     true
                
            
             AB
             A
             
                 
                     
                         Army Active
                         
                             
                                 27.429
                            
                             
                                 5.619
                            
                             
                                 5.619
                            
                             
                                 15.209
                            
                             
                                 14.235
                            
                             
                                 11.879
                            
                             
                                 12.254
                            
                        
                    
                
            
             This line is a roll-up of Special Purpose Vehicles, General Purpose Vehicles, and the Personnel Carrying Semi-Trailer Vans.  Special and General Purpose vehicles are used in the direct support of facility engineering, maintenance activities, and for general administrative use in transporting personnel and cargo.  Personnel Carrying Semi-Trailer Vans are used for transporting U.S. Military personnel and their equipment to training sites. All vehicles are procurable from commercial sources.  Nontactical Vehicles is a vehicle replacement program that does not have a set Approved Acquisition Objective (AAO).  Procurements are made to fill shortages or to replace vehicles that have reached an overaged or unserviceable condition.
             FY 14 Base procurement dollars in the amount of $5.619 million supports installations and units with Non-Tactical Vehicles providing cargo and passenger transportation, in addition to facility engineering and maintenance capability.  64 Non-Tactical Vehicles are required to fill shortages and replace overaged vehicles that are unsafe, over mileage, or uneconomical to repair. The 64 vehicles include 46 general purpose vehicles and 18 special purpose vehicles.  Among the General Purpose Vehicle types required are carryalls, stake trucks, cargo trucks, tractor trucks, light armored vehicles, and fuel servicing tanker trucks.  These vehicles are needed at Outside the Continental United States (OCONUS) locations where General Services Administration (GSA) leasing is not available (e.g. Japan and Korea).  Carryalls are also needed for covert OCONUS activities. Most Special Purpose Vehicles are not available from General Services Administration (GSA) to lease; therefore, support to the servicing, sanitation, and welfare missions of the field must be provided by procurement.  Service platform trucks, line construction trucks, maintenance trucks, dump trucks, refuse collection trucks and other specisal purpose vehicles are required to continue the engineering support mission necessary to the operation of posts, camps, and stations worldwide.  An assessment will be made by the program office during the year of execution on the specific type of Nontactical Vehicles to be procured to meet current operational requirements.   

There are no FY 14 procurement OCO funding requirements for this program.

In accordance with Section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses, and providing military support to civil authorities.
             
                 
                     
                         
                             
                                 
                                     SEMITRAILER VAN PERS 80 PASS 7T 2WHL
                                     D31500
                                     A
                                     
                                         
                                             27.429
                                             0.823
                                        
                                    
                                
                            
                        
                    
                
                 
                     GENERAL PURPOSE VEHICLES
                     DV0013
                     A
                     
                         
                             
                                 Army Active
                                 
                                     
                                         8.459
                                    
                                     
                                         2.97
                                    
                                     
                                         2.97
                                    
                                
                            
                        
                    
                     
                         
                             598.674
                             8.459
                             2.97
                             2.97
                        
                         
                             598.674
                             8.459
                             2.97
                             2.97
                        
                         
                             598.674
                             8.459
                             2.97
                             2.97
                        
                    
                     
                         
                             
                                 
                                     
                                         Cargo Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 25
                                                 10
                                                 0.25
                                            
                                             
                                                 26.1
                                                 10
                                                 0.261
                                            
                                             
                                                 26.1
                                                 10
                                                 0.261
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington, DC
                                                         2013-04
                                                         2013-08
                                                         10
                                                         25.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         5
                                                                    
                                                                     
                                                                         2013-09
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington, DC
                                                         2014-04
                                                         2014-08
                                                         10
                                                         26.100
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2014-08
                                                                         4
                                                                    
                                                                     
                                                                         2014-09
                                                                         6
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Carryall Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 35
                                                 15
                                                 0.525
                                            
                                             
                                                 37.308
                                                 13
                                                 0.485
                                            
                                             
                                                 37.308
                                                 13
                                                 0.485
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington, DC
                                                         2013-04
                                                         2013-08
                                                         15
                                                         35.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 15
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         5
                                                                    
                                                                     
                                                                         2013-09
                                                                         5
                                                                    
                                                                     
                                                                         2013-10
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington, DC
                                                         2014-04
                                                         2014-08
                                                         13
                                                         37.308
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 13
                                                                 0
                                                                 
                                                                     
                                                                         2014-08
                                                                         4
                                                                    
                                                                     
                                                                         2014-09
                                                                         4
                                                                    
                                                                     
                                                                         2014-10
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Panel Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 25
                                                 10
                                                 0.25
                                            
                                             
                                                 26.2
                                                 5
                                                 0.131
                                            
                                             
                                                 26.2
                                                 5
                                                 0.131
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington, DC
                                                         2013-04
                                                         2013-08
                                                         10
                                                         25.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2013-08
                                                                         5
                                                                    
                                                                     
                                                                         2013-09
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington, DC
                                                         2014-04
                                                         2014-08
                                                         5
                                                         26.200
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2014-08
                                                                         3
                                                                    
                                                                     
                                                                         2014-09
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Stake Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 52
                                                 5
                                                 0.26
                                            
                                             
                                                 53
                                                 5
                                                 0.265
                                            
                                             
                                                 53
                                                 5
                                                 0.265
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington, DC
                                                         2013-06
                                                         2013-10
                                                         5
                                                         52.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2013-10
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington, DC
                                                         2014-06
                                                         2014-10
                                                         5
                                                         53.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2014-10
                                                                         3
                                                                    
                                                                     
                                                                         2014-11
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Fuel Servicing Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 135
                                                 10
                                                 1.35
                                            
                                             
                                                 136
                                                 3
                                                 0.408
                                            
                                             
                                                 136
                                                 3
                                                 0.408
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington, DC
                                                         2013-05
                                                         2013-12
                                                         10
                                                         135.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2013-12
                                                                         4
                                                                    
                                                                     
                                                                         2014-01
                                                                         3
                                                                    
                                                                     
                                                                         2014-02
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington, DC
                                                         2014-05
                                                         2014-12
                                                         3
                                                         136.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 3
                                                                 0
                                                                 
                                                                     
                                                                         2014-12
                                                                         2
                                                                    
                                                                     
                                                                         2015-01
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Tractor Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 103.44
                                                 25
                                                 2.586
                                            
                                             
                                                 104
                                                 5
                                                 0.52
                                            
                                             
                                                 104
                                                 5
                                                 0.52
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington, DC
                                                         2013-05
                                                         2013-11
                                                         25
                                                         103.440
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 25
                                                                 0
                                                                 
                                                                     
                                                                         2013-11
                                                                         5
                                                                    
                                                                     
                                                                         2013-12
                                                                         8
                                                                    
                                                                     
                                                                         2014-01
                                                                         8
                                                                    
                                                                     
                                                                         2014-02
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington, DC
                                                         2014-05
                                                         2014-11
                                                         5
                                                         104.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         3
                                                                    
                                                                     
                                                                         2014-12
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Light Armored Vehicle
                                         
                                             
                                                 0.000
                                            
                                             
                                                 179.889
                                                 18
                                                 3.238
                                            
                                             
                                                 180
                                                 5
                                                 0.9
                                            
                                             
                                                 180
                                                 5
                                                 0.9
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 20
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         TACOM, Warren, MI
                                                         2013-06
                                                         2013-10
                                                         18
                                                         179.889
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 18
                                                                 0
                                                                 
                                                                     
                                                                         2013-10
                                                                         6
                                                                    
                                                                     
                                                                         2013-11
                                                                         6
                                                                    
                                                                     
                                                                         2013-12
                                                                         6
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         TACOM, Warren, MI
                                                         2014-06
                                                         2014-10
                                                         5
                                                         180.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2014-10
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     There are multiple contracts and contractors for General Purpose Vehicles.  The primary PCO is General Services Administration in Washington, DC.  However, occasionally other PCO sources are utilized to procure vehicles, such as TACOM (Warren, MI), Defense Logistics Agency (Philadelphia, PA), and regional Army or Department of Defense Contracting agencies.
                     Numerous contractors are available for General Purpose Vehicles.  These contractors typically have multi-product lines.  Administrative lead-time averages 1-4 months.  Production lead-time ranges between 4-11 months depending on the type of vehicle.
                
                 
                     SPECIAL PURPOSE VEHICLES
                     DV0014
                     A
                     
                         
                             
                                 Army Active
                                 
                                     
                                         7.509
                                    
                                     
                                         2.649
                                    
                                     
                                         2.649
                                    
                                
                            
                        
                    
                     
                         
                             314.831
                             7.509
                             2.649
                             2.649
                        
                         
                             314.831
                             7.509
                             2.649
                             2.649
                        
                         
                             314.831
                             7.509
                             2.649
                             2.649
                        
                    
                     
                         
                             
                                 
                                     
                                         Dump Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 109
                                                 6
                                                 0.654
                                            
                                             
                                                 111
                                                 4
                                                 0.444
                                            
                                             
                                                 111
                                                 4
                                                 0.444
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 4
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington DC
                                                         2013-03
                                                         2013-09
                                                         6
                                                         109.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 6
                                                                 0
                                                                 
                                                                     
                                                                         2013-09
                                                                         4
                                                                    
                                                                     
                                                                         2013-10
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington DC
                                                         2014-03
                                                         2014-09
                                                         4
                                                         111.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 4
                                                                 0
                                                                 
                                                                     
                                                                         2014-09
                                                                         2
                                                                    
                                                                     
                                                                         2014-10
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Servicing Platform Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 135
                                                 8
                                                 1.08
                                            
                                             
                                                 137
                                                 3
                                                 0.412
                                            
                                             
                                                 137
                                                 3
                                                 0.412
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 4
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington DC
                                                         2013-04
                                                         2013-11
                                                         8
                                                         135.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 8
                                                                 0
                                                                 
                                                                     
                                                                         2013-11
                                                                         4
                                                                    
                                                                     
                                                                         2013-12
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington DC
                                                         2014-04
                                                         2014-11
                                                         3
                                                         137.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 3
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Line Construction Maint. Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 186
                                                 12
                                                 2.232
                                            
                                             
                                                 188
                                                 3
                                                 0.565
                                            
                                             
                                                 188
                                                 3
                                                 0.565
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 4
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington DC
                                                         2013-04
                                                         2013-11
                                                         12
                                                         186.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 12
                                                                 0
                                                                 
                                                                     
                                                                         2013-11
                                                                         4
                                                                    
                                                                     
                                                                         2013-12
                                                                         4
                                                                    
                                                                     
                                                                         2014-01
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington DC
                                                         2014-04
                                                         2014-11
                                                         3
                                                         188.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 3
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Refuse Collection Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 218
                                                 10
                                                 2.176
                                            
                                             
                                                 220
                                                 2
                                                 0.44
                                            
                                             
                                                 220
                                                 2
                                                 0.44
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 4
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington DC
                                                         2013-04
                                                         2013-10
                                                         10
                                                         218.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2013-10
                                                                         4
                                                                    
                                                                     
                                                                         2013-11
                                                                         3
                                                                    
                                                                     
                                                                         2013-12
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington DC
                                                         2014-04
                                                         2014-10
                                                         2
                                                         220.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 2
                                                                 0
                                                                 
                                                                     
                                                                         2014-10
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Vacuum Tank Truck
                                         
                                             
                                                 0.000
                                            
                                             
                                                 150
                                                 1
                                                 0.15
                                            
                                             
                                                 152
                                                 1
                                                 0.152
                                            
                                             
                                                 152
                                                 1
                                                 0.152
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 4
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington DC
                                                         2013-05
                                                         2013-11
                                                         1
                                                         150.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 1
                                                                 0
                                                                 
                                                                     
                                                                         2013-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington DC
                                                         2014-05
                                                         2014-11
                                                         1
                                                         152.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 1
                                                                 0
                                                                 
                                                                     
                                                                         2014-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Special Purpose Vehicles
                                         
                                             
                                                 0.000
                                            
                                             
                                                 122
                                                 10
                                                 1.217
                                            
                                             
                                                 127
                                                 5
                                                 0.636
                                            
                                             
                                                 127
                                                 5
                                                 0.636
                                            
                                        
                                         
                                             
                                                 TBS
                                                 TBS
                                                 1
                                                 4
                                                 1
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         GSA, Washington DC
                                                         2013-06
                                                         2013-12
                                                         10
                                                         122.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 10
                                                                 0
                                                                 
                                                                     
                                                                         2013-12
                                                                         5
                                                                    
                                                                     
                                                                         2014-01
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         GSA, Washington DC
                                                         2014-06
                                                         2014-12
                                                         5
                                                         127.000
                                                         false
                                                         C
                                                         FP
                                                         
                                                             
                                                                 Army
                                                                 BASE
                                                                 5
                                                                 0
                                                                 
                                                                     
                                                                         2014-12
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     There are multiple contracts and contractors for Special Purpose Vehicles.  The primary PCO is General Services Administration in Washington, DC.  Delivery orders are placed against these GSA contracts by Army contract agencies.  Occasionally other PCO sources are utilized to procure vehicles that are not available on GSA contract, such as TACOM (Warren, MI), Defense Logistics Agency (Philadelphia, PA), and regional Army or Department of Defense Contracting agencies.
                     Numerous contractors are available for Special Purpose Vehicles.  These contractors typically have multi-product lines.  Administrative lead-time averages 1-4 months.  Production lead-time ranges between 4-11 months depending on the type of vehicle.
                
            
             
        
    





